
 Attachment 3A: 2017 CIP Addenda Update - Material Changes >$20,000

Project Project 
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(As of 6/27/17 

CIP Book 

Adoption)

Reasons for Status Change FY 17/18 
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Adopted 

on 6/27/17

Proposed 

FY 17/18 

Budget 

Change

Proposed 

FY 17/18 

CIP Budget

West Slope Projects:

Diamond Springs Parkway - Phase 1A - 
SR-49 Realignment

72375 On Schedule Cost increase due to updated direct 
construction estimate.

$3,463,190 $70,070 $3,533,260

EI Dorado Trail - Los Trampas to 
Halcon

97012 On Schedule Cost increase due to updated direct 
construction estimate.

$618,556 $236,515 $855,071

Green Valley Road at Indian Creek - 
Bridge Replacement

77127 On Schedule Right of way costs increased due to need for 
Underground Utility District easements.

$212,117 $20,000 $232,117

Green Valley Road at Mound Springs 
Creek - Bridge Replacement

77136 On Schedule Right of way costs increased due to need for 
Underground Utility District easements.

$260,000 $20,000 $280,000

Hazel Valley Road at EID Canal - 
Bridge Replacement

77125 Construction 
delayed from 
2017 to 2018

Project delayed because of bridge funding 
availability through Caltrans.

$1,835,204 -$1,284,000 $551,204

Ice House Road at Jones Fork Silver 
Creek - Bridge Maintenance Project

77131 On Schedule Some construction costs shifted from FY 
16/17 to 17/18.  No change to overall project 

cost.

$688,388 $228,500 $916,888

Silva Valley Parkway Class 1 and 
Class 2 Bike Lanes (Harvard to Green 
Valley)

72310 Construction 
delayed from 
2017 to 2018

Overall project cost increase due to low bid 
received being $463K more than the 

engineer's estimate.  Construction delayed to 
summer 2018 to allow for re-bidding.

$1,509,000 -$1,107,000 $402,000

Silver Fork Road at South Fork 
American River - Bridge Rehabilitation

77124 Construction 
delayed from 
2017 to 2018

Project delayed because of bridge funding 
availability through Caltrans.

$975,636 -$135,426 $840,210

Sweeney Road at North Fork 
Cosumnes River Bridge Repair

78727 New project for 
2017 CIP

New project proposed for addition to 2017 
CIP, funded with Federal Emergency 

Management Agency funds. 

$0 $620,000 $620,000

White Rock Road Widening (2 to 4 
lanes) - Manchester Drive to 
Sacramento County Line

72381 On Schedule On 5/17/16, the Board approved including 
$225,000 in the project budget for final design 

of this project (Segment E1 of the Capital 
Southeast Connector project).  Some design 
budget was moved forward from future years 

to accelerate the project. 

$58,554 $91,446 $150,000
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Tahoe Projects:

Angora Creek Road Damage 78723 On Schedule Cost increase due to updated direct 
construction estimate.

$197,625 $99,370 $296,995

Country Club Heights Erosion Control 
Project

95191 Construction 
delayed from 
2017 to 2018

Overall project cost increase due to bid 
received being more than double the 

engineer's estimate.  Construction delayed to 
summer 2018 to allow for re-bidding.

$793,226 -$788,226 $5,000

Elks Club Drive Storm Damage Repair 78725 On Schedule Some construction costs shifted from FY 
16/17 to 17/18. 

$412,750 $53,816 $466,566

Fallen Leaf Road Washout-SB1 78726 On Schedule Cost increase due to updated direct 
construction estimate.

$167,625 $274,375 $442,000

Placerville Airport Projects:

Taxiway Edge Lights 93130 Construction 
delayed from 
2017 to 2018

Project schedule delayed due to Federal 
Aviation Administration funding priorities.

$675,000 -$586,307 $88,693

Airport Layout Plan Update and 
Obstruction Survey - Placerville

93132 Majority of 
project moved 
from FY 16/17 

to FY 17/18

Schedule shifted due to project priorities.  No 
change to overall project cost.

$135,000 $40,857 $175,857

Crack Seal, Seal Coat & Remark 
Runway 5-23, Taxiways, Aprons, and 
T-Hangar Taxilanes

93133 Project moved 
from FY 17/18 

to FY 18/19

Schedule shifted due to project priorities.  No 
change to overall project cost.

$22,500 -$22,500 $0

Georgetown Airport Projects:

Obstruction Survey 93503 Environmental 
studies shifted 
from FY 17/18 

to FY 17/18 and 
FY 18/19

Project schedule delayed due to Federal 
Aviation Administration project priorities.  

Overall project cost decreased by $25,000 
based on actuals for first phase.

$102,500 -$46,114 $56,386

Crack Seal, Joint Seal & Mark 
Runway, Taxiways, Aprons & T-
Hangar Taxilanes; Change Runway 
End ID

93527 Construction on 
schedule

Design schedule shifted due to project 
priorities.

$655,250 $32,610 $687,860
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