
CIP Projects with Cost Changes

Project
# Description 2018 CIP 2019 CIP Difference Notes

77116
Bucks Bar Road at the North Fork Cosumnes River - Bridge 
Replacement 8,556         9,336          780             

Cost increased and completion delayed due to additional cultural 
resource mitigation.

72143
CameronPark Drive Widening - Phase 1 (Palmer Drive to 
Toronto Rd) 8,687         3,621          (5,066)         

Project Limits changed - 2018 was Palmer to Sudbury, 2019 is Palmer 
to Toronto) 1 project became 2

72144
CameronPark Drive Widening - Phase 2 (Toronto Rd to 
Sudbury Rd) 8,687         3,248          (5,439)         

Project Limits changed - 2018 was Palmer to Sudbury, 2019 is Toronto 
to Sudbury) 1 project became 2

77138
Clear Creek Road at Clear Creek (PM 1.82) - Bridge 
Replacement 4,373         4,212          (161)            Decreased project estimate for construction costs

72377
Country Club Drive Extension - El Dorado Hills Blvd to Silva 
Valley Parkway 11,451       11,852        401             Future project - costs adjusted with annual TIM fee Update

71362
Country Club Drive Extension - Silva Valley Parkway to Tong 
Road 6,930         7,173          243             Future project - costs adjusted with annual TIM fee Update

71360
Country Club Drive Realignment - Bass Lake Road To Tierra 
de Dios Drive 7,969         14,443        6,474          Right of Way and Developer Advance costs

72375 Diamond Springs Parkway - Phase 1A - SR-49 Realignment 14,781       15,528        747             Higher than anticipated bid results

97014 El Dorado Trail - Missouri Flat Road to El Dorado Road 4,175         4,593          418             Increased project estimate for construction costs

72311
El Dorado Hills Blvd Class I Bike Path - Governor Drive to 
Brittany Place 1,137         1,456          319             Cost adjusted to reflect actual cost of construction.

97017 El Dorado Trail - Halcon to Carson Road 1,999         1,495          (504)            Increased project estimate for construction costs

73365 Enterprise Drive  / Missouri Flat Road - Signalization 2,484         2,995          511             Increased project estimate for construction costs

77136
Green Valley Road at Mound Springs Creek - Bridge 
Replacement 5,638         6,225          587             Increased project estimate for construction costs

77114 Green Valley Road at Weber Creek - Bridge Replacement 12,115       11,999        (116)            Decreased project actual construction costs

77137 Greenstone Road at Slate Creek - Bridge Replacement 3,644         4,303          659             Cost increased due to anticipated increase to construction cost.

77135
Hanks Exchange at Squaw Hollow Creek - Bridge 
Replacement 4,087         5,812          1,725          

Increases to costs for environmental, right of way, design, utility 
relocation, and construction. 

Table 1: Projects with Cost Changes of $100,000 or More

West Slope Projects
Cost in Thousands
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Cost in Thousands

71375
Headington Road Extension - Missouri Flat Road to El Dorado 
Road 6,747         6,958          211             Increased project estimate for construction costs

73366 Industrial Drive Signalization and Realignment 2,150         2,370          220             Increased project estimate for construction costs

72Latrobe
Latrobe Road - Investment Blvd. to Golden Foothill Parkway / 
Clubview Drive 8,355         8,647          292             Future project - costs adjusted with annual TIM fee Update

72142 Missouri Flat Road Widening - China Garden to SR 49 4,175         4,321          146             Future project - costs adjusted with annual TIM fee Update

77126 Mosquito Road Birdge at South Fork American River 71,814       82,560        10,746        Increased project estiamte for construction costs

77129 Mount Murphy Road at South Fork American River 32,107       25,113        (6,994)         Decreased project estimate for construciton costs

77122 Newtown Road at South Fork of Weber Creek 5,685         5,846          161             
Costs increased due to litigation against CEQA document and 
increased right of way costs.

77134 Oak Hill Road at Squaw Hollow Creek 4,074         6,722          2,648          
Costs increased due to increased right of way and utlity relocation 
costs.

71324 Saratoga Way Extension - Phase 1 15,478       14,154        (1,324)         Decreased project estimate for construciton costs

72378 Silva Valley Parkway/Harvard Intersection Improvements 613                         782 169             
Increased project estimate for construction costs for added ADA 
features

77115 Sly Park Road at clear Creek Crossing 6,804         6,547          (257)            Decreased proejct estimate for construction costs

53118 Transit Service Improvements 6,905         7,102          197             Increased cost estimate

GP148
U.S. 50 Auxiliary Land Eastbound - Bass Lake Road to 
Cambridge Road 9,404         9,734          330             Future project - costs adjusted with annual TIM fee Update

53115
U.S.50 Auxiliary Lane Westbound - El Dorado Hills Boulevard 
to Sacramento County Line 5,976         6,185          209             Future project - costs adjusted with annual TIM fee Update

71330 U.S. 50 / Bass Lake Road Interchange Improvements 6,254         5,322          (932)            Future project - costs adjusted with annual TIM fee Update

71332 U.S. 50 / Cambridge Road Interchange Improvements 9,173         9,493          320             Future project - costs adjusted with annual TIM fee Update

71323
U.S. 50 / El Dorado Hills Boulevard Interchange Improvements 
Phase 2B 9,196         9,517          321             Project cost estimate increased due to inflation
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72361 U.S. 50 / Cameron Park Drive Interchange Improvements 61,116       63,389        2,273          Future project - costs adjusted with annual TIM fee Update

71319 U.S. 50 / Camino Area Safety Project 9,156         784             (8,372)         
County obtained Project grant and transferred funds to lead agency 
(Caltrans)

71347 U.S. 50 / El Dorado Road Interchange Improvements Ph1 5,488         5,673          185             Future project - costs adjusted with annual TIM fee Update

71376 U.S. 50 / El Dorado Road Interchange Improvements Ph 2 11,165       11,555        390             Future project - costs adjusted with annual TIM fee Update

53126
U.S.50 Auxiliary Eastbound - Cambridge Rd to Cameron Park 
Dr 9,312         9,638          326             Future project - costs adjusted with annual TIM fee Update

53127
U.S.50 Auxiliary Lane Eastbound - Cameron Park Drive to 
Ponderosa Road 8,926         9,238          312             Future project - costs adjusted with annual TIM fee Update

53125
U.S. 50 Auxiliary Lane Eastbound - Sacramento County Line to 
EDHB 6,934         7,176          242             Future project - costs adjusted with annual TIM fee Update

58128
U.S. Auxiliary Lane Westbound - Ponderosa Road to Cameron 
Park Dr 9,543         9,877          334             Future project - costs adjusted with annual TIM fee Update

53114
U.S. 50 Auxiliary Lane Westbound Bass Lake Road to Silva 
Valley Parkway 5,822         6,026          204             Future project - costs adjusted with annual TIM fee Update

53US50
U.S. 50 Auxiilariy Lane Westbound Cameron Park Drive to 
Cambridge Road 11,885       12,301        416             Future project - costs adjusted with annual TIM fee Update

71346
U.S. 50 Missouri Flat Road Interchange Improvements - Phase 
1C Riparian Restoration 1,568         1,329          (239)            Construction and plant establishment costs lower than anticipated.

71338
U.S. 50 / Ponderosa Road Interchange Durock Road 
Realignment 10,521       10,893        372             Future project - costs adjusted with annual TIM fee Update

71339
U.S. 50 / Ponderosa road Interchange - North Shingle Road 
Realignment 7,385         7,664          279             Future project - costs adjusted with annual TIM fee Update

71345 U.S. 50 / Silva Valley Parkway Interchange - Phase 2 8,156         8,441          285             Future project - costs adjusted with annual TIM fee Update

78711 White Meadows Road Storm Drainage 916            1,670          754             
Costs increased due to scope added due to additional storm damage in 
winter 2018-2019.

72374
White Rock Road Widening (2 to 4 lanes) Post Street to South 
of Silva Valley Parkway 5,987         6,197          210             Future project - costs adjusted with annual TIM fee Update

72381
White Rock Road Widening (2 to 4 lanes) Windfield Way to 
Sacramento County Line 4,404         3,691          (713)            Cost adjusted to reflect limit on County cost for design.
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72380
Apache Avenue / US Highway 50 Intersection 
Improvement 510 2,218 1,708        Additional funding secured and added to project.

95191 Country Club Heights Erosion Control Project 1,822 3,103 1,281        
Cost increase due to update of budget to design and construction 
costs.

72194 Fallen Leaf Road Pavement Rehabilitaiton Project 3,115 3,750 635           
Cost increase due to update of budget to include revised 
planning, right of way, design, and construction costs.

95180 Glenridge Erosion Control Project 2,832 1,748 (1,084)       
Planning, right of way, design, and construction start shifted due 
to program prioritization.

95179 Meyers Stream Environment Zone 2,657 2,444 (213)          Updated cost based on completion of construction.

95177 Oflyng Water Quality Project 873 1,239 366           
Cost increase due to update of budget to include revised design 
and construction costs.

72379 Pioneer Trail / U.S. 50 Intersection Safety Improvement 4,953 5,330 377           
Cost increase due to update of budget to include revised 
planning, right of way, design, and construction costs.

95117 San Bernardino Class I Bike Path Project 1,766 2,658 892           
Cost increase due to update of budget to revise planning, design 
and construction costs.

95200 South Tahoe Greenway Shared Use Trail 5,500 5,902 402           Additional funding secured and added.

72192 Elks Club Drive Overlay - Boca Raton to Pioneer Trail 1000 839 (161)          Updated cost based on completion of construction.

`
EID - El Dorado Irrigation District
EIP - Environmental Improvement Program

EIR - Environmental Impact Report (EIR)

RWQCB - Regional Water Resources Control Board 
ROW - Right of Way

CMAQ -  Congestion Mitigation and Air Quality Improvement 

Tahoe Projects

Capital Overlay and Rehabilitation Program (CORP) Projects Cost in Thousands
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CIP Projects with Schedule Changes

Project
# Description 2017 CIP 2018 CIP Notes

77139 Clear Creek Road at Clear Creek (PM 0.25) - Bridge Replacement 18/19 19/20 Updated schedule for construction to occur in 2019, no net cost changes.

77138 Clear Creek Road at Clear Creek (PM 1.82) - Bridge Replacement 18/19 19/20 Updated schedule for construction to occur in 2019, no net cost changes.

72311 El Dorado Hills Blvd Class I Bike Path - Governor Drive to Brittany 
Place 18/19 19/20 Storm damage projects were prioritized over this project.

71368 U.S. 50 / Silva Valley Parkway Interchange  - Phase 1 Landscape 18/19 19/20 Storm damage projects were prioritized over this project.

72188 El Dorado Hills Blvd Overlay - Saratoga to Brittany Place 18/19 TBD Funding for construction has not been secured.

93503 Obstruction Survey 18/19 19/20 Construction of the project has been accelerated, as extensive environmental 
process is no longer required.

93536 Relocate Taxiway A Connector 20/21 21/22 Construction start shifted due to project prioritization.

93537 Runway Pavement Closure for Runway Safety Area 19/20 20/21 Construction start shifted due to project prioritization.

93130 Taxiway Edge Lights 17/18 18/19 Construction start shifted due to FAA funding constraints.

72380 Apache Avenue / US 50 Intersection Improvement Project 18/19 19/20 Readjustment of priorites for projects along the Meyers highway corridor. 
Construction start shifted due to project prioritization.

95180 Glenridge Erosion Control Project 21/22 22/23 Construction start shifted due to project prioritization.

95708 Highway 89 Class I Bike Path Project 19/20 20/21 Construction start shifted due to project prioritization.

95177 Oflyng Water Quality Project 18/19 19/20 Construction start shifted due to project prioritization.

95168 South Upper Truckee Erosion Control Project 21/22 22/23 Construction start shifted due to project prioritization.

EID - El Dorado Irrigation District
EIP - Environmental Improvement Program
EIR - Environmental Impact Report (EIR)
RWQCB - Regional Water Resources Control Board 
ROW - Right of Way

Table 2: Projects with Construction Start Date Changes 

West Slope Projects

CORP Projects Construction Start

Construction Start

CMAQ -  Congestion Mitigation and Air Quality Improvement 

Georgetown Airport Projects Construction Start

Placerville Airport Projects Construction Start

Tahoe EIP Projects Construction Start
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