
COUNT OF El DORADO 
CDS - DEPARTMENT OF TRANSPORTATION 
Pay Estimate #7 
November 20, 2019 

REMIT TO: 
Steelhead Constructors, Inc. 
P.O. Box 997 
Palo Cedro, CA 96073 

TRANSPORTATION'S PAYMENT ESTIMATE 

This Pay Estimate renects work pertormed on this contract between October 22,2019 and November 20, 2019, but not paid for on previous estimates. 

VERIFIED BID ITEM LIST 

lIem# Classification Description Quantity Unit Unit Price Total Amount Quantity 

1 070030 lead ComDliance Plan 1 lS $ 1,500.00 $ 1,500.00 0.00 
2 072007A Excavation Safety 1 lS S 100,000.00 S 100,000.00 0.80 
3 080050 Prooress Schedule (Critical Path Method) 1 LS $ 2.000.00 $ 2,000.00 0.75 
4 120090 Construction Area Signs 1 LS $ 5,000.00 $ 5,000.00 0.90 
5 120100 Traffic Control System 1 lS $ 150.000.00 $ 150,000.00 0.83 
6 120159A Temoorarv Pavement Delineation (Paint) 1 LS $ 7.500.00 $ 7,500.00 0.00 
7 128601A Portable Temporary Signal System 1 lS $ 10,000.00 S 10,000.00 0.00 
8 128652 Portable Changeable Message Sign 1 lS $ 25.000.00 $ 25,000.00 0.88 
9 129000 Temoorarv Railina (Type K) 560 LF S 70.00 $ 39,200.00 160.00 
10 129110A Temoorarv Crash CUShion (Absorb 350) 2 EA $ 10,000.00 $ 20,000.00 2.00 
11 130100 Job Site Manaaement 1 lS $ 25,000.00 $ 25,000.00 0.83 
12 130300 Prepare Storm Water Pollution Prevention Plan 1 LS $ 2,000.00 $ 2,000.00 0.50 
13 130310 Rain Event Action Plan 5 EA $ 500.00 $ 2,500.00 0.00 
14 130320 Storm Water Samplina and Analvsis Day 5 EA $ 500.00 $ 2,500.00 0.00 
15 130330 Storm Water Annual Reoort 1 EA $ 2,500.00 $ 2,500.00 0.00 
16 130580A Temporary Diversion 1 LS $ 35,000.00 S 35,000.00 0.86 
17 130680A Temporary Orange Silt Fence 260 LF $ 5.00 $ 1,300.00 213.00 
18 149001A Pre Dare Fugitive Dust Control Plan 1 LS $ 500.00 $ 500.00 1.00 
19 160110 Temoorary High-Visibility Fence 1,100 LF $ 5.00 $ 5,500.00 850.00 
20 170103 Clearina & Grubbina 1 LS S 65,000.00 S 65,000.00 1.00 
21 190101 Roadwav Excavation (F) 2,900 CY S 40.00 S 116,000.00 1,761.00 
22 190185 Shoulder Backina 60 TON S 150.00 S 9,000.00 0.00 
23 192003 Structure Excavation (Bridae) IF) 321 CY $ 185.00 S 59,385.00 324.00 
24 193003 Structure Backfill (Bridae) (F) 194 CY $ 300.00 $ 58,200.00 164.10 
25 204008A Willow Cuttinas 30 EA S 110.00 S 3,300.00 0.00 
26 210280 Rolled Erosion Control Product (Blanket) 28,000 SOFT $ 0.50 S 14,000.00 0.00 
27 210430 Hvdroseed 28,000 SOFT $ 0.20 S 5,600.00 0.00 
28 260203 Class 2 Aggregate Base 360 CY $ 92.00 S 33,120.00 0.00 
29 390132 Hot Mix Asphalt (Tvpe A. PG 64-16) 370 TON $ 300.00 $ 111 ,000.00 0.00 
30 394074 Place Hot Mix Asphalt Dike (Tvpe C) 122 LF S 27.00 S 3,294.00 0.00 
31 394077 Place Hot Mix Asphalt Dike (Tvpe F) 43 LF $ 27.00 S 1,161 .00 0.00 
32 398200 Cold Plane Asphalt Concrete Pavement 125 SOYD $ 75.00 $ 9,375.00 0.00 
33 500001 Prestressing Cast-In-Place Concrete (P) 1 LS $ 55,000.00 $ 55,000.00 0.30 
34 510051 Structural Concrete, Bridge Footing (F) 58 CY $ 1,200.00 $ 69,600.00 61 .00 
35 510053 Structural Concrete, Bridge (F) 224 CY $ 2,250.00 $ 504,000.00 210.10 
36 510054 Structural Concrete, Bridge (Polvmer Fiber) (F) 82 CY $ 600.00 $ 49,200.00 0.00 
37 510085 Structural Concrete, Approach Slab (Type EO) (F) 21 CY $ 2,200.00 .$ 46,200.00 0.00 
38 510502A Drainaae Inlet 1 EA S 6,000.00 S 6,000.00 0.00 
39 519088 Joint Seal IMR = 1", Tvpe B) (P) 63 LF $ 100.00 $ 6,300.00 0.00 
40 520102 Bar Reinforcing Steel (Bridae) (F) (P) 38,400 LB $ 2.00 S 76,800.00 38,400.00 
41 5201 10 Bar Reinforcing Steel (Bridae, Eooxv Coated) (F) (P) 28,200 LB $ 2.00 S 56,400.00 8,200.00 
42 520120 Headed Bar Reinforcement 24 EA $ 50.00 $ 1,200.00 24.00 
43 590229A Staining Galvanized Surfaces 1 lS $ 8,000.00 $ 8,000.00 0.00 
44 600097 Bridge Removal 1 LS $ 60,000.00 $ 60,000.00 0.00 
45 641107 18" Plastic Pipe 75 LF $ 200.00 $ 15,000.00 20.00 
46 691900 Flume Downdrain 32 LF S 70.00 S 2,240.00 0.00 
47 692001 Entrance Taper 1 EA $ 800.00 S 800.00 0.00 

77128 PE 7 Bassi Road Bridge Pay Estimate #7 

PREVIOUSLY PAID 

Unit Total Amount Quantity 

lS S -
l S $ 80,000.00 0.20 
LS S 1,500.00 
lS $ 4,500.00 
lS $ 125,000.00 0.17 
lS S -
lS $ -
LS $ 22,000.00 0.12 
LF $ 11.200.00 
EA S 20,000.00 
LS S 20.833.34 0.17 
lS S 1,000.00 
EA $ -
EA $ -
EA $ -
lS $ 30,000.00 
IF $ 1,065.00 
lS $ 500.00 
IF S 4,250.00 
LS S 65,000.00 
CY S 70,440.00 

TON S -
CY S 59,940.00 
CY S 49,230.00 
EA S -

SOFT S -
SOFT S -

CY S -
TON S -

LF S -
LF S -

SOYD S -
LS $ 16,500.00 0.70 
CY $ 73,200.00 
CY S 472,725.00 
CY $ - 82.00 
CY S -
EA S -
IF S -
lB S 76,800.00 
lB S 16,400.00 20,000.00 
EA S 1,200.00 
lS S -
lS S -
IF S 4,000.00 
LF $ -
EA S -

THIS ESTIMATE 

Unit Total Amount Quantity 

lS $ - 0.00 
lS $ 20,000.00 1.00 
lS $ - 0.75 
lS $ - 0.90 
lS $ 25,000.00 1.00 
lS $ - 0.00 
lS $ - 0.00 
LS $ 3,000.00 1.00 
LF S - 160.00 
EA $ - 2.00 
LS $ 4,166.66 1.00 
lS $ - 0.50 
EA $ - 0.00 
EA $ - 0.00 
EA $ - 0.00 
lS $ - 0.86 
LF $ - 213.00 
LS S - 1.00 
IF S - 850.00 
LS S - 1.00 
CY S - 1,761 .00 

TON S - 0.00 
CY S - 324.00 
CY S - 164.10 
EA $ - 0.00 

SOFT S - 0.00 
SOFT $ - 0.00 

CY S - 0.00 
TON $ - 0.00 

LF S - 0.00 
IF $ - 0.00 

SOYD $ - 0.00 
lS $ 38,500.00 1.00 
CY $ - 61 .00 
CY $ - 210.10 
CY $ 49,200.00 82.00 
CY S - 0.00 
EA S - 0.00 
IF $ - 0.00 
lB $ - 38,400.00 
lB S 40,000.00 28,200.00 
EA $ - 24.00 
l S S - 0.00 
lS S - 0.00 
IF $ - 20.00 
IF S - 0.00 
EA S - 0.00 

BASSI ROAD AT GRANTE CREEK BRIDGE REPLACEMENT 
CIP#77128 

CONTRACT #2777 
BRlO 5925(094) 

TOTAL TO DATE 

Unit Total Amount Final 

lS $ - 0.00% 
lS S 100,000.00 100.00% 
LS S 1,500.00 75.00% 
LS $ 4,500.00 90.00% 
LS S 150,000.00 100.00% 
LS $ - 0.00% 
lS $ - 0.00% 
lS $ 25.000.00 100.00% 
LF $ 11,200.00 28.57% 
EA S 20,000.00 100.00% 
lS $ 25,000.00 100.00% 
lS $ 1,000.00 50.00% 
EA $ - 0.00% 
EA $ - 0.00% 
EA $ - 0.00% 
lS $ 30,000.00 85.71% 
IF $ 1,065.00 81.92% 
lS $ 500.00 100.00% 
LF $ 4,250.00 77.27% 
LS S 65,000.00 100.00% 
CY S 70,440.00 60.72% 

TON $ - 0.00% 
CY S 59,940.00 100.93% 
CY S 49,230.00 84.59% 
EA $ - 0.00% 

SOFT $ - 0.00% 
SOFT $ - 0.00% 

CY S - 0.00% 
TON $ - 0.00% 
LF $ - 0.00% 
LF $ - 0.00% 

SOYD $ - 0.00% 
LS $ 55,000.00 100.00% 
CY $ 73,200.00 105.17% 
CY S 472,725.00 93.79% 
CY $ 49,200.00 100.00% 
CY S - 0.00% 
EA $ - 0.00% 
IF S - 0.00% 
lB $ 76,800.00 100.00% 
LB $ 56.400.00 100.00% 
EA S 1,200.00 100.00% 
lS S - 0.00% 
lS $ - 0.00% 
IF S 4,000.00 26.67% 
IF $ - 0.00% 
EA S - 0.00% 
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COUNT OF El DORADO 
CDS - DEPARTMENT OF TRANSPORTATION 
Pay Estimate #7 
November 20,2019 

REMIT TO: 
Steel head Constructors, Inc. 
P.O. Box 997 
Palo Cedro, CA 96073 

TRANSPORTATION'S PAYMENT ESTIMATE 

This Pay Estimate reflects work performed on this contract between October 22, 2019 and November 20,2019, but not paid for on previous estimates. 

VERIFIED BID ITEM LIST 

Item # Classification Description Quantity Unit Unit Price Total Amount Quantity 

48 705011 18" Steel Flared End Section 3 EA $ 300.00 $ 900.00 1.00 
49 710136 Remove Pipe 61 LF $ 10.00 $ 610.00 0.00 
50 723055 Rock Slope Protection (1/4 T. Class V. Method B) 1,230 TON $ 80.00 $ 98,400.00 393.31 
51 723075 Rock Slope Protection (150 Ib, Class III, Method B) 39 TON $ 150.00 $ 5,850.00 16.06 
52 723085 Rock SlaDe Protection (60 Ib, Class II, Method B) 465 TON $ 80.00 $ 37,200.00 180.23 
53 729011 Rock Slope Protection Fabric(Class 8) 1,600 SQYD $ 3.00 $ 4,800.00 590.00 
54 731504 Minor Concrete (Curb and Gutter) 14 CY $ 1,200.00 $ 16,800.00 0.00 
55 800051 Fence (Tvpe WM, Metal PostL 670 LF S 30.00 $ 20,100.00 0.00 
56 800102 Temporary Fence (Type WM) 220 LF $ 30.00 $ 6,600.00 220.00 
57 803190 Relocate Gate 1 EA $ 3,000.00 $ 3,000.00 0.00 
58 810170A Delineator (Class 1 or Class 2. Type E) 18 EA $ 70.00 $ 1,260.00 0.00 
59 820112 Marker (Culvert) 3 EA $ 70.00 $ 210.00 0.00 
60 820410 Salvage Roadside Si(:ln 6 EA $ 150.00 $ 900.00 0.00 
61 820610 Relocate Roadside Si(:ln 1 EA $ 400.00 $ 400.00 0.00 
62 820840 Roadside Sign - One Post 2 EA S 675.00 $ 1,350.00 0.00 
63 832007 Midwest Guardrail System (Wood Post) 113 LF $ 50.00 S 5,650.00 0.00 
64 839540 Transition Railing (STB) 1 EA $ 8,000.00 $ 8,000.00 0.00 
65 839543 Transition Railing (Type WB-31) 3 EA $ 6.000.00 $ 18,000.00 0.00 
66 839585A MGS Flared Terminal System 5 EA $ 4,000.00 $ 20,000.00 0.00 
67 839714A Concrete Barrier (Type 80 Modified) (F) 267 IF $ 500.00 S 133,500.00 0.00 
68 840502 Thermoplastic Traffic Stripe (Enhanced Wet Night Visibility) 1,276 LF $ 4.00 S 5,104.00 0.00 
69 999990 Mobilization 1 LS $ 250,000.00 S 250,000.00 1.00 

SUBTOTAL CONTRACT PAY ITEM(S) S 2,520,809.00 

CC01 Flagging & traffic control work: Extra Work at Force Account EWFA $ 34,000.00 $ 34,000.00 
CC02 Implementing, maintaining, & removing temporary water pollution control 

practices: Extra Work at Force Account EWFA $ 34,000.00 $ 34,000.00 
CC03 Remove unsuitable material below bottom of footing at Abutment 2 and 

replace with Structural Concrete 
Item No. 23, Structure Excavation (Bridge) 3 CY $ 185.00 $ 555.00 
Item No. 34, Structural Concrete, Bridge Footing 3 CY $ 1,200.00 $ 3,600.00 

SUBTOTAL - CONTRACT CHANGE ORDERS S 72,155,00 

77128 PE 7 Bassi Road Bridge Pay Estimate #7 

PREVIOUSLY PAID THIS ESTIMATE 

Unit Total Amount Quantity Unit Total Amount 

EA S 300.00 EA $ -
LF S - LF $ -

TON S 31 ,464.80 TON $ -
TON $ 2,409.00 TON $ -
TON S 14,418.40 TON $ -

SQYD S 1,770.00 SQYD $ -
CY S - CY $ -
LF S - LF S -
LF S 6,600.00 LF S -
EA S - EA $ -
EA $ - EA S -
EA $ - EA $ -
EA $ - EA $ -
EA S - EA $ -
EA $ - EA S -
LF S - LF $ -
EA S - EA $ -
EA S - EA $ -
EA $ - EA $ -
LF S - LF S -
LF $ - LF $ -
LS S 250,000.00 LS $ -

S 1,534,245.54 S 179,866,66 

EWFA $ 20,651.40 EWFA $ 2,748.66 

S - $ -
EWFA S 1,758.80 EWFA S 4,976.69 

S - $ -
S - S -

See Contract Item #23 Above 
See Contract Item #34 Above 

I S - $ -
I $ - $ -

S 22,410,20 S 7,725.35 

Quantity 

1.00 
0.00 

393.31 
16.06 
180.23 
590.00 

0.00 
0.00 

220.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
0.00 
1.00 

BASSI ROAD AT GRANTE CREEK BRIDGE REPLACEMENT 
CIP#77128 

CONTRACT #2777 
BRlO 5925(094) 

TOTAL TO DATE 

Unit Total Amount Final 

EA $ 300.00 33.33% 

LF $ - 0.00% 
TON $ 31 ,464.80 31.98% 
TON $ 2,409.00 41.18% 
TON $ 14,418.40 38.76% 

SQYD $ 1,770.00 36.88% 
CY $ - 0.00% 

LF $ - 0.00% 
LF S 6,600.00 100.00% 
EA $ - 0.00% 

EA $ - 0.00% 
EA $ - 0.00% 
EA $ - 0.00% 
EA S - 0.00% 
EA S - 0.00% 
LF $ - 0.00% 
EA $ - 0.00% 

EA $ - 0.00% 
EA $ - 0.00% 
LF S - 0.00% 

LF $ - 0.00% 

LS S 250,000.00 100.00% 

S 1,714,112.20 68.00% 

EWFA $ 23,400.06 68.82% 

S -
EWFA S 6,735.49 19.81% 

$ -
S -

I $ -
I s -

S 30,135.55 
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COUNT OF EL DORADO 
CDS - DEPARTMENT OF TRANSPORTATION 
Pay Estimate #7 
November 20,2019 

REMIT TO: 
Steel head Constructors, Inc. 
P.O. Box 997 
Palo Cedro, CA 96073 

BASSI ROAD AT GRANTE CREEK BRIDGE REPLACEMENT 
CIP #77128 

CONTRACT #2777 
BRLO 5925(094) 

TRANSPORTATION'S PAYMENT ESTIMATE 

This Pay Estimate reflects work performed on this contract between October 22,2019 and November 20, 2019, but not paid for on previous estimates. 

VERIFIED BID ITEM LIST 

Description Unit Price 

Total Contract Pay Items 
Total Contract Change Orders 

Total Contract Value 

NOTES 

1. <Retention is withheld at 5% (excluding Mobilization) per Special Provision 9-1.16F(1) 
Retention will be released at 25%, 50% and 75% of completion. 

2. PE #3: Release of Retention in conformance with Section 9-1.16F(1}, "Retentions - General" of the Contract 
Special Provisions requirement (25% complete). 

3. PE #6: Release of Retention in conformance with Section 9-1.16F(1), "Retentions - General" ofthe Contract 
Special Provisions requirement (50% complete). 

Matthew Smeltze'r, Deputy Director: Engineering = -
i ''L/6 /1 S 

Date 

77128 PE 7 Bassi Road Bridge 

$ 
$ 

$ 

Total Amount 

SUMMARY OF CONTRACT PAY ITEMS AND CONTRACT CHANGE ORDERS 

2,520,809.00 
72,155.00 

2,592,964.00 

CONTRACT ITEMS 
DEDUCTIONS 

Tota I 

RETENTION WITHHELD 
RETENTION RELEASED 

Tota I 

$ 1,534,245.54 
$ 22,410.20 

$ 1,556,655.74 

Previously Paid 
$ 1,556,655.74 
$ -
S 1,556,655.74 

Previously Paid 

S (65,332.79) 
$ 51,788.34 

$ (13,544.45) 

$ 179,866.66 

S 7,725.35 

$ 187,592.01 

CONTRACT ITEM PAYMENT TO CONTRACTOR 

This Estimate 
$ 187,592.01 
$ -
S 187,592.01 (a) 

RETENTION TRACKING< 

This Estimate 
$ (9,379.60) (b) 
$ - (c) 

$ (9,379.60) 

$ 1,714,112.20 
$ 30,135.55 

$ 1,744,247.75 

Total to Date 
$ 1,744,247.75 
S -
S 1,744,247.75 

Total to Date 

S (74,712.39) 

S 51,788.34 

$ (22,924.05) 

AUTHORIZED CONTRACT ITEM PAYMENT THIS ESTIMATE TO CONTRACTOR LESS RETENTION WITHHELD II S 178,212.41 II (a+b) 

AUTHORIZED RETENTION PAYMENT THIS ESTIMATE TO CONTRACTOR lhll ;,$ =====:!JII (c) 

36105001 - 36CONSTRUC-36GENERAL-36RR06 
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