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Department of Transportation recommending the Board authorize the Chair to sign the Notice of
Acceptance with Granite Construction Company for the Asphalt Concrete Overlay 2010 - Latrobe
Road Project (JN 72182) in Latrobe.

FUNDING: This Project was funded with American Recovery and Reinvestment Act Funds, General
Fund, Regional Surface Transportation Program Exchange Funds from the El Dorado County
Transportation Commission and Road Fund. The requested Board action has no associated fiscal
impact.
Reason for Recommendation:
The Contract for the Asphalt Concrete Overlay 2010 - Latrobe Road Project (Project) in Latrobe was
approved by the Board on September 28, 2010.  The Project was completed on December 8, 2010.
Execution of the Notice of Acceptance will start legal time frames for guarantees, a lien period and
return of retention monies.

The construction budget for this Project, as reflected in the Department of Transportation's
(Department) Adopted 2010 Capital Improvement Program, was $960,000.00.  The total cost of the
Project is listed below:

Original Bid Price $743,897.50
Construction Contract Item Cost $778,391.33
Contract Change Order $  49,500.00
Final Cost of Construction Contract $827,891.33

The higher Construction Contract Item Cost is due to the increased placement of the hot mix asphalt
bid item that was necessary to ensure that all of the defects of the existing road, primarily wheel
rutting and grade breaks, were filled with asphalt during the placement of the asphalt overlay, thereby
producing a smooth, high quality road that meets the minimum required overlay thickness.

The Contract Change Order (CCO) on this Project dealt with the installation of 198,000 square feet of
pavement reinforcement fabric.  This CCO was necessary due to the unforeseen significance of
reflective cracking present throughout the Project limits and its link to the uniformly found instability of
the road structural section.  Originally identified as a grindable replacement of the existing asphalt
concrete surface, asphalt grinding had uncovered instability in the structural section due to the
shallowness of the existing pavement system.  Therefore, pavement reinforcement fabric was
installed in the most structurally inadequate and substandard roadway areas.  The pavement
reinforcement fabric forms a membrane that minimizes surface water penetration into the pavement
system and provides a stress relief interlayer, inhibiting the growth of reflective cracks and improving
the fatigue resistance of the new overlay.

Action to be taken following Board approval:
1)  The Chair will sign the Notice of Acceptance.
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2)  The Board Clerk will send the Notice of Acceptance to the Recorder/Clerk's Office for recordation
within ten (10) days and forward a copy of the recorded Notice of Acceptance to the Department.

Contact:
Robert S. Slater, P.E.
Assistant Director of Transportation
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