

## MA Reference No.: 201405079936UA AT&T Network Integration Tracking ID: GBS318126-2 Document Version #: v1

	Document Version #: v		
END PURCHASER Legal Name ("End Purchaser")	CONTRACTOR AT&T Corp. ("AT&T")	AT&T Branch Sales Contact Name	
County of El Dorado	AT&T	Name: Edith Recendez	
END PURCHASER Address	AT&T Corp. Address and Contact	AT&T Branch Sales Contact Information	
Address: 360 Fair Lane	One AT&T Way	Address: 2700 Watt Ave	
City: Placerville	Bedminster	City: Sacramento	
State: CA	NJ	State: CA	
Country: USA	07921-0752	Country: USA	
Zip Code: 95667	Contact: Master Agreement Support	Zip Code: 95821	
	Team	Fax:	
	Email : <u>mast@att.com</u>	Email: edith.1@att.com	
		Sales/Branch Mgr: Chris Congo	
		SCVP Name: Joe Drygas	
END PURCHASER Contact	AT&T Address and Contact	AT&T NI Contact Information	
Name: Tonya Digiorno	Name:	Name: Nicole Jacquemin	
Title: Director of IT	Title:	Address: 600 E Green St, 3 <sup>rd</sup> floor	
Telephone: 530 621 5575	Telephone:	City: Pasadena	
Fax:	Address:	State: CA	
Email: <u>tonya.digiorno@edcgov.us</u>	City:	Country: USA	
	State: CA	Zip Code: 91101	
	Country: USA	Telephone: 626-241-7409	
	Zip Code:	Email: <u>nicole.jacquemin@att.com</u>	
END PURCHASER Billing Address			
Address: 360 Fair Lane			
City: Placerville			
State: CA			
Country: USA			
Zip Code: 95667			

This AT&T Network Integration Services Change Order Request ("Change Request") is an attachment to the **AT&T Network Integration Pricing Schedule dated 04/01/2020**.

To the extent any terms set forth in this Change Request conflict with those of the document indicated in the preceding paragraph, or those of the Statement of Work, the order of priority shall be with respect to the AT&T Network Integration Services provided hereunder: (1) this Change Request; (2) the applicable document indicated in the previous paragraph.

This Change Request is effective on the latter of the dates when signed by both Customer and AT&T ("Effective Date").

AGREED: CUSTOMER: County of El Dorado	AGREED: AT&T
By: (Authorized Agent or Representative)	By: (Authorized Agent or Representative)
(Typed or Printed Name)	(Typed or Printed Name)
(Title)	(Title)
(Date)	(Date)
ATTUID: np211k	



## AT&T CHANGE ORDER REQUEST FORM

	1 to NI Pricing Schedule		000040400	
AT&T Requestor:	Nicole Jacquemin	NI Tracking #:	GBS318126-2	
Title:	Engagement Manager	Date of Request:	01/24/2024	
With this Change Request,	the NI Pricing Schedule is upda	ted as follows:		
<b>SOW Term</b> Twenty-seven (27) month e 03/31/2024 – 06/29/2026.	xtension of the Monthly Softwar	re Subscription and BPO Servi	ces. The new Term is	
mpact of Project Time an No impact	d Scheduled Delivery Date:			
	ces outlined in this Change Req	uest for the following Charges	·	. Dollars.
	Solution Package		Pricing	
Renewal: - Solution Subscription - Hosting and Maintenance - Invoice Loading Wirelines Call Account: - Ongoing solution Hosting and Maintenance - (up to 5k extensions, up to 5 sites, all standard readers)			\$3,908.50/month	
Additional CDR So	urces (3 Sources)			
<ul> <li>Change Request will would require AT&amp;T to control.</li> <li>(b) <u>Invoicing</u>. AT&amp;T wi calendar month.</li> <li>(c) <u>Taxes.</u> The above price</li> </ul>	ng is based on the currently necessitate changes in pricing o stop work. AT&T will not be Il invoice Services monthly a ing does not any applicable tax The above pricing does not ar	g. Pricing herein assumes n held financially responsible and will cover any expenses es or surcharges.	o project delays will for project delays ou s incurred during the	occur that Itside of it e previou

## Notes or Additional Information:

This Change Request is based on the following Assumptions. Any changes to the Assumptions may require additional services &/or charges not included in this Change Request.

- 1) All terms, conditions, statements and assumptions within the original signed NI Pricing Schedule apply and remain in effect.
- 2) AT&T reserves the right to withdraw this Change Order or modify the prices if the Change Order is not signed by Customer by March 15, 2024.