



NOTICE OF COMPLETION
 El Dorado County, Department of Transportation (Owner)

PROJECT NAME: Apalachee Phase 2A Erosion Control Project	PROJECT NUMBER: 95182	DATE OF SUBSTANTIAL COMPLETION October 31, 2006
DESCRIPTION OF THE PROJECT: Construction of erosion control improvements including curb and gutter with tie-in pavement, sediment traps, soil amendment, mulch, and tackifier application, drainage inlets, culverts, rock-lined channel, rock slope protection, rock breast wall, interlocking block wall, and asphalt concrete. These improvements are proposed for construction on the following streets: Muskwaki Drive, the easterly portion of Onnontioga Street, Apalachee Drive, and Panka Street.		
LOCATION OF PROJECT: In the Tahoe Basin in El Dorado County, east of U.S. Highway 50, and west of Pioneer Trail. The Project area generally is bounded by Pioneer Trail on the south, Washoan Boulevard to the west, and Koyukon Drive to the east (see attached Figure A). The Project area includes a portion of Tahoe Paradise Addition Unit No. 3.		
PORTIONS OF THE PROJECT TO WHICH THIS NOTICE APPLIES: All work specified in the Contract Documents dated June 2006, and Contract Change Orders 1-4.		
CONTRACTOR'S NAME: V & C CONSTRUCTION, INC..	CONTRACT DATE: June 22, 2006	NAME OF SURETIES: Travelers Casualty & Surety Company of America

The work performed under this contract has been inspected by authorized representatives of the Owner, Contractor, and Engineer, and the Project (or specified part of the Project, as indicated above) is hereby accepted by the Owner and declared to be substantially completed on the above date.

DEFINITION OF COMPLETION OF THE WORK

Completion of the work shall mean substantial completion of the project or specified area of the project. The date of such substantial completion of a project is the date when the construction is sufficiently completed, in accordance with the contract documents, as modified by any change orders agreed to by the parties, so that the Owner can occupy or utilize the project or specified area of the project for the use of which it was intended.

 _____ ROBERT S. SLATER DEPUTY DIRECTOR, TAHOE ENGINEERING	12/05/06 DATE	 _____ RICHARD W. SHEPARD DIRECTOR OF TRANSPORTATION	12/7/06 DATE
--------------------------------------------------------------------------------------------------------------------------------------------------------	------------------	---------------------------------------------------------------------------------------------------------------------------------------------------	-----------------

The Contractor hereby accepts the above Notice of Completion.

 _____ CONTRACTOR AUTHORIZED REPRESENTATIVE	11/21/06 DATE	 _____ TITLE
--------------------------------------------------------------------------------------------------------------------------------------	------------------	--------------------------------------------------------------------------------------------------------

The Owner accepts the Project or specified area of the Project as substantially complete and will assume full possession of the Project or specified area of the Project at 5:00 p.m. on October 31, 2006.

ATTEST:
 Cindy Keck
 Clerk of the Board of Supervisors

DEPUTY CLERK	DATE	CHAIRMAN, BOARD OF SUPERVISORS, EL DORADO COUNTY	DATE
--------------	------	--------------------------------------------------	------

ATTACHMENT "A"


<ul style="list-style-type: none">- APALACHEE PHASE 2A- COUNTY CONTRACT NO. 95182- NOTICE OF COMPLETION:- October 31, 2006	<p style="text-align: center;"><u>CONTRACTOR:</u></p> <p style="text-align: center;">V & C Construction, Inc.</p>
---------------------------------------------------------------------------------------------------------------------------------------------------------------------	-----------------------------------------------------------------------------------------------------------------------

ITEMS TO BE COMPLETED:

None.

The undersigned certifies that he is Director of Transportation of the County of El Dorado, State of California, that he is informed by the Engineer representing El Dorado County that the foregoing is true and correct, and that he believes the foregoing is true and correct.

Dated at Placerville, California, this 7 Day of December, 2006.



Richard W. Shepard, P.E.
Director of Transportation