

NOTICE OF COMPLETION



El Dorado County, Department of Transportation (Owner)

PROJECT NAME: Angora Fire Rehabilitation Project – Zone A & Zone B	PROJECT NUMBER: 97676/97677	DATE OF SUBSTANTIAL COMPLETION November 4, 2007
DESCRIPTION OF THE PROJECT: Construction of fire rehabilitation improvements including tree removal, sediment traps, culverts, rock-lined channels, grass-lined-swales, and sediment basin. These improvements are proposed for construction on the following streets: Lake Tahoe Blvd., Boulder Mountain Drive, Tahoe Mountain, Iron Mountain Cir., and Granite Mountain Cir. (Sheets P-1 to P-9 of the Plans).		
LOCATION OF PROJECT: The Project area is located in eastern El Dorado County, in the Tahoe Basin, west of U.S. Highway 50. The Project area of Zone A is bounded by Tahoe Mountain Road to the east, Forest Mountain Drive to the north, Boulder Mountain Drive to the west and Lake Tahoe Blvd to the south; Zone B is bounded by Clear View Drive to the east, Lookout Point Circle to the north, Angora Creek Drive to the west, and View Circle to the south. The Project area includes Mountain View Estates Unit Nos. 5, 8, 9, & 10.		
PORTIONS OF THE PROJECT TO WHICH THIS NOTICE APPLIES: All work specified in the Contract Documents dated September 2007, and Contract Change Orders 1-4.		
CONTRACTOR'S NAME: V & C CONSTRUCTION, INC.	CONTRACT DATE: October 2, 2007	NAME OF SURETIES: Travelers Casualty & Surety Company of America


The work performed under this contract has been inspected by authorized representatives of the Owner, Contractor, and Engineer, and the Project (or specified part of the Project, as indicated above) is hereby accepted by the Owner and declared to be substantially completed on the above date.

DEFINITION OF COMPLETION OF THE WORK

Completion of the work shall mean substantial completion of the project or specified area of the project. The date of such substantial completion of a project is the date when the construction is sufficiently completed, in accordance with the contract documents, as modified by any change orders agreed to by the parties, so that the Owner can occupy or utilize the project or specified area of the project for the use of which it was intended.

 _____ ROBERT S. SLATER DEPUTY DIRECTOR, TAHOE ENGINEERING	12/13/07 _____ DATE	 _____ RICHARD W. SHEPARD DIRECTOR OF TRANSPORTATION	12/17/07 _____ DATE
--	---------------------------	---	---------------------------

The Contractor hereby accepts the above Notice of Completion.

 _____ CONTRACTOR AUTHORIZED REPRESENTATIVE Raymond W. Van Winkle	12/6/07 _____ DATE	President _____ TITLE	
---	--------------------------	-----------------------------	--

The Owner accepts the Project or specified area of the Project as substantially complete and will assume full possession of the Project or specified area of the Project at 5:00 p.m. on November 4, 2007.

ATTEST:
Cindy Keck
Clerk of the Board of Supervisors

_____ DEPUTY CLERK	_____ DATE	_____ CHAIRMAN, BOARD OF SUPERVISORS, EL DORADO COUNTY	_____ DATE
-----------------------	---------------	---	---------------