

White Rock Road Realignment and Widening,
Manchester Drive to Latrobe Road
Contract No. 72401
Proposed Final Pay Estimate
Date: April 14, 2009

ACCEPTANCE STATEMENT

Dated: April 14, 2009

I have examined the quantities on the contract items and amounts indicated as payment of extra work and deductions on the Proposed Final Estimate dated April 14, 2009. I agree to accept the total of \$ 3,297,019.39 as indicated, as the total amount earned for all work performed on the above contract, except as may be indicated below:

Exception (check one)

None

As indicated per attached letter
Dated: _____

Approved by Contractor:

**A. Teichert & Son, Inc.,
dba Teichert Construction**

By: John Churro

Title: PROJECT MANAGER

Date: 4-22-09