



139-S1111

**Seventh Amendment to Contract No. 017-A-09/10-BOS  
Between the County of El Dorado and  
Geosyntec Consultants, Inc.**

---

**THIS SEVENTH AMENDMENT TO CONTRACT No. 017-A-09/10-BOS** made and entered between the County of El Dorado, a political subdivision of the State of California (hereinafter referred to as "County"), and Geosyntec Consultants, Inc., duly qualified to conduct business in the State of California, whose corporate mailing address is 900 Broken sound Parkway NW, Suite 200, Boca Raton, Florida 33487, and whose local office address is 1111 Broadway Street, Sixth Floor, Oakland, CA 94607 (hereinafter referred to as "Consultant") hereby amends the Contract as follows:

**WITNESSETH**

**WHEREAS**, County has determined that in order to complete the Cap System, French Drain and Landfill Gas Emission Control System Operable Unit 1 at the Meyers Landfill, said project shall extend to the end of 2014, the fee schedule and contract term shall be revised, the parties hereto have mutually agreed to amend **Article IV, Term** and **Article V, Compensation for Services, Item A.**

**NOW, THEREFORE**, County and Consultant mutually agree that Contract No. 017-A-09/10-BOS be amended a seventh time as follows:

**ARTICLE IV**

**Term:** This Agreement shall be amended to extend the term one (1) additional year, expiring on December 31, 2014.

**ARTICLE V**

**Compensation for Services:**

- A. For services provided herein, County agrees to pay Consultant by tasks, upon receipt of itemized invoices detailing a description of work performed. Payments shall be made within sixty (60) days following County's receipt and approval of invoices. For the purposes hereof, the billing rate shall be in accordance with Exhibit A marked "Seventh Amendment - For Supplemental Services Performed December 31, 2012 to December 31, 2014" attached hereto and incorporated herein.

Except as herein amended, all other parts and sections of that Agreement No. 017-A-09/10-BOS, dated the 7th day of June, 2010, the First Amendment made and entered into the 29<sup>th</sup> day of June, 2010, the Second Amendment made and entered into the 14<sup>th</sup>

day of December, 2010, the Third Amendment made and entered into the 15<sup>th</sup> day of December, 2011, the Fourth Amendment made and entered into the 17<sup>th</sup> day of April, 2012, the Fifth Amendment made and entered into the 18<sup>th</sup> day of December, 2012, and the Sixth Amendment made and entered into the 7<sup>th</sup> day of May, 2013, shall remain unchanged and in full force and effect.

**Requesting Contract Administrator and Division Director Concurrence:**

By: \_\_\_\_\_ Dated: \_\_\_\_\_  
Gerri Silva, M.S., REHS  
Environmental Management Division Director  
Community Development Agency

**Requesting Department Head Concurrence:**

By: \_\_\_\_\_ Dated: \_\_\_\_\_  
Kimberly A. Kerr, Acting Director  
Community Development Agency

**IN WITNESS WHEREOF**, the parties hereto have executed this Seventh Amendment to Contract No. 017-A-09/10 BOS on the dates indicated below.

**-- COUNTY OF EL DORADO --**

Dated: \_\_\_\_\_

By: \_\_\_\_\_

Norma Santiago, Chair  
Board of Supervisors  
"County"

ATTEST:  
James S. Mitrisin  
Clerk of the Board of Supervisors

By: \_\_\_\_\_  
Deputy Clerk

Dated: \_\_\_\_\_

- - CONSULTANT - -

Geosyntec Consultants, Inc.  
(A Florida Corporation)

By: \_\_\_\_\_  
Nancy T. Bice, P.G., C.E.G, Principal  
Geosyntec Consultants, Inc.  
"Consultant"

Dated: \_\_\_\_\_

By: \_\_\_\_\_  
Corporate Secretary

Dated: \_\_\_\_\_

**Geosyntec Consultants, Inc.**  
**Agreement No. 017-A-09/10-BOS**

**EXHIBIT A**

**SEVENTH AMENDMENT**  
**For Supplement Services Performed December 31, 2012 to December 31, 2014**  
**Cost Estimate for 2013 CQA Services**  
**Landfill Closure Construction**  
**Meyers Landfill OU-1**

ITEM	UNIT	UNIT RATE	NUMBER	UNADJUSTED COST	MARK-UP	ADJUSTED TOTAL	
<b>TASK 1 - CQA FIELD SERVICES</b>							
1.01	CQA Officer	hour	\$ 172.13	44.5	\$7,660	1	\$7,659.79
1.02	Assistant CQA Manager	hour	\$ 134.70	7	\$943	1	\$942.90
1.03	CQA Field Manager	hour	\$ 79.83	226.5	\$18,081	1	\$18,081.50
1.04	Per Diem - CQA Field Manager	day	\$ 40	0	\$0	1	\$0.00
1.05	Lodging (All Personnel)	day	\$ 125	1	\$125	1	\$125.00
1.06	Vehicles/Fuel	day	\$ 100	26	\$2,600	1	\$2,600.00
1.07	Nuclear Density Gauge	week	\$ 210	2.4	\$504	1	\$504.00
1.08	Miscellaneous (Shipping, Supplies, etc.)	lump	\$ 22	1	\$22	1	\$22.00
<b>Total Task 1</b>							<b>\$29,935.18</b>
<b>TASK 2 - CQA AND VEGETATION ESTABLISHMENT REPORTS</b>							
2.09	CQA Officer	hour	\$ 172.13	26	\$4,475	1	\$4,475.38
2.10	Assistant CQA Manager	hour	\$ 134.70	110	\$14,817	1	\$14,817.00
2.11	CQA Field Manager	hour	\$ 79.83	9	\$718	1	\$718.47
2.12	Miscellaneous (Reproduction, Shipment, etc.)	lump	\$ 200	1	\$200	1	\$200.00
<b>Total Task 2</b>							<b>\$20,210.85</b>
<b>TASK 3- PROJECT MANAGEMENT/ADMINISTRATION/MEETINGS</b>							
3.13	CQA Officer	hour	\$ 172.13	95	\$16,352	1	\$16,352.35
3.14	Assistant CQA Manager	hour	\$ 134.70	34	\$4,580	1	\$4,579.80
3.15	Administrative Assistant	hour	\$ 62.40	19	\$1,186	1	\$1,185.60
3.16	Vehicle/Fuel	day	\$ 100	5	\$500	1	\$500.00
3.17	Miscellaneous	lump	\$ 32	1	\$32	1	\$32.00
<b>Total Task 3</b>							<b>\$22,649.75</b>
<b>GRAND TOTAL</b>							<b>\$72,795.78</b>

**Notes:**

GENERAL

1- Assumes no construction nor onsite CQA activities will be conducted in 2014 or later years

**TASK 1 - CQA FIELD SERVICES**

1- Values represent actual work completed during the 2013 construction season

**TASK 2 - CQA AND VEGETATION ESTABLISHMENT REPORTS**

1- Includes assumed hours to respond to USFS/ERRG comments on the draft CQA Report and prepare a final CQA Report  
 Actual costs will depend on the extent of future comments and effort to address those comments.  
 Assumes final CQA report will be prepared and submitted in 2014

**TASK 3- PROJECT MANAGEMENT/ADMINISTRATION/MEETINGS**

1- Values represent actual work completed during the 2013 construction season and additional project management in 2014 related to the 2013 construction season