



# Meeks Bay Fire Protection District

Post Office Box 189  
Tahoma, CA 96142  
Lake Tahoe

PHONE 530-525-7548  
FAX 530-525-4502  
[www.MeeksBayFire.com](http://www.MeeksBayFire.com)

John Pang, CHIEF

BOARD OF DIRECTORS:

Edward I. Miller  
Nicholas J. Kromydas  
Jane L. Warmack  
Bruce C. Massie  
Stephen W. Hyde

June 29, 2009

Ms. Marcella McTaggart  
EL DORADO COUNTY ENVIRONMENTAL MANAGEMENT  
AIR QUALITY MANAGEMENT DISTRICT  
2850 Fairlane Court  
Placerville, CA 95667  
Fax: 626-7130

Dear Ms. McTaggart:

The Meeks Bay Fire Protection District is requesting a 90 day extension for Funding Agreement No. 008-DMV-08/09-BOS to cover two items that have not been completed: the payment of DMV taxes and for the "signage."

We have been waiting for an appropriate GVW sticker from the vendor for our dumptruck since last October. Without this sticker, we have not been able to register the vehicle and are using it with a temporary registration. I have been in contact with our vendor every single month (and recently, weekly, for this sticker and the related paperwork. I have been promised numerous times that I would have it "in a week," however, I still don't have the adequate documentation to get the rig registered. My calculations show that the tax will be \$6,129.92, of which the grant will cover \$5,428.25.

The signage (decals) were ordered two months ago and we thought we would have them by now. The grant commitment for this item is \$1,000.00.

My apologies for causing you extra work, however, we cannot complete the project without both of these items. I fully thought that they would be done prior to the close of the grant period, however, it doesn't look good with one day to go. As soon as we are complete, I will forward another invoice for the balance.

Thank you for your understanding in this matter and more importantly, thank you for supporting our agency with this grant--the truck is working out great (with the exception of these last couple of items).

Sincerely,

John B. Pang  
Fire Chief

09-0905.A.1