

Contract Change Order

Change Requested by: County Contractor **Sukut**

CCO No.	Suppl. No.	Contract No.	Contract Name	Federal Number(s)
011		013-PW-09/10-BOS	Construction of a Cap System, French Drain, and Passive Landfill Gas Emission System Operable Unit – 1 Meyers Landfill	n/a

To **Sukut Construction, Inc.** **Contractor**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order must be approved by the Board of Supervisors. [X]Yes [] No Public Works Contract awarded on January 26, 2010

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the County's Estimate.

This Change Order is for the storm damage repairs that were incurred due to the October storms. There were a number of issues, errors and omissions with the Final 100% Remedial Design, provided to the County by the Forest Service, which required work to extend past the October 15th projected completion date. This work was required to repair the site due to the storm damages and add additional Best Management Practices (BMP's) to protect the site. The contractor waives any claims for additional time or payment for the matters related to this Change Order to date.

This Change Order is for an amount not to exceed \$88,826.91

Reference: Sukut Extra Work # 15 Dated 11/08/2010

Estimated Cost: \$88,826.91 Decrease Increase **X**

Approved:		
Signature	(Print name & title) Kerri Williams, Fiscal Administration Manager	Date
Approved:		
Signature	(Print name & title) Greg Stanton, Deputy Director	Date
Approved:		
Signature	(Print name & title) Gerri Silva, M.S., REHS Director	Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
Signature	(Print name & title)	Date



November 8, 2010

El Dorado County
Placerville Office
2850 Fairlane Ct, Building 'C'
Placerville, Ca 95667

Re: Extra Work # 15

Subject: Storm Repairs

Dear Greg,

This is a change order request for the storm damage repairs that were incurred from the October 23 storm event which dumped 4.5 inches of rain on the site. Due to a large number of issues relating to the 100% design drawing received at bid time, we are now trying to button up the site for the winter which has put us into the rainy season as of October 15th. Based on the previous couple of storms the site held up extremely well as far as all of our best management practices were concerned based on the amount of rain per event received. But due to the high volume of rain over a very short period of time the site did not fair quite so well.

In order to repair the site and add additional BMP's as requested in order to protect the site for the County, Sukut has incurred the following cost to date for this work. Please see the attached tickets for confirmation of time spent.

Total = **\$88,826.91**

Thanks for your time in this matter.

A handwritten signature in black ink, appearing to read "Todd Gunnell", written in a cursive style.

Todd Gunnell
Project Manager

Moving Earth to Award-Winning Levels

4010 West Chandler Avenue • Santa Ana, California 92704-5202
888.Sukut01 • 714.540.5351 • Fax 714.545.2438 • www.sukut.com
Contractor's License No. 554278

10-1291.C.2



SUMMARY OF EXTRA WORK

WORK PERFORMED FOR: County Of El Dorado

DESCRIPTION OF WORK: October Storm Damage Repairs - See ticket for details

TICKET	DESCRIPTION - Labor or Equipment	TOTAL
51912	See above - Labor	\$ 473.70
51912	See above - Equipment	\$ 1,146.00
51917	See above - Labor	\$ 7,195.72
51917	See above - Equipment	\$ 3,464.10
51919	See above - Labor	\$ 7,114.26
51920	See above - Equipment	\$ 7,186.69
51922	See above - Labor	\$ 10,110.79
51923	See above - Equipment	\$ 4,293.51
51926	See above - Labor	\$ 5,754.01
51927	See above - Equipment	\$ 3,501.67
51924	See above - Labor	\$ 5,649.33
51925	See above - Equipment	\$ 8,841.16
51928	See above - Labor	\$ 7,914.34
51928	See above - Equipment	\$ 3,633.08
51929	See above - Labor	\$ 3,488.96
51931	See above - Labor	\$ 6,594.90
51932	See above - Equipment	\$ 2,464.69
TOTAL		\$ 88,826.91

MATERIALS & OTHER ITEMS		Unit Cost



Ticket #: **51912**

DAILY RECORD OF EXTRA WORK

Cost Code: 880105

Date: 10/19/10

Work Performed For: El Dorado County

Description of Work: October Storm Damage Repairs - See ticket for details

Labor Type	LABOR	HOURS		RATE		EXTENDED AMOUNTS
		Total	OT	Reg.	OT	
FM	Ed Wilkerson			\$ 84.58		\$ -
				\$ 32.00		\$ -
GC	Kevin Wickiser			\$ 84.34		\$ -
				\$ 32.00		\$ -
LB	Vanessa Echeverria			\$ 59.33		\$ -
				\$ 32.00		\$ -
LB	Mark Blanchard			\$ 59.33		\$ -
				\$ 32.00		\$ -
OP	Dana Carr	6	✓	\$ 78.95		\$ 473.70
				\$ 32.00		\$ -
OP	Jerry Wilson			\$ 83.25		\$ -
				\$ 32.00		\$ -
OP	Mark Grech			\$ 81.04		\$ -
				\$ 32.00		\$ -
AOP	Dale Shankles			\$ 63.56		\$ -
				\$ 32.00		\$ -
Teamster	Tom Azevedo			\$ 60.25		\$ -
				\$ 32.00		\$ -
Mechanic	Tony Green			\$ 82.25		\$ -
				\$ 32.00		\$ -
OP	Ray Ortiz			\$ 81.04		\$ -
				\$ 32.00		\$ -
OP	Rich McClellan			\$ 81.04		\$ -
				\$ 32.00		\$ -
OP	James Johnson			\$ 81.04		\$ -
				\$ 32.00		\$ -
UOM	MATERIALS & OTHER ITEMS	Qty		Unit Cost		Total
						\$ -
						\$ -
						\$ -
						\$ -
						\$ -
NOTES:		TOTAL THIS REPORT				\$ 473.70



Ticket #: **51912**

DAILY RECORD OF EXTRA WORK

Cost Code: 880101
Date: **10/19/10**

Work Performed For: El Dorado County

Description of Work: October Storm Damage Repairs - See ticket for details

EQUIPMENT	Material & Equipment	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
CAT	345B Excavator w/ Thumb Attachment		\$ 182.69	\$ -
			\$ 1,029.25	\$ -
VOLVO	A40 Rock Truck		\$ 146.15	\$ -
			\$ 839.50	\$ -
CAT	740 Rock Truck		\$ 159.63	\$ -
			\$ 839.50	\$ -
CAT	740 Rock Truck		\$ 162.14	\$ -
			\$ 839.50	\$ -
CAT	637 E Scraper		\$ 381.93	\$ -
			\$ 381.93	\$ -
CAT	637 E Scraper		\$ 188.67	\$ -
			\$ 839.50	\$ -
CAT	825 G Compacter		\$ 191.00	\$ -
		6 ✓	\$ 191.00	\$ 1,146.00 ✓
CAT	D8 R Dozer		\$ 86.05	\$ -
			\$ 86.05	\$ -
CAT	310 G Back Hoe		\$ 190.00	\$ -
			\$ 190.00	\$ -
	4000 Gallon Water Truck		\$ 60.33	\$ -
			\$ 60.33	\$ -
CAT	14G Blade		\$ 53.24	\$ -
			\$ 53.24	\$ -
Tremble	GRS Base & Rover		\$ 53.24	\$ -
			\$ 53.24	\$ -
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
NOTES:	TOTAL THIS REPORT			\$ 1,146.00 ✓

DAILY RECORD OF EXTRA WORK

Work performed for County of El Dorado



Job No. 151014

Description of work Pushing mud out of French Drain
area from the rains.

FWO No. 8801-07

Date 10/19/10

Report No. 1 of 1

EQUIP. NO. LABOR-TYPE	LABOR OR EQUIPMENT (Note all accessories)	HOURS		RATE		EXTENDED AMOUNTS
		TOTAL O.T.	REG O.T.	REG O.T.		
<u>Op</u>	<u>Dana Carr</u>	<u>6</u>				
<u>80-13</u>	<u>DBR</u>					
		SUB TOTAL				
MATERIALS & OTHER ITEMS		NO.	UNIT			
		UNITS	COST			
Comment:		Total this report				
		Total previous report				
		Total to date				
The above record is complete and correct.		Work completed and accepted for payment.				
By		By				
	<small>FOR CONTRACTOR</small>		<small>CLIENT OR AUTHORIZED REPRESENTATIVE</small>			



Ticket #: **51917**

DAILY RECORD OF EXTRA WORK

Cost Code: 880105

Date: **10/26/10**

Work Performed For: El Dorado County

Description of Work: October Storm Damage Repairs - See ticket for details

Labor Type	LABOR	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
FM	Ed Wilkerson	12 ✓	\$ 84.58	\$ 1,014.96
		4 ✓	\$ 32.00	\$ 128.00
GC	Kevin Wickiser	12 ✓	\$ 84.34	\$ 1,012.08
		4 ✓	\$ 32.00	\$ 128.00
LB	Vanessa Echeverria	10.5 ✓	\$ 59.33	\$ 622.97
		2.5 ✓	\$ 32.00	\$ 80.00
LB	Mark Blanchard	10.5 ✓	\$ 59.33	\$ 622.97
		2.5 ✓	\$ 32.00	\$ 80.00
OP	Dana Carr	10.5 ✓	\$ 78.95	\$ 828.98
		2.5 ✓	\$ 32.00	\$ 80.00
OP	Jerry Wilson	10.5 ✓	\$ 83.26	\$ 874.23
		2.5 ✓	\$ 32.00	\$ 80.00
OP	Mark Grech		\$ 81.04	\$ -
			\$ 32.00	\$ -
AOP	Dale Shankles		\$ 63.56	\$ -
			\$ 32.00	\$ -
Teamster	Tom Azevedo	10.5 ✓	\$ 60.25	\$ 632.63
		2.5 ✓	\$ 32.00	\$ 80.00
Mechanic	Tony Green		\$ 82.25	\$ -
			\$ 32.00	\$ -
OP	Ray Ortiz		\$ 81.04	\$ -
			\$ 32.00	\$ -
OP	Rich McClellan	10.5 ✓	\$ 81.04	\$ 850.92
		2.5 ✓	\$ 32.00	\$ 80.00
OP	James Johnson		\$ 81.04	\$ -
			\$ 32.00	\$ -
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
NOTES:	TOTAL THIS REPORT			\$ 7,195.72



Ticket #: **51917**

DAILY RECORD OF EXTRA WORK

Cost Code: 880101

Date: **10/26/10**

Work Performed For: El Dorado County



Description of Work: October Storm Damage Repairs - See ticket for details

EQUIPMENT	Material & Equipment	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
CAT	345B Excavator w/ Thumb Attachment		\$ 182.69	\$ -
			\$ 1,029.25	\$ -
VOLVO	A40 Rock Truck		\$ 146.15	\$ -
			\$ 839.50	\$ -
CAT	740 Rock Truck		\$ 159.63	\$ -
			\$ 839.50	\$ -
CAT	740 Rock Truck		\$ 162.14	\$ -
			\$ 839.50	\$ -
CAT	637 E Scraper		\$ 381.93	\$ -
			\$ 381.93	\$ -
CAT	825 G Compacter		\$ 188.67	\$ -
			\$ 839.50	\$ -
CAT	D8 R Dozer	10 ✓	\$ 191.00	\$ 1,910.00 ✓
CAT	310 G Back Hoe		\$ 86.05	\$ -
	4000 Gallon Water Truck	10 ✓	\$ 60.33	\$ 603.30 ✓
CAT	14G Blade		\$ 190.00	\$ -
CAT	950 Loader	10 ✓	\$ 95.08	\$ 950.80 ✓
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
NOTES:		TOTAL THIS REPORT		\$ 3,464.10 ✓

DAILY RECORD OF EXTRA WORK

Work performed for County of El Dorado
 Description of work October Storm Repair - silt fence, bags, slope wash out repair etc. Pump water out of French drain area and southern Basin.

Job No. 151014
 FWO No. 8801-08
 Date 10/26/10
 Report No. _____ of _____

EQUIP. NO. LABOR-TYPE	LABOR OR EQUIPMENT (Note all accessories)	HOURS		EXTENDED AMOUNTS
		TOTAL O.T.	RATE REG O.T.	
Foreman	✓ Ed Willkerson	12		
		4		
Grid ✓	✓ Kevin Wickiser	12		
		4		
Op	✓ Dana Carr	10.5		
		2.5		
Op	✓ Jerry Wilson	10.5		
		2.5		
Op	✓ Rich McClellan	10.5		
		2.5		
Op	✓ Tom A.	10.5		
		2.5		
Labor	✓ Mark Blanchard	10.5		
		2.5		
Labor	✓ Vanessa Fcheverria	10.5		
		2.5		
80-13	✓ DBR	10		
Ecco	✓ 950 Loader	10		
Tom's H ₂ O	✓ 4000 gallon water Truck	10		
		SUB TOTAL		
MATERIALS & OTHER ITEMS		NO. UNITS	UNIT COST	
Comment:		Total this report		
		Total previous report		
		Total to date		
The above record is complete and correct.		Work completed and accepted for payment.		
By		By		
	FOR CONTRACTOR		CLIENT OR AUTHORIZED REPRESENTATIVE	



Ticket #: **51919**

DAILY RECORD OF EXTRA WORK

Cost Code: 880105

Date: **10/27/10**

Work Performed For: El Dorado County

Description of Work: October Storm Damage Repairs - See ticket for details

Labor Type	LABOR	HOURS		RATE		EXTENDED AMOUNTS
		Total	OT	Reg.	OT	
FM	Ed Wilkerson	8	✓	\$	84.58	\$ 676.64
		4	✓	\$	32.00	\$ 128.00
GC	Kevin Wickiser	7	✓	\$	84.34	\$ 590.38
		4	✓	\$	32.00	\$ 128.00
LB	Vanessa Echeverria	10.5	✓	\$	59.33	\$ 622.97
		2.5	✓	\$	32.00	\$ 80.00
LB	Mark Blanchard	10.5	✓	\$	59.33	\$ 622.97
		2.5	✓	\$	32.00	\$ 80.00
LB	Jose Alvaraz	8	✓	\$	59.33	\$ 474.64
				\$	32.00	\$ -
LB	Gabriel Macias	8	✓	\$	59.33	\$ 474.64
				\$	32.00	\$ -
OP	Dana Carr	4.5	✓	\$	78.95	\$ 355.28
		2.5	✓	\$	32.00	\$ 80.00
OP	Jerry Wilson	5.5	✓	\$	83.26	\$ 457.93
		2.5	✓	\$	32.00	\$ 80.00
OP	Mark Grech			\$	81.04	\$ -
				\$	32.00	\$ -
AOP	Dale Shankles			\$	63.56	\$ -
				\$	32.00	\$ -
Teamster	Tom Azevedo	6	✓	\$	60.25	\$ 361.50
				\$	32.00	\$ -
Mechanic	Tony Green			\$	82.25	\$ -
				\$	32.00	\$ -
OP	Ray Ortiz	4.5	✓	\$	81.04	\$ 364.68
		2.5	✓	\$	32.00	\$ 80.00
OP	Rich McClellan	6.5	✓	\$	81.04	\$ 445.72
		2.5	✓	\$	32.00	\$ 80.00
OP	James Johnson	10.5	✓	\$	81.04	\$ 850.92
		2.5	✓	\$	32.00	\$ 80.00
UOM	MATERIALS & OTHER ITEMS	Qty		Unit Cost		Total
						\$ -
						\$ -
						\$ -
NOTES:	TOTAL THIS REPORT					\$ 7,114.26

DAILY RECORD OF EXTRA WORK

Work performed for County of El Dorado
 Description of work October storm repair Tracking slopes,
repair basins north and south, sandbags & silt fence.

Job No. 151014
 FWO No. BB01-08
 Date 10/27/10
 Report No. 1 of 2

EQUIP. NO. LABOR-TYPE	LABOR OR EQUIPMENT (Note all accessories)	HOURS		EXTENDED AMOUNTS
		TOTAL	RATE	
		O.T.	REG	
		O.T.	O.T.	
Foreman	✓ Ed Wilkerson	8		
		4		
Gen'l	✓ Kevin Wickiser	7		
		4		
Op	✓ Dana Carr	4.5		
		2.5		
Op	✓ Jerry Wilson	5.5		
		2.5		
Op	✓ Rich McClellan	5.5		
		2.5		
Op	✓ Ray Ortiz	4.5		
		2.5		
Op	✓ James Johnson	10.5		
		2.5		
Op	✓ Tom A.	6		
Labor	✓ Mark Blanchard	10.5		
		2.5		
Labor	✓ Vanessa Echeverria	10.5		
		2.5		
Labor	✓ Jose Alvarez	8		
Labor	✓ Gabriel Macias	8		
		SUB TOTAL		
MATERIALS & OTHER ITEMS		NO. UNITS	UNIT COST	

Comment: <u>1) Man Hours</u>	Total this report	
	Total previous report	
	Total to date	

The above record is complete and correct.

Work completed and accepted for payment.

By [Signature]
 FOR CONTRACTOR

By [Signature] / FOR US
 CLIENT OR AUTHORIZED REPRESENTATIVE



Ticket #: **51920**

DAILY RECORD OF EXTRA WORK

Cost Code: 880101

Date: ~~10/28/10~~ 10/27/10

Work Performed For: El Dorado County

Description of Work: October Storm Damage Repairs - See ticket for details

EQUIPMENT	Material & Equipment	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
CAT	345B Excavator w/ Thumb Attachment		\$ 182.69	\$ -
VOLVO	A40 Rock Truck		\$ 146.15	\$ -
CAT	740 Rock Truck		\$ 159.63	\$ -
CAT	740 Rock Truck		\$ 162.14	\$ -
CAT	637 E Scraper	4 ✓	\$ 381.93	\$ 1,527.72
CAT	637 E Scraper		\$ 381.93	\$ -
CAT	320 Excavator	4 ✓	\$ 123.68	\$ 494.72
CAT	D8 R Dozer	4.5 ✓	\$ 191.00	\$ 859.50
CAT	310 G Back Hoe		\$ 86.05	\$ -
	4000 Gallon Water Truck	6.5 ✓	\$ 60.33	\$ 392.15
CAT	14G Blade	8 ✓	\$ 190.00	\$ 1,520.00
CAT	950 Loader	10 ✓	\$ 95.08	\$ 950.80
CAT	D6R	10 ✓	\$ 144.18	\$ 1,441.80
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
NOTES:	TOTAL THIS REPORT			\$ 7,186.69

DAILY RECORD OF EXTRA WORK

Work performed for County of El Dorado



Job No. 151014

Description of work October Storm Repair - Equipment Hours

FWO No. 8801-08

Date 10/27/10

Report No. 2 of 2

EQUIP. NO. LABOR-TYPE	LABOR OR EQUIPMENT (Note all accessories)	HOURS		EXTENDED AMOUNTS
		TOTAL	RATE	
		O.T.	REG.	
80-13	✓ DBR	4.5		
ECCO	✓ 140H Blade	0		
ECCO	✓ 950 Loader	10		
ECCO	✓ DBR	10		
ECCO	320 Excavator	4		
37-07	✓ 637	4		
Tans H ₂ O	✓ 4000 gallon Water Truck	6.5		
		SUB-TOTAL		
MATERIALS & OTHER ITEMS		NO. UNITS	UNIT COST	
Comment: 2) Equipment Hours.		Total this report		
		Total previous report		
		Total to date		
The above record is complete and correct.		Work completed and accepted for payment.		
By 	By  FOR NS			
FOR CONTRACTOR	CLIENT OR AUTHORIZED REPRESENTATIVE			



Ticket #: **51922**

DAILY RECORD OF EXTRA WORK

Cost Code: 880105

Date: **10/28/10**

Work Performed For: El Dorado County

Description of Work: October Storm Damage Repairs - See ticket for details

Labor Type	LABOR	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
FM	Ed Wilkerson	10 ✓	\$ 84.58	\$ 845.80
		4 ✓	\$ 32.00	\$ 128.00
GC	Kevin Wickiser	12 ✓	\$ 84.34	\$ 1,012.08
		4 ✓	\$ 32.00	\$ 128.00
LB	Vanessa Echeverria	10.5 ✓	\$ 59.33	\$ 622.97
		2.5 ✓	\$ 32.00	\$ 80.00
LB	Mark Blanchard	10.5 ✓	\$ 59.33	\$ 622.97
		2.5 ✓	\$ 32.00	\$ 80.00
LB	Jose Alvaraz	10.5 ✓	\$ 59.33	\$ 622.97
		2.5 ✓	\$ 32.00	\$ 80.00
LB	Gabriel Macias	10.5 ✓	\$ 59.33	\$ 622.97
		2.5 ✓	\$ 32.00	\$ 80.00
OP	Dana Carr	10.5 ✓	\$ 78.95	\$ 828.98
		2.5 ✓	\$ 32.00	\$ 80.00
OP	Jerry Wilson	10.5 ✓	\$ 83.26	\$ 874.23
		2.5 ✓	\$ 32.00	\$ 80.00
OP	Mark Grech		\$ 81.04	\$ -
			\$ 32.00	\$ -
AOP	Dale Shankles	10.5 ✓	\$ 63.56	\$ 667.38
		2.5 ✓	\$ 32.00	\$ 80.00
Teamster	Tom Azevedo	10.5 ✓	\$ 60.25	\$ 632.63
		2.5 ✓	\$ 32.00	\$ 80.00
Mechanic	Tony Green		\$ 82.25	\$ -
			\$ 32.00	\$ -
OP	Ray Ortiz		\$ 81.04	\$ -
			\$ 32.00	\$ -
OP	Rich McClellan	10.5 ✓	\$ 81.04	\$ 850.92
		2.5 ✓	\$ 32.00	\$ 80.00
OP	James Johnson	10.5 ✓	\$ 81.04	\$ 850.92
		2.5 ✓	\$ 32.00	\$ 80.00
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
NOTES:	TOTAL THIS REPORT			\$ 10,110.79

DAILY RECORD OF EXTRA WORK

Work performed for County of El Dorado



Job No. 151014

Description of work Storm Repair, continued mucking out basins on South and repairing ruts, sandhogging and silt fence. Channel leading to southern basin

FWO No. 8801-08

Date 10/28/10

Report No. 1 of 2

EQUIP. NO. LABOR-TYPE	LABOR OR EQUIPMENT (Note all accessories)	HOURS		RATE		EXTENDED AMOUNTS
		TOTAL	O.T.	REG	O.T.	
Foreman	✓ Ed Wilkerson	10				
		4				
		12				
Grd V	✓ Kevin Wickiser	4				
		10.5				
Op	✓ Dana Carr	2.5				
		10.5				
Op	✓ Jerry Wilson	2.5				
		10.5				
Op	✓ Rich McClellan	2.5				
		10.5				
Op	✓ James Johnson	2.5				
		10.5				
Op	✓ Dale Shankles	2.5				
		10.5				
Op	✓ Tom A	2.5				
		10.5				
Labor	✓ Mark Blanchard	2.5				
		10.5				
Labor	✓ Vanessa Echeverria	2.5				
		10.5				
Labor	✓ Jose Alvarez	2.5				
		10.5				
Labor	✓ Gabriel Macias	2.5				
		10.5				
		SUB TOTAL				
MATERIALS & OTHER ITEMS		NO. UNITS		UNIT COST		
Comment: (Man Hours)		Total this report				
		Total previous report				
		Total to date				
The above record is complete and correct.		Work completed and accepted for payment.				
By		By				
	FOR CONTRACTOR		CLIENT OR AUTHORIZED REPRESENTATIVE			



Ticket #: **51923**

DAILY RECORD OF EXTRA WORK

Cost Code: 880101

Date: **10/28/10**

Work Performed For: El Dorado County

Description of Work: October Storm Damage Repairs - See ticket for details

EQUIPMENT	Material & Equipment	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
CAT	345B Excavator w/ Thumb Attachment		\$ 182.69	\$ -
VOLVO	A40 Rock Truck		\$ 146.15	\$ -
CAT	740 Rock Truck		\$ 159.63	\$ -
CAT	740 Rock Truck		\$ 162.14	\$ -
CAT	637 E Scraper		\$ 381.93	\$ -
CAT	637 E Scraper		\$ 381.93	\$ -
CAT	320 Excavator	10.5 ✓	\$ 123.68	\$ 1,298.64 ✓
CAT	D8 R Dozer		\$ 191.00	\$ -
CAT	310 G Back Hoe		\$ 86.05	\$ -
	4000 Gallon Water Truck	8 ✓	\$ 60.33	\$ 482.64 ✓
CAT	14G Blade		\$ 190.00	\$ -
CAT	950 Loader	10.5 ✓	\$ 95.08	\$ 998.34 ✓
CAT	D6R	10.5 ✓	\$ 144.18	\$ 1,513.89 ✓
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
NOTES:	TOTAL THIS REPORT			\$ 4,293.51 ✓



Ticket #: **51926**

DAILY RECORD OF EXTRA WORK

Cost Code: 880105

Date: 10/29/10

Work Performed For: El Dorado County

Description of Work: October Storm Damage Repairs - See ticket for details

Labor Type	LABOR	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
FM	Ed Wilkerson	10 ✓	\$ 84.58	\$ 845.80
		4 ✓	\$ 32.00	\$ 128.00
GC	Kevin Wickiser		\$ 84.34	\$ -
			\$ 32.00	\$ -
LB	Vanessa Echeverria	11 ✓	\$ 59.33	\$ 652.63
		3 ✓	\$ 32.00	\$ 96.00
LB	Mark Blanchard	11 ✓	\$ 59.33	\$ 652.63
		3 ✓	\$ 32.00	\$ 96.00
LB	Jose Alvaraz	10.5 ✓	\$ 59.33	\$ 622.97
		2.5 ✓	\$ 32.00	\$ 80.00
LB	Gabriel Macias	11 ✓	\$ 59.33	\$ 652.63
		3 ✓	\$ 32.00	\$ 96.00
OP	Dana Carr		\$ 78.95	\$ -
			\$ 32.00	\$ -
OP	Jerry Wilson	2.5 ✓	\$ 83.26	\$ 208.15
		2.5 ✓	\$ 32.00	\$ 80.00
OP	Mark Grech		\$ 81.04	\$ -
			\$ 32.00	\$ -
AOP	Dale Shankles	10.5 ✓	\$ 63.56	\$ 667.38
		2.5 ✓	\$ 32.00	\$ 80.00
Teamster	Tom Azevedo	2.5 ✓	\$ 60.25	\$ 150.63
		2.5 ✓	\$ 32.00	\$ 80.00
Mechanic	Tony Green		\$ 82.25	\$ -
			\$ 32.00	\$ -
OP	Ray Ortiz		\$ 81.04	\$ -
			\$ 32.00	\$ -
OP	Rich McClellan	2.5 ✓	\$ 81.04	\$ 202.60
		2.5 ✓	\$ 32.00	\$ 80.00
OP	James Johnson	2.5 ✓	\$ 81.04	\$ 202.60
		2.5 ✓	\$ 32.00	\$ 80.00
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
NOTES:	TOTAL THIS REPORT			\$ 5,754.01

DAILY RECORD OF EXTRA WORK

Work performed for County of El Dorado
 Description of work Storm Repair and prep for storm
this weekend

Job No. 151014
 FWO No. 8801-08
 Date 10/29/10
 Report No. 1 of 2

EQUIP. NO. LABOR-TYPE	LABOR OR EQUIPMENT (Note all accessories)	HOURS		EXTENDED AMOUNTS
		TOTAL O.T.	RATE REG O.T.	
Foreman	✓ Ed Wilkerson	10		
Op	✓ Jerry Wilson	4		
Op	✓ Rich McClellan	2.5		
Op	✓ James Johnson	2.5		
Op	✓ Dale Shankles	2.5		
Labor	✓ Mark Blanchard	2.5		
Labor	✓ Vanessa Echeverria	10.5		
Labor	✓ Jose C Alvarez	2.5		
Labor	✓ Gabriel Macias	11		
Op	✓ Tom A.	3		
		2.5		
		SUB TOTAL		
MATERIALS & OTHER ITEMS		NO. UNITS	UNIT COST	

Comment: 1) Man Hours

Total this report

Total previous report

Total to date

The above record is complete and correct.

Work completed and accepted for payment.

By

[Signature]
 FOR CONTRACTOR

By

[Signature]
 CLIENT OR AUTHORIZED REPRESENTATIVE



Ticket #: **51927**

DAILY RECORD OF EXTRA WORK

Cost Code: **880101**

Date: **10/29/10**

Work Performed For: El Dorado County

Description of Work: October Storm Damage Repairs - See ticket for details

EQUIPMENT	Material & Equipment	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
CAT	345B Excavator w/ Thumb Attachment		\$ 182.69	\$ -
VOLVO	A40 Rock Truck		\$ 146.15	\$ -
CAT	740 Rock Truck		\$ 159.63	\$ -
CAT	740 Rock Truck		\$ 162.14	\$ -
CAT	637 E Scraper		\$ 381.93	\$ -
CAT	637 E Scraper		\$ 381.93	\$ -
CAT	320 Excavator	8 ✓	\$ 123.68	\$ 989.44 ✓
CAT	D8 R Dozer		\$ 191.00	\$ -
CAT	310 G Back Hoe		\$ 86.05	\$ -
	4000 Gallon Water Truck		\$ 60.33	\$ -
CAT	14G Blade		\$ 190.00	\$ -
CAT	950 Loader	10.5 ✓	\$ 95.08	\$ 998.34 ✓
CAT	D6R	10.5 ✓	\$ 144.18	\$ 1,513.89 ✓
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
NOTES:	TOTAL THIS REPORT			\$ 3,501.67 ✓

DAILY RECORD OF EXTRA WORK

Work performed for County of El Dorado
 Description of work Storm Repair and prep for storm
Finish South Basin and moved to the North Basin

Job No. 15104
 FWO No. 8801-08
 Date 10/29/10
 Report No. 2 of 2

EQUIP. NO. LABOR-TYPE	LABOR OR EQUIPMENT (Note all accessories)	HOURS		EXTENDED AMOUNTS
		TOTAL	RATE	
		O.T.	O.T.	
Ecco	1 950H Loader	10.5		
Ecco	1 320 Excavator	8		
Ecco	1 DCR	10.5		
SUB TOTAL				
MATERIALS & OTHER ITEMS		NO. UNITS	UNIT COST	

Comment: <u>Equipment Hours</u>	Total this report
	Total previous report
	Total to date

The above record is complete and correct. Work completed and accepted for payment.

By [Signature] FOR CONTRACTOR By [Signature] CLIENT OR AUTHORIZED REPRESENTATIVE



Ticket #: **51924**

Cost Code: 880105

Date: **10/29/10**

DAILY RECORD OF EXTRA WORK

Work Performed For: El Dorado County

Description of Work: Clean out the run off into the 20 ft buffer zone between the sewer line and the toe of the 4:1 slope on the north end and northeastern corner

Labor Type	LABOR	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
FM	Ed Wilkerson	2 ✓	\$ 84.58	\$ 169.16 ✓
GC	Kevin Wickiser	12 ✓	\$ 32.00	\$ - ✓
		4 ✓	\$ 32.00	\$ 128.00 ✓
LB	Vanessa Echeverria		\$ 59.33	\$ -
			\$ 32.00	\$ -
LB	Mark Blanchard		\$ 59.33	\$ -
			\$ 32.00	\$ -
OP	Dana Carr	11 ✓	\$ 78.95	\$ 868.45 ✓
		3 ✓	\$ 32.00	\$ 96.00 ✓
OP	Jerry Wilson	8 ✓	\$ 83.26	\$ 666.08 ✓
			\$ 32.00	\$ -
OP	Mark Grech		\$ 81.04	\$ -
			\$ 32.00	\$ -
AOP	Dale Shankles		\$ 63.56	\$ -
			\$ 32.00	\$ -
Teamster	Tom Azevedo	8 ✓	\$ 60.25	\$ 482.00 ✓
			\$ 32.00	\$ -
Mechanic	Tony Green		\$ 82.25	\$ -
			\$ 32.00	\$ -
OP	Ray Ortiz	10.5 ✓	\$ 81.04	\$ 850.92 ✓
		2.5 ✓	\$ 32.00	\$ 80.00 ✓
OP	Rich McClellan	8 ✓	\$ 81.04	\$ 648.32 ✓
			\$ 32.00	\$ -
OP	James Johnson	8 ✓	\$ 81.04	\$ 648.32 ✓
			\$ 32.00	\$ -
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
NOTES:	TOTAL THIS REPORT			\$ 5,649.33 ✓

DAILY RECORD OF EXTRA WORK

Work performed for County of El Dorado



Job No. 151014

Description of work Clean out of run off into 20ft
buffer zone between the sewer line and the toe
of the 4:1 slope on the North end and North eastern corner.

FWO No. BB01-05

Date 10/29/10

Report No. 1 of 2

EQUIP. NO. LABOR-TYPE	LABOR OR EQUIPMENT (Note all accessories)	HOURS		RATE		EXTENDED AMOUNTS
		TOTAL O.T.	REG O.T.	REG O.T.		
Foreman ✓	Ed Wilkerson	2				
Grd ✓	Kevin Wickiser	12				
Op	Dana Carr	4				
Op	Jerry Wilson	11				
Op	Rich McClellan	3				
Op	Terry Wilson	8				
Op	Ray Ortiz	8				
Op	James Johnson	10.5				
Op	Tom A.	2.5				
		8				
		8				
		SUB TOTAL				
MATERIALS & OTHER ITEMS		NO. UNITS	UNIT COST			
Comment: 1) Man Hours		Total this report				
		Total previous report				
		Total to date				
The above record is complete and correct.		Work completed and accepted for payment.				
By		By				
	FOR CONTRACTOR		CLIENT OR AUTHORIZED REPRESENTATIVE			



Ticket #: **51925**

DAILY RECORD OF EXTRA WORK

Cost Code: **880101**

Date: **10/29/10**

Work Performed For: El Dorado County

Description of Work: Clean out the run off into the 20 ft buffer zone between the sewer line and the toe of the 4:1 slope on the north end and northeastern corner

EQUIPMENT	Material & Equipment	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
CAT	345B Excavator w/ Thumb Attachment	8 ✓	\$ 182.69	\$ 1,461.52 ✓
			\$ 1,029.25	\$ -
VOLVO	A40 Rock Truck		\$ 146.15	\$ -
			\$ 839.50	\$ -
CAT	740 Rock Truck	8 ✓	\$ 159.63	\$ 1,277.04 ✓
			\$ 839.50	\$ -
CAT	740 Rock Truck		\$ 162.14	\$ -
			\$ 839.50	\$ -
CAT	637 E Scraper	4 ✓	\$ 381.93	\$ 1,527.72 ✓
CAT	637 E Scraper	4 ✓	\$ 381.93	\$ 1,527.72 ✓
CAT	825 G Compacter		\$ 188.67	\$ -
			\$ 839.50	\$ -
CAT	D8 R Dozer	10.5 ✓	\$ 191.00	\$ 2,005.50 ✓
CAT	310 G Back Hoe		\$ 86.05	\$ -
	4000 Gallon Water Truck	8 ✓	\$ 60.33	\$ 482.64 ✓
CAT	14G Blade		\$ 190.00	\$ -
Hertz	54" Sheeps foot compactor	10.5 ✓	\$ 53.24	\$ 559.02 ✓
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
NOTES:	TOTAL THIS REPORT			\$ 8,841.16 ✓

DAILY RECORD OF EXTRA WORK

Work performed for County of El Dorado
 Description of work Clean out of run off into soft
buffer zone between the sewer line and the toe of
the 4:1 slope on the North and North eastern corner.

Job No. 151014
 FWO No. 8801-05
 Date 10/29/10
 Report No. 2 of 2

EQUIP. NO. LABOR-TYPE	LABOR OR EQUIPMENT (Note all accessories)	HOURS		EXTENDED AMOUNTS
		TOTAL O.T.	RATE REG O.T.	
80-13	✓ NBR	10.5		
37-07	✓ 637	4		
37-10	✓ 637	4		
Hertz	✓ 54' Sheepsfoot	10.5		
Tanis H ₂ O	✓ 4000 gallon H ₂ O Truck	8		
ECCO	✓ 345 Excavator	8		
ECCO	✓ 740 Rock Truck	8		
	Move on Rock Truck and Excavator			
		SUB TOTAL		
MATERIALS & OTHER ITEMS		NO. UNITS	UNIT COST	
Comment: <u>1) Equipment Hours</u>		Total this report		
		Total previous report		
		Total to date		
The above record is complete and correct.		Work completed and accepted for payment.		
By <u>[Signature]</u>	FOR CONTRACTOR	By <u>[Signature]</u>	CLIENT OR AUTHORIZED REPRESENTATIVE	



Ticket #: **51928**

DAILY RECORD OF EXTRA WORK

Cost Code: 880105

Date: **10/30/10**

Work Performed For: El Dorado County

Description of Work: October Storm Damage Repairs - See ticket for details

Labor Type	LABOR	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
FM	Ed Wilkerson	10 ✓	\$ 84.58	\$ 845.80
		10 ✓	\$ 32.00	\$ 320.00
GC	Kevin Wickiser	10 ✓	\$ 84.34	\$ 843.40
		10 ✓	\$ 32.00	\$ 320.00
LB	Vanessa Echeverria	9 ✓	\$ 59.33	\$ 533.97
		9 ✓	\$ 32.00	\$ 288.00
LB	Mark Blanchard	4 ✓	\$ 59.33	\$ 237.32
		4 ✓	\$ 32.00	\$ 128.00
LB	Jose Alvaraz	9 ✓	\$ 59.33	\$ 533.97
		9 ✓	\$ 32.00	\$ 288.00
LB	Gabriel Macias	9 ✓	\$ 59.33	\$ 533.97
		9 ✓	\$ 32.00	\$ 288.00
OP	Dana Carr	9 ✓	\$ 78.95	\$ 710.55
		9 ✓	\$ 32.00	\$ 288.00
OP	Jerry Wilson		\$ 83.26	\$ -
			\$ 32.00	\$ -
OP	Mark Grech		\$ 81.04	\$ -
			\$ 32.00	\$ -
AOP	Dale Shankles		\$ 63.56	\$ -
			\$ 32.00	\$ -
Teamster	Tom Azevedo	8 ✓	\$ 60.25	\$ 482.00
		8 ✓	\$ 32.00	\$ 256.00
Mechanic	Tony Green		\$ 82.25	\$ -
			\$ 32.00	\$ -
OP	Ray Ortiz		\$ 81.04	\$ -
			\$ 32.00	\$ -
OP	Rich McClellan	9 ✓	\$ 81.04	\$ 729.36
		9 ✓	\$ 32.00	\$ 288.00
OP	James Johnson		\$ 81.04	\$ -
			\$ 32.00	\$ -
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
NOTES:	TOTAL THIS REPORT			\$ 7,914.34



DAILY RECORD OF EXTRA WORK

Ticket #: **51928**

Cost Code: 880101

Date: 10/30/10

Work Performed For: El Dorado County



Description of Work: October Storm Damage Repairs - See ticket for details.

EQUIPMENT	Material & Equipment	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
CAT	345B Excavator w/ Thumb Attachment		\$ 182.69	\$ -
VOLVO	A40 Rock Truck		\$ 146.15	\$ -
CAT	740 Rock Truck		\$ 159.63	\$ -
CAT	740 Rock Truck		\$ 162.14	\$ -
CAT	637 E Scraper		\$ 381.93	\$ -
CAT	637 E Scraper		\$ 381.93	\$ -
CAT	320 Excavator		\$ 123.68	\$ -
CAT	D8 R Dozer	9 ✓	\$ 191.00	\$ 1,719.00 ✓
CAT	310 G Back Hoe		\$ 86.05	\$ -
	4000 Gallon Water Truck		\$ 60.33	\$ -
CAT	14G Blade		\$ 190.00	\$ -
CAT	950 Loader	8 ✓	\$ 95.08	\$ 760.64 ✓
CAT	D6R	8 ✓	\$ 144.18	\$ 1,153.44 ✓
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
NOTES:		TOTAL THIS REPORT		\$ 3,633.08 ✓

DAILY RECORD OF EXTRA WORK

Work performed for El Dorado County
 Description of work Storm repair and get ready for storm.
Filled sand bags and worked on North basin.
Tracked slopes where cuts were filled in.

Job No. 151014
 FWO No. BB01-08
 Date 10/30/10
 Report No. 1 of 1

EQUIP. NO. LABOR-TYPE	LABOR OR EQUIPMENT (Note all accessories)	HOURS		EXTENDED AMOUNTS
		TOTAL O.T.	RATE REG O.T.	
Foreman	✓ Ed Wilkerson	10		
Gen'l	✓ Kevin Wickiser	10		
Op	✓ Dana Carr	9		
Op	✓ Rich McClellan	9		
Op	✓ Tam A.	8		
Labor	✓ Mark Blanchard	4		
Labor	✓ Vanessa Echeverria	9		
Labor	✓ Jose Alvarez	9		
Labor	✓ Gabriel Macias	9		
80-13	✓ DBR	9		
Ecco	✓ 9.50 Loader	8		
Ecco	✓ DBR	8		
		SUB TOTAL		
MATERIALS & OTHER ITEMS		NO. UNITS	UNIT COST	
Comment:		Total this report		
		Total previous report		
		Total to date		
The above record is complete and correct.		Work completed and accepted for payment.		
By		By		
	FOR CONTRACTOR		CLIENT OR AUTHORIZED REPRESENTATIVE	



Ticket #: **51929**

DAILY RECORD OF EXTRA WORK

Cost Code: 880105

Date: 10/31/10

Work Performed For: El Dorado County



Description of Work: October Storm Damage Repairs - See ticket for details

Labor Type	LABOR	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
FM	Ed Wilkerson	8 ✓	\$ 84.58	\$ 676.64
		8 ✓	\$ 32.00	\$ 256.00
GC	Kevin Wickiser	8 ✓	\$ 84.34	\$ 674.72
		8 ✓	\$ 32.00	\$ 256.00
LB	Vanessa Echeverria		\$ 59.33	\$ -
			\$ 32.00	\$ -
LB	Mark Blanchard		\$ 59.33	\$ -
			\$ 32.00	\$ -
LB	Jose Alvaraz		\$ 59.33	\$ -
			\$ 32.00	\$ -
LB	Gabriel Macias		\$ 59.33	\$ -
			\$ 32.00	\$ -
OP	Dana Carr	8 ✓	\$ 78.95	\$ 631.60
		8 ✓	\$ 32.00	\$ 256.00
OP	Jerry Wilson		\$ 83.26	\$ -
			\$ 32.00	\$ -
OP	Mark Grech		\$ 81.04	\$ -
			\$ 32.00	\$ -
AOP	Dale Shankles		\$ 63.56	\$ -
			\$ 32.00	\$ -
Teamster	Tom Azevedo	8 ✓	\$ 60.25	\$ 482.00
		8 ✓	\$ 32.00	\$ 256.00
Mechanic	Tony Green		\$ 82.25	\$ -
			\$ 32.00	\$ -
OP	Ray Ortiz		\$ 81.04	\$ -
			\$ 32.00	\$ -
OP	Rich McClellan		\$ 81.04	\$ -
			\$ 32.00	\$ -
OP	James Johnson		\$ 81.04	\$ -
			\$ 32.00	\$ -
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
NOTES:	TOTAL THIS REPORT			\$ 3,488.96

DAILY RECORD OF EXTRA WORK

Work performed for County of El Dorado
 Description of work Muck out French drain area to
able to start French drain dig tomorrow
French Drain Redesign

Job No. 151014
 FWO No. 8801-08
 Date 10/31/10
 Report No. _____ of _____

EQUIP. NO. LABOR TYPE	LABOR OR EQUIPMENT (Note all accessories)	HOURS		RATE	EXTENDED AMOUNTS
		TOTAL O.T.	REG O.T.	REG O.T.	
Foreman ✓	Ed Wilkerson	10 00 00 00			
Cord ✓	Kevin Wickiser				
Op ✓	TOM A				
Op ✓	Dana Carr				
		SUB TOTAL			
MATERIALS & OTHER ITEMS		NO. UNITS	UNIT COST		
Comment:		Total this report			
		Total previous report			
		Total to date			
The above record is complete and correct.		Work completed and accepted for payment.			
By		By			
	FOR CONTRACTOR		CLIENT OR AUTHORIZED REPRESENTATIVE		



Ticket #: **51931**

DAILY RECORD OF EXTRA WORK

Cost Code: **880105**

Date: **11/01/10**

Work Performed For: **El Dorado County**



Description of Work: **October Storm Damage Repairs - See ticket for details**

Labor Type	LABOR	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
FM	Ed Wilkerson	6 ✓	\$ 84.58	\$ 507.48
		2 ✓	\$ 32.00	\$ 64.00
GC	Kevin Wickiser		\$ 84.34	\$ -
			\$ 32.00	\$ -
LB	Vanessa Echeverria	10 ✓	\$ 59.33	\$ 593.30
		2 ✓	\$ 32.00	\$ 64.00
LB	Mark Blanchard	10 ✓	\$ 59.33	\$ 593.30
		2 ✓	\$ 32.00	\$ 64.00
LB	Jose Alvaraz	10 ✓	\$ 59.33	\$ 593.30
		2 ✓	\$ 32.00	\$ 64.00
LB	Salvador Serrato	10 ✓	\$ 59.33	\$ 593.30
		2 ✓	\$ 32.00	\$ 64.00
LB	Guillermo Santana	10 ✓	\$ 59.33	\$ 593.30
		2 ✓	\$ 32.00	\$ 64.00
LB	Gabriel Macias	10 ✓	\$ 59.33	\$ 593.30
		2 ✓	\$ 32.00	\$ 64.00
OP	Dana Carr		\$ 78.95	\$ -
			\$ 32.00	\$ -
OP	Jerry Wilson	2 ✓	\$ 83.26	\$ 166.52
			\$ 32.00	\$ -
OP	Mark Grech		\$ 81.04	\$ -
			\$ 32.00	\$ -
AOP	Dale Shankles	10 ✓	\$ 63.56	\$ 635.60
		2 ✓	\$ 32.00	\$ 64.00
Teamster	Tom Azevedo	2 ✓	\$ 60.25	\$ 120.50
			\$ 32.00	\$ -
Mechanic	Tony Green		\$ 82.25	\$ -
			\$ 32.00	\$ -
OP	Ray Ortiz		\$ 81.04	\$ -
			\$ 32.00	\$ -
OP	Rich McClellan	2 ✓	\$ 81.04	\$ 162.08
			\$ 32.00	\$ -
OP	James Johnson	10.5 ✓	\$ 81.04	\$ 850.92
		2.5 ✓	\$ 32.00	\$ 80.00
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
NOTES:		TOTAL THIS REPORT		\$ 6,594.90

DAILY RECORD OF EXTRA WORK

Work performed for County of El Dorado
 Description of work October Storm repair - Bags around inlets, silt fence

Job No. 151014
 FWO No. 8801-08
 Date 11/1/10
 Report No. 1 of 2

EQUIP. NO. LABOR-TYPE	LABOR OR EQUIPMENT (Note all accessories)	HOURS		EXTENDED AMOUNTS
		TOTAL	RATE	
		O.T.	REG	
		O.T.	O.T.	
Foreman	✓ Ed Wilkerson	6		
		2		
		2		
Op	✓ Jerry Wilson		10.5	
Op	✓ James Johnson		2.5	
			2	
Op	✓ Rich McClellan		10	
Op	✓ Dale Shankles		2	
			2	
Op	✓ Tom A		10	
Labor	✓ Mark Blanchard		2	
Labor	✓ Vanessa Echeverria		10	
			2	
Labor	✓ Jose C. Alvarez		10	
			2	
Labor	✓ Gabriel Macias		10	
			2	
Labor	✓ Salvador Serrato		10	
			2	
Labor	✓ Guillermo Santana		10	
			2	
		SUB TOTAL		
MATERIALS & OTHER ITEMS		NO. UNITS	UNIT COST	
Comment: <u>Man Hours</u>		Total this report		
		Total previous report		
		Total to date		
The above record is complete and correct.		Work completed and accepted for payment.		
By		By		
	FOR CONTRACTOR		CLIENT OR AUTHORIZED REPRESENTATIVE	



Ticket #: **51932**

DAILY RECORD OF EXTRA WORK

Cost Code: 880101

Date: **11/01/10**

Work Performed For: El Dorado County

Description of Work: October Storm Damage Repairs - See ticket for details

EQUIPMENT	Material & Equipment	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
CAT	345B Excavator w/ Thumb Attachment		\$ 182.69	\$ -
VOLVO	A40 Rock Truck		\$ 146.15	\$ -
CAT	740 Rock Truck		\$ 159.63	\$ -
CAT	740 Rock Truck		\$ 162.14	\$ -
CAT	637 E Scraper		\$ 381.93	\$ -
CAT	637 E Scraper		\$ 381.93	\$ -
CAT	320 Excavator		\$ 123.68	\$ -
CAT	D8 R Dozer		\$ 191.00	\$ -
CAT	310 G Back Hoe		\$ 86.05	\$ -
	4000 Gallon Water Truck		\$ 60.33	\$ -
CAT	14G Blade		\$ 190.00	\$ -
CAT	950 Loader	10 ✓	\$ 95.08	\$ 950.80 ✓
CAT	D6R	10.5 ✓	\$ 144.18	\$ 1,513.89 ✓
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
NOTES:	TOTAL THIS REPORT			\$ 2,464.69 ✓

DAILY RECORD OF EXTRA WORK

Work performed for County of El Dorado
 Description of work October Storm Repair Bags
around inlet and silt Fence. Rut Repair

Job No. 151014
 FWO No. 8801-08
 Date 11/1/10
 Report No. 2 of 2

EQUIP. NO. LABOR-TYPE	LABOR OR EQUIPMENT (Note all accessories)	HOURS		EXTENDED AMOUNTS
		TOTAL	REG	
		O.T.	O.T.	
E100	1 950H Loader	10		
E100	1 D6R Dozer	10.5		
SUB TOTAL				
MATERIALS & OTHER ITEMS		NO. UNITS	UNIT COST	
Comment: <u>Equipment Hours</u>		Total this report		
		Total previous report		
		Total to date		

The above record is complete and correct.

Work completed and accepted for payment.

By [Signature]
 FOR CONTRACTOR

By [Signature]
 CLIENT OR AUTHORIZED REPRESENTATIVE