

Parks Projects
November 2023

Forebay Park

- Held a public meeting in Pollock Pines to discuss the playground options on November 6th.
- Working with All About Play on design and should have some designs for the playground the week of November 13th.

Chili Bar

- Met with PG&E and consultants to discuss options on electrical service

Diamond Springs

- FEIR to BOS on 12/12

HLP

Rail Park

- Playground grade has been established; Grounds crew will work on installing playground
- Dog Park timeline to be determined. Staff will work on as weather permits.

River

- Annual draft river report
- Working on 5 Year summary report

Rubicon

- Staff with volunteer completed closing of a user created bypass on November 10th, trail is ready for winter

FEMA

- County insurance paid for HLP damage.
- Staff is working on mitigation grant with FEMA for HLP
- Staff working on preparing reports for FEMA on Latrobe and Bridges

Current Grants

OHV

G19-03-06-D01-Development

G22-03-06-R01, Restoration
G22-03-06-G01, Ground Ops
G22-03-06-S01, Education

G23-03-06-S01, Education
G23-03-06-P01, Planning

Prop 68

Rail Park Playground-to be completed in 23/24
Rail Park Dog Park- to be completed in 23/24
Forebay Park Restroom-to be completed in 24/25 or 25/26
Old Depot Bike Park- to be completed in 23/24