

Contract Change Order

CCO No.	Suppl. No.	Contract No.	Contract Name	Federal Number(s)
12		479-C1499	Animal Services Facility	N/A

To **D.G. Granada, Inc.** **Contractor**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order must be approved by the Board of Supervisors. [X]Yes [] No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Extra Work at Agreed Price

This Contract Change Order compensates the Contractor for extra work associated with:




Contractor shall furnish all materials and services to construct a spay and neuter clinic within the new Animal Shelter. As marked within the facility, the construction shall include a surgery room and preparation room with a dedicated split system for heating and cooling; there shall be casework throughout the preparation room with fiber reinforced plastic wainscot and vinyl flooring at both rooms; emergency lighting shall be provided at each room including electrical outlets as marked.

Total amount of Change Order No. 12 is \$84,537.93. This amount is agreed upon and considered to be full compensation for this work with no additional compensation therefor.


The Contract completion date shall be extended to September 29th, 2014.

Estimated Cost: Decrease Increase \$84,537.93


By reason of this order the time of completion will be adjusted as follows: **September 29th, 2014**

Approved:		
Signature 	Brent Collins, Sr. Project Manager	Date 8/1/14
Approved:		
Signature 	Russ Fackrell, Facilities Manager	Date 8/1/14
Approved:		
Signature 	Chair, Board of Supervisors	Date 7-29-14

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
Signature 	(Print name & title) ROBERT GRANADA, VP	Date 7/31/14

ATTEST: James S. Mitrusin
Clerk of the Board of Supervisors

By 
Kathryn Tyler, Deputy Clerk **7/29/14**