

EXHIBIT C

**CONTRACT CHANGE ORDER #01
CONTRACT NO. PW 11-30593, CIP NO. 95192
FEDERAL AID NO. CML 5925 (121)**

Increases of Contract Items at Contract Item Prices

ITEM NO.	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	Contract Change Order #01			
				UNIT PRICE (in Figures)		ITEM TOTAL (in Figures)	
5	Humus for Topsoil Mix	CY	12	\$300	00	\$3,600	00
6	Mulch and Mulch Application	CY	23	\$200	00	\$4,600	00
7	Tackifier and Tackifier Application	SF	7,845	\$0	08	\$627	60
9	Install and Maintain Concrete Wash Area	EA	1	\$750	00	\$750	00
10	Install and Maintain Weighted Fiber Rolls or Gravel-Filled Rolls	EA	2	\$250	00	\$500	00
11	Install and Maintain Filter Fence	LF	242	\$10	00	\$2,420	00
12	Install and Maintain Visqueen with Gravel Bags or Gravel-Filled Rolls	LF	150	\$8	00	\$1,200	00
13	Install and Maintain Sediment Trap and Drainage Inlet Protection	EA	11	\$200	00	\$2,200	00
14	Install and Maintain Wooden Tree Trunk Protection	EA	4	\$120	00	\$480	00
15	Install and Maintain Tree Protection and Construction Limit Fence	LF	764	\$4	00	\$3,056	00
16	Tree Removal	EA	5	\$500	00	\$2,500	00
24	48" Sediment Trap	EA	1	\$6,000	00	\$6,000	00
29	Rock-Lined Channel	LF	150	\$30	00	\$4,500	00
31	Rock Dissipator	SF	100	\$15	00	\$1,500	00
32	Rock Slope Protection	SF	1,780	\$18	00	\$32,040	00
33	Class 1 Bike Path	LF	843	\$65	00	\$54,795	00

				Contract Change Order #01			
ITEM NO.	ITEM DESCRIPTION	UNIT OF MEASURE	ESTIMATED QUANTITY	UNIT PRICE (in Figures)		ITEM TOTAL (in Figures)	
34	Striping and Markings	SF	450	\$7	00	\$3,150	00
35	Bike Path Signs	EA	2	\$400	00	\$800	00
40	Misc Grading	CY	20	\$350	00	\$7,000	00
41	Misc AC Paving	SF	106	\$5	00	\$530	00
42	R&R AC Driveway	SF	1,274	\$6	00	\$7,644	00
43	Existing AC Pavement Removal (F)	SF	125	\$50	00	\$6,250	00
50	Overexcavate and Remove Unsuitable Material	CY	100	\$30	00	\$3,000	00
51	Rock Fracturing and Removal	CY	100	\$30	00	\$3,000	00
TOTAL BID						\$152,142	60

(F) Denotes Final Pay Item, (LS) Denotes Lump Sum