

Targeted General Plan Amendment - Zoning Ordinance Update

DRAFT Next Steps and Timeline

EIR Process / Milestones	Feb	Mar	Apr	May	Jun	Jul	Aug
Board Kick-Off	Tues 2/25						
Planning Commission Kick-Off/ Draft EIR Public Hearing		Thur 3/27					
Draft EIR Public Review Period (45-60 days)		[Bar]					
Planning Commission Hearing (6 - ½ day meetings over 3 week period)				[Bar]	See Breakout Table Below		
Finalize EIR / Respond to Public Comments (45-60 days)				[Bar]			
Board Meeting – Kick Off to Hearing for Adoption					Tues 6/24		
Board Hearing for Adoption (30 days, multiple mtgs)							[Bar]

DRAFT EXAMPLE

Planning Commission Hearing Schedule – Six 4-hour meetings 3 weeks in May

	May 7 - Wed	May 8 - Thur	May 12 - Mon	May 14 - Wed	May 19 - Mon	May 22 - Thurs
Kick-Off	5-7pm					
Mtg 2		8-3pm				
Mtg 3			8-12pm			
Mtg 4				8-12pm 6-8pm (Ag Commission)		
Mtg 5					8-12pm	
Mtg 6			11-0356 8B 1 of 1			8-12pm