




**El Dorado County – DOT
Task Order Amendment Form**

Contract #	Task Order #	Amendment #
06-1327	01	01
Project #	Index #	Contract Administrator
72401,72403	305100	Robert S. Slater
Not-to-Exceed Amount	Completion Date	Prepared By
No Change	04/16/09	Jean Warner

Administration Use ONLY		
	Admin Staff	Date
Budget Verified:	N/A	
Contract Terms Verified (CSU)	ORE J. Warner	10-28-08

Consultant Name:	PB Americas, Inc.	
Contract Title:	Agreement for Construction Engineering & Construction Support Services	
Task Order Name:	Construction Support Services for the White Rock Road Realignment and Widening Project – Manchester to Latrobe Road (72401) and Latrobe Road Realignment, Widening and Bridge Project – Suncast Lane to Golden Foothills Parkway (72403).	
Purpose of Amendment:	The purpose of this Amendment # 01 to Task Order # 06-1327-01 is to extend the completion date of Task Order # 06-1327-01 from November 30, 2008 to April 16, 2009. There is no change to the not-to-exceed amount of the Task Order. Except as herein amended, all other parts and sections of Task Order # 06-1327-01 shall remain unchanged and in full force and effect.	
Scope of Work:	No Change.	
List Authorized Sub-Consultants:	No Change.	
Deliverables:	No Change.	
	RECEIVED NOV 12 2008 EL DORADO CO. - DOT CONSTRUCTION UNIT	
	Effective Date: Effective Date	Completion Date: April 16, 2009

The parties indicated herein have executed this Task Order Amendment on the dates written below. No payment will be made for any work performed pursuant to this Amendment prior to the effective date of the Amendment. Unless otherwise indicated, receipt of this executed Task Order Amendment is your Notice to Proceed with the work specified herein. For Task Order Amendments that involve only extensions of time, the start date indicated in the Notice to Proceed issued for the original Task Order shall apply.

DOT Signatures:  Robert S. Slater Deputy Director, Engineering Contract Administrator  Richard W. Shepard, P.E. Director of Transportation	10/17/09 Date	PB Americas, Inc.:  Glenn W. Suitor Senior Vice President 11/7/08 Date
NOTES: 1. This form is intended as a guide to identify minimum requirements of a Task Order Amendment. Task Order Amendments must also be compliant with the provisions of the Contract. 2. Where a Task Order Amendment cannot be accommodated on this form; use as a cover (noting "See Attached" in the appropriate spaces above) to provide accounting codes, Admin authorization and signatures. Any substitute format must include all elements of this form for each item of work. 3. Use the attached Task Order Amendment Budget form where multiple tasks and resources are proposed.		
09-0108.D.1		