

Cameron Park Drive, Country Club Drive
Palmer Drive, Intersection Improvements
Contract No. 72364
Proposed Final Pay Estimate
Date January 2, 2009

ACCEPTANCE STATEMENT

Dated: January 2, 2009

I have examined the quantities on the contract items and amounts indicated as payment of extra work and deductions on the Proposed Final Estimate dated January 2, 2009. I agree to accept the total of \$ 1,436,925.24 as indicated, as the total amount earned for all work performed on the above contract, except as may be indicated below:

Exception (check one)

None

As indicated per attached letter
Dated: _____

Approved by Contractor:

Doug Veerkamp General Engineering, Inc.

By: 

Title: President

Date: February 2, 2009