

**El Dorado County – DOT
Task Order Amendment Form**

Contract #	Task Order #	Amendment #
07-1421	03	01
Project #	Index #	Contract Administrator
71317	305100	Robert S. Slater
Amended Not-to-Exceed Amount	Completion Date	Prepared By
\$1,754,061.59	See Below	Michele Izay

Administration Use ONLY		
	Admin Staff	Date
Budget Verified:	N/A	
Contract Terms Verified (CSU)	<i>RE J. Gust</i>	03-04-08

Consultant Name:	PSOMAS
Contract Title:	Agreement for Construction Engineering & Construction Support Services for the Missouri Flat Road / U.S. Highway 50 Interchange Project
Task Order Name:	Construction Support Services for the Missouri Flat Road / U.S. Highway 50 Interchange Project, Phase 1A (JN 71317)
Purpose of Amendment:	The purpose of this Amendment #01 to Task Order #07-1421-03 is to reduce the total amount budgeted for Item of Work 7, Public Relations to \$60,460.11 and to remove The Hoyt Company's subconsultant, Richard J. Mendoza, dba Mendoza & Associates from Item of Work 7. The revised not-to-exceed amount for this Task Order is \$1,754,061.59. In accordance with the direction given by the Board of Supervisors at the December 11, 2007 meeting, the total amount budgeted for Task Orders for Public Relations under Agreement for Services # AGMT 07-1421 is \$99,878.59.
Scope of Work:	No Change
List Authorized Sub-Consultants:	The Hoyt Company will be the only authorized subconsultant to provide Public Relations services in Item of Work 7 for Task Order #07-1421-03. Except as herein amended, all other parts and sections of Task Order #07-1421-03 shall remain unchanged and in full force and effect.
Deliverables:	No Change
	Completion Date: County's recordation of the Notice of Completion for the Project or the resolution of all construction claims Effective Date: Effective Date

The parties indicated herein have executed this Task Order Amendment on the dates written below. No payment will be made for any work performed pursuant to this Amendment prior to the effective date of the Amendment. Unless otherwise indicated, receipt of this executed Task Order Amendment is your Notice to Proceed with the work specified herein. For Task Order Amendments that involve only extensions of time, the start date indicated in the Notice to Proceed issued for the original Task Order shall apply.

<p>County of El Dorado Signatures:</p> <p>_____ Chairman Board of Supervisors</p> <p>_____ Date</p> <p>Attest: Cindy Keck Clerk of the Board of Supervisors</p> <p>_____ Deputy Clerk</p> <p><i>[Signature]</i> Robert S. Slater Deputy Director, Engineering Contract Administrator</p> <p>_____ Richard W. Shepard, P.E. Director of Transportation</p> <p>_____ Date</p>	<p align="center">PSOMAS:</p> <p>_____ Andrew N. Gust Vice President</p> <p>_____ Date</p> <p>NOTES:</p> <p>1. This form is intended as a guide to identify minimum requirements of a Task Order Amendment. Task Order Amendments must also be compliant with the provisions of the Contract.</p> <p>2. Where a Task Order Amendment cannot be accommodated on this form, use as a cover (noting "See Attached" in the appropriate spaces above) to provide accounting codes, Admin authorization and signatures. Any substitute format must include all elements of this form for each item of work.</p> <p>3. Use the attached Task Order Amendment Budget form where multiple tasks and resources are proposed.</p>
--	--