

# **OAK WOODLAND MANAGEMENT PLAN**

## **Work Schedule**

- |                   |   |  |
|-------------------|---|--|
| August            | - | Board review of Administrative Draft OWMP                            |
| September         | - | Release Draft OWMP for public review                                 |
|                   | - | Receive comments from Board; direct staff to prepare CEQA document   |
| September/October | - | Prepare initial study/negative declaration                           |
| November          | - | Public hearings with Planning Commission and Agricultural Commission |
| December/January  | - | Board hearing to approve OWMP and Option B                           |

**ATTACHMENT 1**