SECOND AMENDMENT TO OFFSITE ROAD IMPROVEMENT AGREEMENT FOR GREEN VALLEY ROAD, TM07-1440-R-2 BETWEEN COUNTY AND THE DEVELOPER

THIS SECOND AMENDMENT, to that certain Road Improvement Agreement (hereinafter referred to as the "Agreement"), made and entered by and between the COUNTY OF EL DORADO, a political subdivision of the State of California, (hereinafter referred to as "County"), and SUMMERBROOK, EL DORADO, INC., a California corporation, duly qualified to conduct business in the State of California, whose principal place of business is 707 Aldridge Road, Suite B, Vacaville, California 95688 (hereinafter referred to as "Developer"). This Amendment concerns the offsite road and drainage improvements for the Green Valley Road, TM07-1440-R-2 Project (hereinafter referred to as "Project"); in accordance with the improvement plans entitled Summer Brook – Unit 1 (Phase 1 & Phase 2) and cost estimates prepared by CTA Engineering & Surveying, David Robert Crosariol, Registered Civil Engineer, and approved by Adam Bane, P.E., Senior Civil Engineer, El Dorado County Department of Transportation (hereinafter referred to as "Transportation").

RECITALS

WHEREAS, County, and Developer entered into that certain Road Improvement Agreement on September 28, 2021, and entered into the First Amendment to the Agreement on November 8, 2022, in connection with the Project, copy of which Agreement and First Amendment are incorporated herein and made by reference a part hereof; and

WHEREAS, Section 4, entitled TIME, of the Agreement, requires Developer to complete the offsite improvements thereunder on or before July 7, 2024, and Developer has not completed all of the improvements but has requested an extension of time to complete the improvements subject to the terms and conditions contained herein, to July 7, 2025;

NOW, THEREFORE, the parties hereto, in consideration of the recitals, terms and conditions herein, do hereby agree to amend the terms of the Agreement in this Second Amendment to read as follows:

I. Section 4 is amended to read as follows:

SECTION 4. TIME

Developer shall cause the commencement of items of work after County approved the Plans for the Project on July 7, 2021, and shall complete the Project no later than four (4) years from the date of approval of the plans, subject to extensions for delays not within the control of the Developer. Construction activities shall be between 7:00 a.m. and 7:00 p.m. Mondays through Fridays; and 8:00 a.m. and 5:00 p.m. on weekends and federally recognized holidays. Night work may be allowed within the County Right of Way with prior written approval.

Except as herein amended, all other parts and sections of that certain Agreement dated September 28, 2021, shall remain unchanged and in full force and effect.

Requesting Contract Administrator Concurrence:

By:	at Ille	Dated: 5-21-74		
-	Adam Dana DE			

Adam Bane, P.E.
Supervising Civil Engineer
Transportation Planning
and Land Development
Department of Transportation

Requesting Department Concurrence:

By: Martinez, Director Dated: 5/21/24

Department of Transportation "County"

IN WITNESS WHEREOF, the parties hereto have executed this Second Amendment to that certain Road Improvement Agreement on the dates indicated below, the latest of which shall be deemed to be the effective date of this Agreement.

-- COUNTY OF EL DORADO--

Ву: _		Dated:	
	Board of Supervisors "County"		
	t: Dawson c of the Board of Supervisors		
Ву: _	Deputy Clerk	Dated:	
		OK, EL DORADO, rnia Corporation	
Ву:	Sandra Grouf Secretary/Treasurer Summerbrook, El Dorado, Inc.	Dated: 05/1	6/a0a4

Notary Acknowledgment Attached

OWNER

ACKNOWLEDGMENT

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.				
•				
On 5/16/2024 before me, Selina Y. Marcus, Notary Public (here insert name and title of the officer)				
personally appeared Sandra Grout				
who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/are subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.				
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.				
WITNESS my hand and official seal. SELINA Y. MARCUS COMM. #2448553 Notary Public · California Solano County My Comm. Expires June 11, 2027				
SignatureSelina y. Marcus				
(Seal)				