

**COUNTY OF EL DORADO  
CONSTRUCTION CHANGE ORDER**

**CHANGE ORDER DATE:** January 17, 2008  
**PROJECT:** "As Needed" Cabling Services  
**PROJECT NO:**  
**CONTRACTOR:** Dunn-Wright Communications, Inc.  
3480 Misty Morning Circle  
Sacramento, CA 95827

**C.O. NUMBER:** 01  
**PAGE 1 OF 1**  
**Contract #** 222-C0875

YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT PER THE FOLLOWING/ATTACHED:

ITEM NO.	DESCRIPTION	AMOUNT
CO 01.01	Correction of : A. <u>Cabling Services</u> DOT – El Dorado Hills, Human Services-1347 Briw Rd, Mental Health – 670 Placerville Dr. and Superior Courts-2850 Fairlane Court	36,296.64
<b>TOTAL</b>		<b>36,296.64</b>

\*ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT DOCUMENTS SHALL REMAIN IN EFFECT.

**ORIGINAL CONTRACT AMOUNT WAS:** \$80,760.00  
**NET CHANGE BY PREVIOUSLY APPROVED CHANGE ORDERS:** \$0.00  
**APPROVED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER WAS:** \$80,760.00  
**THIS CHANGE ORDER WILL CHANGE THE CONTRACT AMOUNT:** \$36,296.64  
**NEW CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER IS:** \$117,056.64  
**THE CONTRACT TIME WILL NOT CHANGE:** (0) DAYS  
**THE REVISED CONTRACT COMPLETION DATE IS:** N/A

*NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER, AND CONTRACTOR*

<b><u>CONTRACTOR</u></b>	<b><u>DATE</u></b>
 <i>James W. Roach, President</i>	

<b><u>DEPARTMENT DIRECTOR</u></b>	<b><u>DATE</u></b>
 <i>Laura S. Gill, Acting Director</i>	

<b><u>OWNER</u></b>	<b><u>DATE</u></b>
 <i>Rusty Dupray, Chairman</i>	