

EL DORADO COUNTY  
DEPARTMENT OF TRANSPORTATION

**CONTRACT CHANGE ORDER**

Change Requested by:	<input checked="" type="checkbox"/> Engineer	<input type="checkbox"/> Contractor
----------------------	--	-------------------------------------

CCO No. <b>1</b>	Suppl. No.	Contract No. <b>6631</b>	Road <b>Summer 2025 Surface Treatments</b>	Federal Number(s)
---------------------	------------	-----------------------------	---	-------------------

To **VSS International, Inc.** , Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order must be approved by the Board of Supervisors:**  Yes  No





Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

Work consists of surface treatments outlined in Attachment A. There is no cost increase or scope change associated with Contract Change Order #1.

Estimated Cost:  Decrease  Increase \$0.00

By reason of this order the time of completion will be adjusted as follows:

The work shall begin after July 1, 2025 and contract concludes July 31, 2025. Scheduled work will conclude prior to October 31, 2025. The change order authorizes extending the performance period an additional three (3) months.

Submitted By		
SIGNATURE 	(PRINT NAME & TITLE) Ashley Johnson, Sr. Admin Analyst	DATE 3/5/25
Approved SIGNATURE 	(PRINT NAME & TITLE) Brian Mullens, Deputy Director	DATE 3/6/25
Approved SIGNATURE 	(PRINT NAME & TITLE) Rafael Martinez, Director	DATE 3/12/25
Approved SIGNATURE 	(PRINT NAME & TITLE) George Turnboo, Chair Board of Supervisors	DATE 4/1/25

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **The prices and terms of payment shown above comprise full and final compensation for all direct costs, indirect costs, cumulative costs, and all overhead costs incurred as a result of this contract change order. NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
SIGNATURE Signed by: 	(PRINT NAME & TITLE) Jordan Reed Treasurer	DATE 3/5/2025

RFP #4 Attachment A  
Bid Schedule

Schedule A - Christmas Valley- Phase 1 (South Lake Tahoe, CA)										
Item #	Road Name	Type III Micro	1/2 Rubber Chip	Type II Micro	Unit of Measure	Estimated Quantity (SQYD)	Type III Micro Seal Unit Price (In figures)	Rubber/Chip Seal Unit Price (In figures)	Type II Micro Seal Unit Price (In figures)	Item Total Type III Micro plus Rubber Chip Seal plus Type II Micro (In Figures)
#1	BEAVER BRAE	X	X	X	SQYD	5133	2.83	5.71	2.83	\$ 58,362.21
#2	EAST RIVER PARK DR	X	X	X	SQYD	5226	2.83	5.71	2.83	\$ 59,419.62
#3	EGRET WY	X	X	X	SQYD	4928	2.83	5.71	2.83	\$ 56,031.36
#4	ELATI ST	X	X	X	SQYD	1832	2.83	5.71	2.83	\$ 20,829.84
#5	ERMINE CT	X	X	X	SQYD	797	2.83	5.71	2.83	\$ 9,061.89
#6	HENDERSON ST	X	X	X	SQYD	5749	2.83	5.71	2.83	\$ 65,366.13
#7	KATA CT	X	X	X	SQYD	610	2.83	5.71	2.83	\$ 6,935.70
#8	KEKIN ST	X	X	X	SQYD	7602	2.83	5.71	2.83	\$ 86,434.74
#9	LIPAN ST	X	X	X	SQYD	3168	2.83	5.71	2.83	\$ 36,020.16
#10	NAHANE DR	X	X	X	SQYD	10296	2.83	5.71	2.83	\$ 117,065.52
#11	NO NAME	X	X	X	SQYD	334	2.83	5.71	2.83	\$ 3,797.58
#12	PANORAMA CT	X	X	X	SQYD	733	2.83	5.71	2.83	\$ 8,334.21
#13	PANORAMA DR	X	X	X	SQYD	11880	2.83	5.71	2.83	\$ 135,075.60
#14	PORTAL DR	X	X	X	SQYD	2694	2.83	5.71	2.83	\$ 30,630.78
#15	WAILIKI ST	X	X	X	SQYD	3813	2.83	5.71	2.83	\$ 43,353.81
#16	WEST RIVER PARK DR	X	X	X	SQYD	5385	2.83	5.71	2.83	\$ 61,227.45
#17	WOODCHUCK CT	X	X	X	SQYD	610	2.83	5.71	2.83	\$ 6,935.70
#18	YOKUT ST	X	X	X	SQYD	3168	2.83	5.71	2.83	\$ 36,020.16
<b>Total Square Yardage</b>						<b>73,958</b>				<b>Total</b> \$840,902.46

Item #	Item Type	Paint	Unit of Measure	Estimated Quantity	Unit Price (In Figures)	Item Total (In Figures)
#19	LIMIT LINE	X	EACH	9	\$342.00	\$3,078.00
#20	STOP AND BAR	X	EACH	15	\$367.50	\$5,512.50
<b>Total</b>						<b>\$8,590.50</b>
<b>Total Schedule A</b>						<b>\$849,492.96</b>

Schedule B - Barkley and Larsen (Camino, CA) (THERMOPLASTIC ONLY)

RFP #4 Attachment A  
Bid Schedule

Item #	Item Type	Thermoplastic	Unit of Measure	Estimated Quantity	Unit Price (In Figures)	Item Total (In Figures)
#1	4" YELLOW CENTERLINE (DETAIL 21)	X	FEET	12,600	\$1.63	\$20,538.00
#2	STOP AHEAD	X	EACH	2	\$1,901.00	\$3,802.00
#3	TWO-WAY REFLECTOR TYPE D (BLUE)	X	EACH	4	\$136.50	\$546.00
<b>Total</b>						\$24,886.00
<b>Total Schedule B</b>						\$24,886.00

Schedule C - Mt. Aukum Road and Somerset Loop (E-16) (THERMOPLASTIC ONLY)						
Item #	Item Type	Thermoplastic	Unit of Measure	Estimated Quantity	Unit Price (In Figures)	Item Total (In Figures)
#1	4" YELLOW CENTERLINE (DETAIL 21)	X	FEET	18620	\$1.63	\$30,350.60
#2	4" WHITE EDGE LINE (DETAIL 27B)	X	FEET	37240	\$1.05	\$39,102.00
#3	TWO WAY REFLECTOR TYPE D (BLUE)	X	EACH	4	\$136.50	\$546.00
#4	STOP AHEAD	X	EACH	2	\$1,901.00	\$3,802.00
#5	STOP AND BAR	X	EACH	2	\$1,003.00	\$2,006.00
<b>Total</b>						\$75,806.60
<b>Total Schedule C</b>						\$75,806.60

Schedule D - Cable Road (Camino, CA)(DIRT SECTION ONLY)										
Item #	Road Name		3/8 PME Chip	5/16 PME Chip	Unit of Measure	Estimated Quantity (SQYD)		PME Chip Seal Unit Price (In figures)	PME Chip Seal Unit Price (In figures)	Double PME Chip Unit Price (In figures)
#1	CABLE ROAD		X	X	SQYD	17,642		5.16	5.16	\$182,065.44
						<b>Total Square Yardage</b>	<b>17,642</b>		<b>Total</b>	<b>\$182,065.44</b>
<b>Total Schedule D</b>										\$182,065.44

Schedule E - Salmons Falls (Pilot Hill/El Dorado Hills, CA)										
Item #	Road Name		1/2 Rubber Chip	Type II Micro	Unit of Measure	Estimated Quantity (SQYD)		Rubber/Chip Seal Unit Price (In figures)	Type II Micro Seal Unit Price (In figures)	Item Total Type II Micro plus Rubber Chip Seal plus Type II Micro (In Figures)
#1	SALMON FALLS ROAD		X	X	SQYD	113,382		5.71	2.83	\$968,282.28

RFP #4 Attachment A  
Bid Schedule

**Total Square Yardage** | **113,382**

**Total** | **\$968,282.28**

Item #	Road Name	Microgrind		Unit of Measure	Estimated Quantity	Unit Price (In Figures)	Item Total (In Figures)
#2	SALMON FALLS ROAD	X		SQYD	113382	\$1.22	138,326
<b>Total</b>							<b>\$138,326.04</b>
Item #	Road Name	Raise	Lower	Unit of Measure and Type	Estimated Quantity	Unit Price (In Figures)	Item Total (In Figures)
#3	SALMON FALLS ROAD	X		EACH / WATER VALVE	2	\$1,700.00	\$3,400.00
<b>Total</b>							<b>\$3,400.00</b>
Item #	Item Type	Thermoplastic	Unit of Measure		Estimated Quantity	Unit Price (In Figures)	Item Total (In Figures)
#4	TWO WAY REFLECTOR TYPE D (BLUE)	X	EACH		5	\$136.50	\$682.50
#5	4" YELLOW CENTERLINE (DETAIL 22)	X	FEET		25400	\$3.78	\$96,012.00
#6	4" WHITE EDGE LINE (DETAIL 27B)	X	FEET		70800	\$1.10	\$77,880.00
#7	LEFT ARROW (TYPE IV)	X	EACH		4	\$900.00	\$3,600.00
#8	RIGHT ARROW (TYPE IV)	X	EACH		2	\$900.00	\$1,800.00
#9	4" YELLOW MEDIAN ISLAND (DETAIL 29)	X	FEET		500	\$8.66	\$4,330.00
#10	4" YELLOW NO PASSING ZONE - ONE DIRECTION (DETAIL 19)	X	FEET		1198	\$5.50	\$6,589.00
#11	8" WHITE CHANNELIZING LINE/RPM (DETAIL 38)	X	FEET		460	\$6.41	\$2,948.60
#12	STRAIGHT ARROW (TYPE I) (10 FEET)	X	EACH		2	\$900.00	\$1,800.00
#13	8" WHITE LANE DROP AT INTERSECTION	X	FEET		330	\$4.30	\$1,419.00
<b>Total</b>							<b>\$197,061.10</b>
<b>Total Schedule E</b>							<b>\$1,307,069.42</b>

Schedule F -Governors Area (El Dorado Hills, CA)										
Item #	Road Name	3/8 Rubber Chip	Type II Micro	Unit of Measure	Estimated Quantity (SQYD)	Rubber/Chip Seal Unit Price (In figures)	Type II Micro Seal Unit Price (In figures)	Item Total Type II Micro plus Rubber Chip Seal plus Type II Micro (In Figures)		
#1	ALBERT CIRCLE	X	X	SQYD	3081	5.71	2.83	\$26,311.74		
#2	CYPRINE COURT	X	X	SQYD	562	5.71	2.83	\$4,799.48		
#3	GILLETTE DRIVE	X	X	SQYD	6730	5.71	2.83	\$57,474.20		

RFP #4 Attachment A  
Bid Schedule

#4	HENSLEY CIRCLE		X	X	SQYD	12320		5.71	2.83	\$105,212.80	
#5	MEPHAM CIRCLE		X	X	SQYD	987		5.71	2.83	\$8,428.98	
#6	MOONSTONE CIRCLE		X	X	SQYD	8636		5.71	2.83	\$73,751.44	
#7	PLIMLEY COURT		X	X	SQYD	404		5.71	2.83	\$3,450.16	
#8	RIDGEVIEW DRIVE		X	X	SQYD	9839		5.71	2.83	\$84,025.06	
#9	SAPPHIRE WAY		X	X	SQYD	3803		5.71	2.83	\$32,477.62	
#10	SHELBY CIRCLE		X	X	SQYD	6757		5.71	2.83	\$57,704.78	
#11	SHELBY COURT		X	X	SQYD	704		5.71	2.83	\$6,012.16	
#12	SUFFOLK WAY		X	X	SQYD	509		5.71	2.83	\$4,346.86	
#13	TABARI COURT		X	X	SQYD	563		5.71	2.83	\$4,808.02	
#14	TURQUOISE WAY		X	X	SQYD	4505		5.71	2.83	\$38,472.70	
#15	WARREN LANE		X	X	SQYD	5,799		5.71	2.83	\$49,523.46	
						<b>Total Square Yardage</b>	<b>65,199</b>			<b>Total</b>	<b>\$556,799.46</b>

Item #	Item Type	Thermoplastic	Unit of Measure	Estimated Quantity	Unit Price (In Figures)	Item Total (In Figures)	
#16	4" YELLOW CENTERLINE (DETAIL 22)	X	FEET	1700	\$3.78	\$6,426.00	
#17	TWO-WAY REFLECTOR BLUE (TYPE D)	X	EACH	58	\$136.50	\$7,917.00	
#18	LIMIT LINE AND STOP LEGEND	X	EACH	19	\$1,003.00	\$19,057.00	
#19	SCHOOL LEGEND	X	EACH	1	\$1,073.62	\$1,073.62	
#20	BASIC YELLOW CROSSWALK	X	FEET	40	\$38.85	\$1,554.00	
#21	CROSSWALK	X	FEET	50	\$38.85	\$1,942.50	
#22	4" YELLOW CENTERLINE (DETAIL 21)	X	FEET	7000	\$3.78	\$26,460.00	
#23	4" WHITE EDGE LINE (DETAIL 27B)	X	FEET	3400	\$1.05	\$3,570.00	
						<b>Total</b>	<b>\$68,000.12</b>
						<b>Total Schedule F</b>	<b>\$624,799.58</b>
						<b>SCHEDULES A - F TOTAL</b>	<b>\$3,064,120.00</b>

