

**County of El Dorado – Community Development Agency, Transportation Division  
Task Order Amendment Form**




**ORIGINAL**

<b>Contract #</b>	<b>Task Order #</b>	<b>Amendment #</b>
597-S1311	03	03
<b>Project #</b>	<b>Index #</b>	<b>Contract Administrator</b>
96000	301100	John Kahling
<b>Amended Not-to-Exceed Amount*</b>	<b>Completion Date</b>	<b>Prepared By</b>
480,000	See Below	Kady Leitner
<b>FHWA</b>	YES <input type="checkbox"/>	NO <input checked="" type="checkbox"/>

Administration Use ONLY		
	Admin Staff	Date
Budget Verified:		
Contract Terms Verified (CSU):		

<b>Consultant Name:</b>	CALTROP Corporation
<b>Contract Title:</b>	Construction Support Services
<b>Task Order Name:</b>	Construction Support Services for Various Subdivisions, Permits, and Developer Driven Construction Projects
<b>Purpose of Amendment:</b>	CALTROP Corporation has been engaged by County to provide services for County's Community Development Agency pursuant to Task Order #597-S1311-03 which is incorporated herein and made by reference a part hereof.
<b>Additional Provisions:</b>	<p>The purpose of this Amendment is to: 1) increase the not-to-exceed amount of the Task Order by \$100,000.00, for a total not-to-exceed amount of \$480,000.00, to continue to provide subdivision inspection services for the remainder of the construction season as a result of an increased workload due to County staffing shortages in Item of Work B, Construction Inspection; 2) amend the Cost Proposal to reflect the revised budget breakdown for the amended not-to-exceed amount of the Task Order; and 3) amend the start date of Task Order Amendment 597-S1311-03-01 and Task Order Amendment 597-S1311-03-02 to August 12, 2013, to reflect the start date of the original Task Order 597-S1311-03.</p> <p>There are no federal provisions with this Task Order Amendment.</p> <p>Except as herein amended, all other parts and sections of Task Order #597-S1311-03 shall remain unchanged and in full force and effect.</p>
<b>Scope of Work:</b>	No Change
<b>List Authorized Sub-Consultants:</b>	If subconsultants' services are required for a work assignment, the details will be specified by County's Contract Administrator in each work assignment.
<b>Deliverables:</b>	No Change
	<p><b>Start Date:</b> August 12, 2013</p> <p><b>Completion Date:</b> Earlier of Task Order Completion or Contract Expiration</p>

*The parties indicated herein have executed this Task Order Amendment on the dates written below. No payment will be made for any work performed pursuant to this Task Order Amendment prior to the effective date of this Task Order Amendment. Unless otherwise indicated, receipt of this executed Task Order Amendment is your Notice to Proceed with the work specified herein. For Task Order Amendments that involve only extensions of time, the start date indicated in the Notice to Proceed issued for the original Task Order shall apply. This Task Order Amendment may be executed in one or more counterparts, each of which shall be an original and all of which together shall constitute one and the same instrument.*

<p>Community Development Agency Signatures:</p> <p>  <u>John Kahling, P.E.</u>  Deputy Director, Engineering  Headington Engineering Unit and  Contract Administrator</p> <p><u>02/18/15</u>  Date</p>	<p>-- CALTROP Corporation --</p> <p>  <u>Javad Rassouli</u>  Chief Financial Officer</p> <p><u>2/2/15</u>  Date</p>
<p>  <u>Bard R. Lower</u>  Transportation Division Director  Community Development Agency</p> <p><u>3/2/15</u>  Date</p> <p>  <u>Steven M. Pedretti, Director</u>  Community Development Agency</p> <p><u>3/5/15</u>  Date</p>	<p>NOTES:</p> <p>1. This form is intended as a guide to identify minimum requirements of a Task Order Amendment. Task Order Amendments must also be compliant with the provisions of the Contract.</p> <p>2. Where a Task Order Amendment cannot be accommodated on this form; use as a cover (noting "See Attached" in the appropriate spaces above) to provide accounting codes, Admin authorization and signatures. Any substitute format <u>must</u> include all elements of this form for each item of work.</p> <p>* The not-to-exceed amount for this Task Order Amendment is based upon the attached Task Order Amendment Budget Form, which form is incorporated herein and made by reference a part hereof.</p>

**CALTROP Corporation**  
**Amended Cost Proposal\***  
**Task Order #597-S1311-03-03**

Item of Work A.	Pre-Construction Services	\$	-
Item of Work B.	Construction Inspection	\$	473,000.00
Item of Work C.	Construction Administration	\$	2,000.00
Item of Work D.	Construction Engineering	\$	-
Item of Work E.	Water Pollution Control	\$	-
Item of Work F.	Project Closeout	\$	5,000.00
		Labor Total	\$ 480,000.00
		<b>Total Costs</b>	<b>\$ 480,000.00</b>

\*All expenses and their distribution among Items of Work are estimates only. This Cost Proposal represents the composition of the total not-to-exceed budget for this Task Order. In the performance of the scope of services to be provided in accordance with this budget, Consultant may request to reallocate the expenses listed herein among the various Items of Work identified herein, subject to County CA's written approval. In no event shall the total not-to-exceed amount of the Task Order be exceeded.