

**Contract Change Order**

Change Requested by: County  Contractor

CCO No.	Suppl. No.	Contract No.	Contract Name	Federal Number(s)
1		027-PA-06/07-BOS	Vegetative Cover, Final Cover, 13.6 Acre Class III Old Landfill Area	n/a

To **Joe Vicini, Inc., 315 Placerville Dr., Placerville, CA 95667** *Contractor*

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order must be approved by the Board of Supervisors.  Yes  No Public Works Contract awarded on 05/08/2007

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the County's Estimate.




**The contract bid documents indicated that the equivalent of 22,000 cubic yards, complete or in-place, would be required to construct the vegetative layer on the 13.6 acre area at a minimum one foot thick. Additional vegetative cover was required for placement in anchor trenches, slopes, and diversion berms.**

**Bid Schedule, Bid Line Item #1: Shall be amended to a quantity of 28,225.44 cubic yards of vegetative cover at \$19.50 per cubic yard. For a total cost NOT TO EXCEED \$550,396.08**


All other sections of the Contract dated June 6, 2007 shall remain unchanged and in full force.

Estimated Cost: \$121,396.08

Decrease      Increase

Submitted by		
Signature 	(Print name & title) Kerri Williams, Fiscal Administration Manager	Date 10/2/07
Approved:		
Signature 	(Print name & title) Greg Stanton, Deputy Director	Date 10/3/07
Approved:		
Signature 	(Print name & title) Gerri Silva, M.S., REHS Environmental Management Director	Date October 3, 2007

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
Signature 	(Print name & title) Gordon Vicini, President	Date 10.1.07