

**County of El Dorado – Community Development Services, Department of Transportation
Task Order Amendment Form**

ORIGINAL

Contract #	Task Order #	Amendment #
126-S1611	01	04
Project #	Index #	Contract Administrator
Various	3620250	Rafael Martinez
Amendment Not-to-Exceed Amount*	Completion Date	Prepared By
\$300,000	See Below	Sandy Ewert
FHWA	YES _____	NO <u>X</u> _____

Administration Use ONLY		
	Admin Staff	Date
Budget Verified:	Brandi Reid	09/05/18


Consultant Name:	Ghirardelli Associates, Inc.
Contract Title:	On-Call Construction Support Services
Task Order Name:	Construction Support Services for Various Subdivisions, Permits, and Developer Driven Construction Projects
Purpose of Amendment:	Ghirardelli Associates, Inc. has been engaged by County to provide services for County's Community Development Services, Department of Transportation, pursuant to Task Order #126-S1611-01 which is incorporated herein and made by reference a part hereof. The purpose of this Amendment is to: 1) increase the not-to-exceed amount of the Task Order by \$300,000.00, for a total not-to-exceed amount of \$1,235,000.00, to continue to provide subdivision inspection services for the remainder of the construction season in Item of Work B, Construction Inspection; Item of Work C, Construction Administration; and Item of Work F, Project Closeout, thereby amending the second sentence of the <u>PRICE/COST</u> : paragraph to read, "The not-to-exceed amount for this Task Order as amended, is \$1,235,000.00"; and 2) amend the Cost Proposal to reflect the revised budget breakdown for the not-to-exceed amount of the Task Order Amendment.
Additional Provisions:	Except as herein amended, all other parts and sections of Task Order # 126-S1611-01, as amended, shall remain unchanged and in full force and effect. There are no federal provisions required for this Task Order Amendment.
Scope of Work:	No Change.
List Authorized Sub-Consultants:	None. If subconsultants' services are required for a work assignment, the details will be specified by County's Contract Administrator in each work assignment.
Deliverables:	No Change.
	Start Date: January 7, 2016 Completion Date: Contract Expiration

The parties indicated herein have executed this Task Order Amendment on the dates written below. No payment will be made for any work performed pursuant to this Task Order Amendment prior to the effective date of this Task Order Amendment. For Task Order Amendments that involve only extensions of time, the start date indicated in the Notice to Proceed issued for the original Task Order shall apply. This Task Order Amendment may be executed in one or more counterparts, each of which shall be an original and all of which together shall constitute one and the same instrument.

County of El Dorado Signatures:

-- Ghirardelli Associates, Inc. --

 11/3/2018
Date

 10/17/18
Randall Bruner
President Date

Board of Supervisors
"County"

NOTES:
1. This form is intended as a guide to identify minimum requirements of a Task Order Amendment. Task Order Amendments must also be compliant with the provisions of the Agreement.

Attest
James S. Mitrising
Clerk of the Board of Supervisors

2. Where a Task Order Amendment cannot be accommodated on this form; use as a cover (noting "See Attached" in the appropriate spaces above) to provide accounting codes and Admin authorization. Any substitute format **must** include all elements of this form for each item of work.

 11/13/2018
Deputy Clerk Date

* The not-to-exceed amount for this Task Order Amendment is based upon the attached Amended Cost Proposal Form, which form is incorporated herein and made by reference a part hereof.

 10/22/18
Andrew S. Gaber, P.E.
Deputy Director, Development,
Right-Of-Way and Environmental
Unit and Task Order Manager
Community Development Services
Date

 10/24/18
Rafael Martinez
Director
Department of Transportation
and Contract Administrator
Community Development Services
Date

Ghirardelli Associates, Inc.

Amended Cost Proposal*

Task Order Amendment #126-S1611-01-04

Scope of Work

Item of Work A.	Pre-Construction Services	\$	-
Item of Work B.	Construction Inspection	\$	290,000.00
Item of Work C.	Construction Administration	\$	5,000.00
Item of Work D.	Construction Engineering	\$	-
Item of Work E.	Safety and Regulatory Oversight	\$	-
Item of Work F.	Project Closeout	\$	5,000.00
		Labor Total	\$ 300,000.00
		Total Costs	\$ 300,000.00

*All expenses and their distribution among Items of Work are estimates only. This Cost Proposal represents the composition of the total not-to-exceed budget for this Task Order. In the performance of the scope of services to be provided in accordance with this budget, Consultant may request to reallocate the expenses listed herein among the various Items of Work identified herein, subject to County CA's prior written approval. In no event shall the total not-to-exceed amount of the Task Order, as amended be exceeded.