

2021-0058033

El Dorado

RECORDING REQUESTED BY

Board of Supervisors

WHEN RECORDED MAIL TO:

Board of Supervisors
330 Fair Lane
Placerville, CA 95667

Janelle K. Horne
Recorder-Clerk

09/09/2021 08:59:02 AM

CONFORMED COPY

Copy of document recorded.
Has not been compared with original.

SPACE ABOVE THIS LINE RESERVED FOR
RECORDER'S USE

TITLE(S)

**NOTICE OF ACCEPTANCE – CONTRACT NO. 4576, CIP 72198 –
Guardrail Upgrades – Tahoe Project**

NOTICE OF ACCEPTANCE

(Recordable as a notice of completion pursuant to Civil Code section 3093)


County of El Dorado, Department of Transportation (Owner)

PROJECT NAME: Guardrail Upgrades - Tahoe Project	PROJECT NUMBER: Contract 4576, CIP NO. 72198	DATE OF PROJECT ACCEPTANCE: August 31, 2021
DESCRIPTION OF THE PROJECT The work done is described in the Special Provisions and shown on the Plans, and generally consisted of, but was not limited to: Reconstruction/upgrades to existing metal beam guardrail. Improvements include removal and replacement with Midwest Guardrail Systems, installation of new Terminal Ends, and adjustment of existing Double Thrie Beam Barriers.		
LOCATION OF PROJECT: The Project is located in the Tahoe Basin along multiple roads in South Lake Tahoe and included Lake Tahoe Blvd, View Circle, Pioneer Trail, and Martin Avenue.		
PORTIONS OF THE PROJECT TO WHICH THIS NOTICE APPLIES: All work specified in the contract documents.		
CONTRACTOR'S NAME: Dirt & Aggregate Interchange, Inc.	CONTRACT DATE: September 21, 2020	NAME OF SURETIES: Travelers Casualty and Surety Company of America

The work performed under this contract has been inspected by authorized representatives of the Owner, Contractor, and Engineer, and the Project (or specified part of the Project, as indicated above) is hereby accepted by the Owner and declared to be completed on the above date.

DEFINITION OF COMPLETION OF THE WORK


Completion of the work shall mean acceptance of the work by the Owner following completion of all work contemplated by the contract documents, including all contract item work, all work authorized by contract change order, and any punchlist work.


 Rafael Martinez, Director
 DEPARTMENT OF TRANSPORTATION

9/8/21
 DATE

The Owner accepts the Project or specified area of the Project as complete and will assume full possession of the Project or specified area of the Project at 4:00 PM (time), on 8/31/21 (date).

ATTEST:
 James S. Mitrison
 Clerk of the Board of Supervisors


 DEPUTY CLERK 8-31-21
 DATE


 CHAIR, BOARD OF SUPERVISORS, COUNTY OF EL DORADO 8-31-21
 DATE