

EDC PARKS AND TRAILS MASTER PLAN TIMELINE

STATUS/TARGET DATE	TASKS / EVENTS
COMPLETE	AIM Consulting and Staff conduct outreach with stakeholders
COMPLETE	Mission, vision, and objectives section completed by staff/Parks Commission
COMPLETE	Existing Conditions Chapter drafted (by Staff)
COMPLETE	Aim Consulting / Staff complete outreach
COMPLETE	Commission reviews Existing Conditions Chapter
COMPLETE	Public Engagement Summaries drafted by AIM/Staff
COMPLETE	Survey closes, results/analysis to the Commission for review
COMPLETE	Assemble Master Plan Advisory Committee
NOV 2023	Advisory Committee Meeting #1
DEC 2023	Commission reviews Park Planning Standards Chapter
JAN 2024	Advisory Committee assembles for meeting #2
FEB 2024	Ad Hoc Reports to Commission on Advisory Committee
FEB 2024	Commission reviews Public Engagement Summary Chapter
MAR 2024	Presentation of outreach results to the Board of Supervisors
APR 2024	Commission and Staff to complete Goals, Policies, and Implementation Measures Chapter
MAY 2024	Commission and Staff to complete Recommendations Chapter
JUN 2024	Commission reviews Phasing, Funding, Operations and Maintenance Chapter
JUL 2024	Full Draft Plan to Commission / Board, incorporate any additional changes / public comments
AUG 2024	Final Plan Board for adoption