

Contract Change Order

Contractor

CCO No.	Suppl. No.	Contract No.	Contract Name	Federal Number(s)
01		9834	Union Mine Wastewater Treatment Plant Centrifuge Control Panel Project	N/A

To Con J. Franke Electric, Inc.

Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order must be approved by the Board of Supervisors. [X]Yes [] No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Article 49: Additional Work – Extra work at an Agreed Price:

Plans submitted in the bid package included the size of the original control panel for centrifuge #2. The equipment required to be installed in the new control panel requires a larger enclosure size similar to centrifuge #1. Costs related to TESCO to Increase CA 450 enclosure size to 72”W x 74”H x 24”D. This change requires additional engineering and fabrication effort from Tesco. Project to be extended to June 30, 2027.

The total amount of Change Order No. 1 is \$52,595.60 which is 15.58% of the not to exceed compensation amount of the Agreement. This amount is agreed upon and considered to be full compensation for this work with no additional compensation therefor.

Estimated Cost: \$52,595.60

Decrease Increase

By reason of this order the time for completion will be adjusted as follows: N/A

Approved:		
Signature	Chair of the Board	Date
Approved:		
Signature	Jeffrey Warren, Director	Date
Approved:		
Signature	Purchasing Agent	Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
Signature	(Print name & title)	Date