

COUNTY OF EL DORADO
CONSTRUCTION CHANGE ORDER

CHANGE ORDER DATE: February 11, 2008 C.O. NUMBER 02
PROJECT: Georgetown Airport - Construction of Security Fence PAGE 1 OF 1
CONTRACTOR: Golden Bay Fence plus Iron Works, Inc. Contract No. AIP 3-06-0093-06
3023 East Myrtle Street
Stockton, CA 95205


YOU ARE DIRECTED TO MAKE THE FOLLOWING CHANGES IN THIS CONTRACT PER THE FOLLOWING/ATTACHED:


ITEM NO.	DESCRIPTION	AMOUNT
CO 02.01	Furnish and Install 4-foot Wide Single Gate and Hardware at Fire Hydrant, Install Additional Posts	\$975.00
CO 02.02	Replace Hinges on Three Single Swing Gates	\$520.00
CO 02.03	Provide 250 Additional Access Cards @ \$4.00/each	\$1,000.00
	TOTAL	\$2,495.00

*ALL OTHER TERMS AND CONDITIONS OF THE CONTRACT DOCUMENTS SHALL REMAIN IN EFFECT.

ORIGINAL CONTRACT AMOUNT WAS: \$218,975.00
NET CHANGE BY PREVIOUSLY APPROVED CHANGE ORDERS: \$23,512.00
APPROVED CONTRACT AMOUNT PRIOR TO THIS CHANGE ORDER WAS: \$242,487.00
THIS CHANGE ORDER WILL INCREASE/DECREASE CONTRACT AMOUNT BY: \$2,495.00
NEW CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER IS: \$244,982.00
THE CONTRACT TIME WILL INCREASE/DECREASE BY: 0
THE REVISED CONTRACT COMPLETION DATE IS: _____

NOT VALID UNTIL SIGNED BY OWNER, ARCHITECT/ENGINEER, AND CONTRACTOR

CONTRACTOR	DATE
 Golden Bay Fence plus Iron Works, Inc.	2/12/08

PROJECT MANAGER	DATE
 Dave Nicolls, Airport Operations	3-3-08

AIRPORTS PARKS AND GROUNDS MANAGER	DATE
 Jordan Bostlewait, Manager of Airports, Parks and Grounds	3-6-08

OWNER	DATE
Laura Gill, Interim Director - General Services Dept.	