Capital Improvement Program Project Updates

Presentation to the Parks and Recreation Commission

August 21, 2025



El Dorado County

Department of Transportation

Presentation Purpose

- Inform the Commission of the upcoming parks projects within DOT's Capital Improvement Program
- Answer any questions from Commission and the public
- Receive comments or feedback from the Commission moving forward with project design

Presentation Outline

- 1. El Dorado Trail Pedestrian Overcrossing
- 2. Diamond Springs Parkway Phase 1B
- 3. El Dorado Trail Extension Shingle Springs
- 4. El Dorado Trail Extension Halcon to Pondorado
- 5. Henningsen / Lotus Road Class I Trail

El Dorado Trail Pedestrian Overcrossing

- Completed May 2025
- Final construction cost \$6.2M
- Completed on-schedule and within budget
- Received 2025 APWA Project of the Year Award (Structures Category) & 2024 ASCE Outstanding Bikeways and Trails Project Award

El Dorado Trail Pedestrian Overcrossing




El Dorado Trail Pedestrian Overcrossing




Diamond Springs Parkway Phase 1B

- Construction started July 2025
- Parking lot for El Dorado Trail use, will replace existing small lot when Diamond Springs Parkway is built
- Parking lot will include approximately 45 spaces including oversized for trailer parking
- Lighting is included
- Construction is scheduled for completion end of 2026
- Will provide Multi-Modal connectivity to community to the El Dorado Trail and Old Depot Bike Park

Diamond Springs Parkway Phase 1B




Diamond Springs Parkway Phase 1B




El Dorado Trail Extension - Shingle Springs

- Construct a Class I path on El Dorado Trail from Shingle Springs Drive to South Shingle Road
- \$1.4 million CMAQ grant for design and RW awarded in 2022
- Total project cost estimate = \$6.7 million
- Potential 2-phase construction due to funding limitations
- Phase 1: Shingle Springs Drive to Mother Lode Drive
- Phase 2: Mother Lode Drive to South Shingle Drive
- Environmental studies currently in progress

El Dorado Trail Extension - Shingle Springs






El Dorado Trail Extension - Shingle Springs





Typical at-grade rail crossing



PROJECT OVERVIEW:


- Extends Class I Trail from Halcon Road (in Camino) to Pondorado Road Extension Project
- Provides future connection to cross Hwy 50
- Improve fire and property access along upper (north) area of trail





PROJECT HIGHLIGHTS:

- Over 4,000 LF of Class I Trail
- Constructed in El Dorado Trail Corridor
- Drainage Improvements
- Potential for additional Trail Parking Area (Pondorado Road Extension)
- Improved Trail Connectivity
- Improved fire and neighboring access



EL DORADO TRAIL
MULTI-USE TRAIL IMPROVEMENTS








PROJECT LOOK AHEAD:


- Awarded CMAQ Grant (PE & ROW)
- Environmental Complete
- Construction TBD
- County also evaluating and pursuing other funding sources




PROJECT HIGHLIGHTS

- Construct approximately 2,300 feet of Class I trail improvements from Henningsen Lotus Park to State Route 49 along Lotus Road that ties into nature trails, park, sidewalks, accommodates bicycles & pedestrians (minimizes impacts)
- Includes approximately 1,000 feet of elevated boardwalk
- CMAQ grant for PE and RW
- Environmental clearance complete
- All improvements within County RW
- Potential for future Class I trail extensions








LOTUS ROAD CLASS I MULTI-USE TRAIL IMPROVEMENTS

NOT TO SCALE





PRELIMINARY CONCEPT

Questions?