

FINAL ESTIMATE OF COST
White Rock Road Realignment and Widening, Project 72401

SUPPLEMENTAL WORK SUMMARY

10-1.02	034653A	PREPARE ASBESTOS DUST MITIGATION PLAN	LS	1	\$5,000.00	\$5,000.00
10-1.02	03909A	DUST CONTROL	LS	1	\$ 30,000.00	\$ 30,000.00
10-1.11	70010	POTHOLING (ALL LOCATIONS)	LS	1	\$ 12,000.00	\$ 12,000.00
10-1.01	74020	WATER POLLUTION CONTROL	LS	1	\$ 20,000.00	\$ 20,000.00
10-1.17	120100A	LABOR FOR FLAGGING AND TRAFFIC CONTROL	LS	1	\$ 20,000.00	\$ 20,000.00
						\$87,000.00