

County of El Dorado
Department of Transportation
Proposed Final Pay Estimate
November 28, 2007

Angora Fire Emergency Rehabilitation
Project – Zone C
JN 97678

ACCEPTANCE STATEMENT

I have examined the quantities on the Contract items and amounts indicated as payment of extra work and deductions on the Proposed Final Estimate and find them to be correct. I agree to accept the total of \$591,488.32 as indicated as the total amount earned for all work performed on the above contract except as may be indicated below:

Original Contract Amount	\$629,490.00
Contract Change Orders for Extra Work (CCO#s 1, 2, 3, 4, and 5)	\$36,526.32
Contract Change Order #6 to Balance Final Pay Quantities w/ Original Contract Quantities	(\$74,528.00)
TOTAL AMOUNT DUE CONTRACTOR	\$591,488.32


Exception (check one)

None

As indicated per attached letter detail

Approved by Contractor:

White Rock Construction, Inc.

By 

Title President

Date 12-4-07