

Contract Change Order

Change Requested by: Engineer Contractor

CCO No.	Suppl. No.	Contract No.	Contract Name	Federal Number(s)
02		406-C1425	Placerville Jail ADA Upgrade Project	N/A

To **Benchmark General Engineering, Inc.** **Contractor**
 You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order must be approved by the Board of Supervisors. [X] Yes [] No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.

Extra Work at Agreed Price

Effective April 2nd, 2014, This Contract Change Order compensates the Contractor for extra work associated with:



Contractor shall remove and replace approximately 47 LF of vertical curb to accommodate asphalt overlay in handicapped stalls.
 Contractor shall remove and replace 120 SF (4 each, 5' x 6' squares) 4" thick concrete flatwork where undermined next to retaining wall.

Total amount of Change Order No. 2 is \$3,910. This amount is agreed upon and considered to be full compensation for this work with no additional compensation therefor.


No extension to the Contract time is required for this work.

Estimated Cost: Decrease Increase \$3,910

By reason of this order the time of completion will be adjusted as follows: none

Approved:		
Signature 	Brent Collins, Sr. Project Manager	Date <u>5/1/14</u>
Signature 	Russ Fackrell, Facilities Manager	Date <u>5/1/14</u>
Signature	Terri Daly, Chief Administrative Officer	Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
Signature 	(Print name & title) <u>Robert Page Pres/CEO</u>	Date <u>4-30-14</u>