

## **OAK WOODLAND MANAGEMENT PLAN**

### **Work Schedule**

- |                   |   |                                                                                        |
|-------------------|---|----------------------------------------------------------------------------------------|
| September         | - | Board review of Administrative Draft OWMP                                              |
|                   | - | Release Draft OWMP for public review                                                   |
|                   | - | Receive comments from Board; direct staff to prepare CEQA document                     |
| September/October | - | Prepare initial study/negative declaration                                             |
| October           | - | Public hearings with Planning Commission and Agricultural Commission                   |
| January           | - | Planning Commission hearing for recommendation for adoption or adoption with revisions |
|                   | - | Board hearing to approve OWMP and Option B                                             |

**ATTACHMENT 2**