THIRD AMENDMENT TO OFFSITE ROAD IMPROVEMENT AGREEMENT FOR GREEN VALLEY ROAD, TM07-1440-R-2 BETWEEN COUNTY AND THE DEVELOPER

THIS THIRD AMENDMENT, to that certain Road Improvement Agreement (hereinafter referred to as the "Agreement"), made and entered by and between the COUNTY OF EL DORADO, a political subdivision of the State of California, (hereinafter referred to as "County"), and SUMMERBROOK, EL DORADO, INC., a California corporation, duly qualified to conduct business in the State of California, whose principal place of business is 707 Aldridge Road, Suite B, Vacaville, California 95688 (hereinafter referred to as "Developer"). This Amendment concerns the offsite road and drainage improvements for the Green Valley Road, TM07-1440-R-2 Project (hereinafter referred to as "Project"); in accordance with the improvement plans entitled Summer Brook – Unit 1 (Phase 1 & Phase 2) and cost estimates prepared by CTA Engineering & Surveying, David Robert Crosariol, Registered Civil Engineer, and approved by Adam Bane, P.E., Senior Civil Engineer, El Dorado County Department of Transportation (hereinafter referred to as "Transportation").

RECITALS

WHEREAS, County, and Developer entered into that certain Road Improvement Agreement on September 28, 2021, entered into the First Amendment to the Agreement on November 8, 2022, and entered into the Second Amendment to the Agreement on June 25, 2024, in connection with the Project, copy of which Agreement and Amendments are incorporated herein and made by reference a part hereof; and

WHEREAS, Section 4, entitled TIME, of the Agreement, requires Developer to complete the offsite improvements thereunder on or before July 7, 2025, and Developer has not completed all of the improvements but has requested an extension of time to complete the improvements subject to the terms and conditions contained herein, to July 7, 2026;

NOW, THEREFORE, the parties hereto, in consideration of the recitals, terms and conditions herein, do hereby agree to amend the terms of the Agreement in this Second Amendment to read as follows:

I. Section 4 is amended to read as follows:

SECTION 4. TIME

Developer shall cause the commencement of items of work after County approved the Plans for the Project on July 7, 2021, and shall complete the Project no later than July 7, 2026, subject to extensions for delays not within the control of the Developer. Construction activities shall be between 7:00 a.m. and 7:00 p.m. Mondays through Fridays; and 8:00 a.m. and 5:00 p.m. on weekends and federally recognized holidays. Night work may be allowed within the County Right of Way with prior written approval.

Except as herein amended, all other parts and sections of that certain Agreement dated September 28, 2021, shall remain unchanged and in full force and effect.

Requesting Contract Administrator Concurrence:

Transportation Planning
and Land Development
Department of Transportation

Requesting Department Concurrence:

y: Martinez Director Dated: 8/18/25

Department of Pransportation

IN WITNESS WHEREOF, the parties hereto have executed this Third Amendment to that certain Road Improvement Agreement on the dates indicated below, the latest of which shall be deemed to be the effective date of this Agreement.

Board of Supervisors "County"

Attest:

Kim Dawson

Clerk of the Board of Supervisors

Dated: 91101005

-- SUMMERBROOK, EL DORADO, INC.--- a California Corporation--

By: Stephanie MacLean

President/CEO

Summerbrook, El Dorado, Inc.

Notary Acknowledgment Attached

Dated: 8/11/25

OWNER

ACKNOWLEDGMENT

A notary public or other officer completing this certificate verifies only the identity of the individual who signed the document to which this certificate is attached, and not the truthfulness, accuracy, or validity of that document.

State of California County of
On 08/11/2025 before me, Selinay. Marcus, Notary Public (here insert name and title of the officer)
personally appeared Stephanie MACLEAN
who proved to me on the basis of satisfactory evidence to be the person(s) whose name(s) is/ate subscribed to the within instrument and acknowledged to me that he/she/they executed the same in his/her/their authorized capacity(ies), and that by his/her/their signature(s) on the instrument the person(s), or the entity upon behalf of which the person(s) acted, executed the instrument.
I certify under PENALTY OF PERJURY under the laws of the State of California that the foregoing paragraph is true and correct.
WITNESS my hand and official seal. SELINA Y. MARCUS COMM. #2448553 Notary Public - California Solano County My Comm. Expires June 11, 2027

(Seal)

