

**Contract Change Order**

Change Requested by: County  Contractor

CCO No.	Suppl. No.	Contract No.	Contract Name	Federal Number(s)
1		032-PW-06/07-BOS	Final Cover, Final Cover, 13.6 Acre Class III Old Landfill Area	n/a

To **RJ Gordon Construction, P.O. Box 23204, Pleasant Hill, CA 94523** Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order must be approved by the Board of Supervisors.  Yes  No Public Works Contract awarded on 05/22/2007

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the County's Estimate.

**Bid Schedule, Bid Line Item #2:** Shall be amended to a quantity of 595,600 square feet at \$.0674261 per square foot for clearing, grubbing and stripping. For a total cost NOT TO EXCEED \$40,159.02.




**Bid Schedule, Bid Line Item #3:** Shall be amended to a quantity of 620,752 square feet at \$.17 per square foot for grading and sub grade preparation. Additionally, time and material cost of \$2,544.00 to repair wet, low areas in anchor trenches. For a total cost NOT TO EXCEED \$108,071.84.

**Bid Schedule, Bid Line Item #4:** Shall be amended to a quantity of 25,990 cubic yards at \$8.25 per cubic yard for placement of vegetative layer. For a total cost NOT TO EXCEED \$214,417.50.


All other sections of the Contract dated June 18, 2007 shall remain unchanged and in full force.

Estimated Cost: \$40,473.36

Decrease Increase

Submitted by Signature 	(Print name & title) Kerri Williams, Fiscal Administration Manager	Date 10/2/07
Approved: Signature 	(Print name & title) Greg Stanton, Deputy Director	Date 10/2/07
Approved: Signature 	(Print name & title) Gerri Silva, M.S., REHS Environmental Management Director	Date October 2, 2007

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by		
Signature 	(Print name & title) John G. Johnson, President	Date 9-26-07