

**County of El Dorado – Community Development Agency, Transportation Division
Task Order Amendment Form**

ORIGINAL

Contract #	Task Order #	Amendment #
597-S1311	03	05
Project #	Index #	Contract Administrator
96000A	301100	John Kahling
Amended Not-to-Exceed Amount*	Completion Date	Prepared By
\$641,455	See Below	Teresa E. Russell
FHWA	YES _____	NO <u>X</u> _____

Administration Use ONLY		
	Admin Staff	Date
Budget Verified:	Laura Friestad	07/08/15

Consultant Name:	CALTROP Corporation
Contract Title:	Construction Support Services
Task Order Name:	Construction Support Services for Various Subdivision, Permits, and Developer Driven Construction Projects
Purpose of Amendment:	<p>CALTROP Corporation has been engaged by County to provide services for County's Community Development Agency pursuant to Task Order #597-S1311-03 which is incorporated herein and made by reference a part hereof.</p> <p>The purpose of this Amendment is to: 1) increase the not-to-exceed amount of the Task Order by \$61,455.00, for a total not-to-exceed amount of \$641,455.00, to continue to provide subdivision inspection services for the remainder of the construction season as a result of an increased workload in Item of Work B, Construction Inspection; and 2) amend the Cost Proposal to reflect the revised budget breakdown for the amended not-to-exceed amount of the Task Order.</p> <p>Except as herein amended, all other parts and sections of Task Order #597-S1311-03, as amended, shall remain unchanged and in full force and effect.</p>
Additional Provisions:	There are no federal provisions required for this Task Order Amendment
Scope of Work:	No Change
List Authorized Sub-Consultants:	None. If subconsultans' services are required for a work assignment, the details will be specified by County's Contract Administrator in each work assignment.
Deliverables:	None Change
	<p>Start Date: August 12, 2013</p> <p>Completion Date: Earlier of Task Order Completion or Contract Expiration</p>

The parties indicated herein have executed this Task Order Amendment on the dates written below. No payment will be made for any work performed pursuant to this Task Order Amendment prior to the effective date of this Task Order Amendment. For Task Order Amendments that involve only extensions of time, the start date indicated in the Notice to Proceed issued for the original Task Order shall apply. This Task Order Amendment may be executed in one or more counterparts, each of which shall be an original and all of which together shall constitute one and the same instrument.

-- CALTROP Corporation --

Javad Rassouli
Javad Rassouli
Chief Operating Officer

7/27/15
Date

County of El Dorado Signatures:

Date

Board of Supervisors
"County"

Attest
James S. Mitrisin
Clerk of the Board of Supervisors

Deputy Clerk Date

AK
John Kahling, P.E.
Deputy Director, Engineering
Headington Engineering Unit and
Contract Administrator

8-3-15
Date

Bard R. Lower
Bard R. Lower
Transportation Division Director
Community Development Agency

8/5/15
Date

Steven M. Pedretti
Steven M. Pedretti, Director
Community Development Agency
Bos approval req'd

8/6/15
Date

NOTES:

1. This form is intended as a guide to identify minimum requirements of a Task Order Amendment. Task Order Amendments must also be compliant with the provisions of the Contract.

2. Where a Task Order Amendment cannot be accommodated on this form; use as a cover (noting "See Attached" in the appropriate spaces above) to provide accounting codes, Admin authorization and signatures. Any substitute format **must** include all elements of this form for each item of work.

* The not-to-exceed amount for this Task Order Amendment is based upon the attached Task Order Amendment Budget Form, which form is incorporated herein and made by reference a part hereof.



COUNTY OF EL DORADO
COMMUNITY DEVELOPMENT AGENCY
TRANSPORTATION DIVISION

INTEROFFICE MEMORANDUM

Date: July 29, 2015
To: Bard Lower, Transportation Division Director
From: John Kahling, Deputy Director, Engineering
Subject: Delegation of Authority

I will be out of the office from Thursday, July 30th through Friday, August 7th, 2015.

During my absence, I am delegating my signature authority to Aradhana Kochar, Senior Civil Engineer from July 30th through August 7th.

Handwritten signature of John Kahling in black ink.

John Kahling, Deputy Director, Engineering

Handwritten signature of Aradhana Kochar in black ink.

Aradhana Kochar, Senior Civil Engineer

C: Ruth Young, Chief Fiscal Officer
Matt Smeltzer, Deputy Director of Design
Don Spear, Deputy Director of Maintenance
Cierra Garcia, Administrative Technician
Korinne Thomsen, Executive Secretary
Kate Sampson, Assistant Director Admin Finance
Andrew Gaber, Deputy Director Engineering