

Sukut Change Order Summary

CO #	CO Amount	Description
17	\$ 10,317.61	Seep in SW Corner
18	\$ 8,333.53	4" Drain Pipe in Drainage Layer
19	\$ 3,740.04	Changes to SE Pipe Road
20	\$ 2,365.69	Changes to NE Edge of Road
21	\$ 1,692.60	Changes to North Road Crossing
22	\$ 146,066.68	Borrow Area Screening
23	\$ 6,868.12	Changes to Eastern Pipe Crossing
24	\$ 1,741.88	Changes to North V-Ditch
25	\$ 4,225.28	Changes to South V-Ditch
26	\$ 2,344.98	Changes to West Slope V-Ditch
27	\$ 702,095.59	Winterization 2011/12
28	\$ 7,638.92	Gas Vent System (73ft)
29	\$ 5,000.00	Changes to GMP - 1
30	\$ 40,000.00	Added concrete ditches
31	\$ 100,000.00	Added rock lined channel
32	\$ 50,000.00	2011/2012 Winter Storm Repairs
14-1	\$ 43,366.12	BMP Removal
14-2		Increase Material Costs
14-3	\$ 58,493.26	Misc. Erosion Repairs
14-4	\$ 83,911.44	Process Foundation Layer
9-1	\$ 10,200.00	Clearing Limits
TOTAL	\$ 1,288,401.74	