# County of El Dorado – Department of Transportation Task Order Amendment Form

Contract #	Task Order #	Amendment#	_		
3562	02	02	Administration Use ONLY		
Project#	Org#	Contract Administrator		Admin Staff	Date
Various	3620200	Rafael Martinez	Budget Verified:	S. Lisius	4/3/2023
Amended Not-to-Exceed Amount*	Completion Date	Prepared By			
\$2,250,000	See Below	Matthew Potter			
Federal Provisions YESNO_X		State Provisions YESNO_X			

Consultant Name:	HDR Construction Control Corporation		
Contract Title:	On-Call Construction Support Services		
Task Order Name:	Construction Support Services for Various Utility Permits		
Purpose of Amendment:	HDR Construction Control Corporation has been engaged by County to provide services for County's Department of Transportation pursuant to Task Order #3562-02 which is incorporated herein and made by reference a part hereof. The purpose of this first Amendment is to: 1) increase the not-to-exceed amount of the Task Order by \$1,200,000 for a total not-to-exceed amount of \$2,250,000, and 2) amend the Task Order Budget form to reflect the additional amount for the Task Order.  Except as herein amended, all other parts and sections of Task Order #3562-02 shall remain unchanged and in full force and effect.		
Scope of Work:	No Change		
Additional Provisions:	No Federal Provisions required. Iran Contracting Act Certification added as required by California Public Contract Code Section 2204.		
List Authorized Sub-Consultants:	If subconsultants' services are required for a work assignment, the details will be specified by County's Contract Administrator in each work assignment.		
Deliverables:	No Change		
	Completion Date:Earlier of Task Order Start Date: Upon execution Completion or Contract Expiration		

The parties indicated herein have executed this Task Order Amendment on the dates written below. No payment will be made for any work performed pursuant to this Task Order Amendment prior to the effective date of the original Task Order. Unless otherwise indicated, receipt of this executed Task Order Amendment is your Notice to Proceed with the work specified herein. For Task Order Amendments that involve only extensions of time, the start date indicated in the Notice to Proceed issued for the original Task Order shall apply. This Task Order Amendment may be executed in one or more counterparts, each of which shall be an original and all of which together shall constitute one and the same instrument.

Department of Transportation:  John Kahling, P.E.  Date	HDR Construction Control Corporation  May, 12, 2023  Jason Albert Torn  Date
Deputy Director, Engineering and Task Order Manager  Solution 17	NOTES:  1. This form is intended as a guide to identify minimum requirements of a Task Order Amendment. Task Order Amendments must also be compliant with the provisions of the Agreement.  2. Where a Task Order Amendment cannot be accommodated on this form; use as a cover (noting "See Attached" in the appropriate spaces above) to provide accounting codes, Admin authorization, and signatures. Any substitute format must include all elements of this form for each item
By: Date  Board of Supervisors  "County"	of work.  * The not-to-exceed amount for this Task Order Amendment is based upon the attached Task Order Amendment Budget Form, which form is incorporated herein and made by reference a part hereof.
Attest: Kim Dawson Clerk of the Board of Supervisors	
By: Deputy Clerk Date	

## **HDR Construction Control Corporation**

## **Construction Inspection Service for Various Utility Permits**

#### Task Order Amendment #3562-02-02

#### **Amended PRICE / COST**

The first and second sentences of the PRICE / COST paragraph are hereby amended to read as follows:

Billing rates for the services performed under this Task Order shall be in accordance with the terms and conditions of the Agreement. The not-to-exceed amount for this Task Order is \$2,250,000.00, as amended.

## **HDR Construction Control Corporation**

### **Task Order Amendment Budget Form**

#### Task Order #3562-02-02

Item of Work	Description
Item of Work A	Construction Inspection
Item of Work B	Construction Administration and Engineering
Item of Work C	Safety and Regulatory Oversight
Item of Work D	Project Closeout

Total Proposed Task Order Budget \$2,250,000.00

The not-to-exceed amount for this Task Order is \$2,250,000.00, as amended. In no event shall the not-to-exceed amount of the Task Order be exceeded.