

CONTRACT CHANGE ORDER

Change Requested by: engineer contractor

CCO No. 15	Suppl. No. 01	Contract No. 71336	Road 03-ED-50- 22.9 km to 25.1 km	Federal Number(s) ESPLE CM 5925 (71)
----------------------	-------------------------	------------------------------	---	--

To **DeSilva Gates/Viking Construction, a Joint Venture**, Contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order must be approved by the Board of Supervisors:** Yes No

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate

Extra Work at Force Account

In accordance with Section 4-1.03D, EXTRA WORK, and Section 9-1.04, FORCE ACCOUNT PAYMENT, of the Standard Specifications, provide all labor, equipment, tools and materials necessary to install the "C" and "D" frames as shown on attached sheet 2 of 2 and as ordered by the Engineer.

Estimate of Extra Work at Force Account.....\$204,000.00

Estimated Cost: Decrease Increase \$204,000.00

By reason of this order the time of completion will be adjusted as follows: **Deferred**

Submitted by		
SIGNATURE	(PRINT NAME & TITLE) Keith Flaherty, P.E., Resident Engineer	DATE
Approved		
SIGNATURE	(PRINT NAME & TITLE) John Kahling, P.E., Supervising Civil Engineer	DATE
Approved		
SIGNATURE	(PRINT NAME & TITLE) Robert Slater, P.E., Deputy Director, Engineering	DATE
Approved		
SIGNATURE	(PRINT NAME & TITLE) James W. Ware, P.E., Director of Transportation	DATE
Approved		
SIGNATURE	(PRINT NAME & TITLE) Norma Santiago, Board Chair, El Dorado County Board of Supervisors	DATE

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **The prices and terms of payment shown above comprise full and final compensation for all direct costs, indirect costs, cumulative costs, and all overhead costs incurred as a result of this contract change order. NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by		
SIGNATURE	(PRINT NAME & TITLE)	DATE