



UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF RECLAMATION

MODIFICATION OF ASSISTANCE AGREEMENT

1. MODIFICATION NUMBER 003		2. TYPE OF AGREEMENT <input checked="" type="checkbox"/> GRANT <input type="checkbox"/> COOPERATIVE AGREEMENT		3a. AGREEMENT NUMBER 05FG202051 3b. AGREEMENT DATE September 29, 2005																
4. ISSUING OFFICE (NAME, ADDRESS) U.S. Department of the Interior Bureau of Reclamation Mid-Pacific Office 2800 Cottage Way, Room E-1815 Sacramento, California 95825-1898			5. RECIPIENT (NAME, ADDRESS, TELEPHONE) El Dorado County Department of Transportation 924 Emerald Bay Road South Lake Tahoe, CA 96150-6434 DUNS #: 621409171 EIN #: 946000511																	
6. ADMINISTRATIVE POINT OF CONTACT (NAME, ADDRESS, TELEPHONE, E-MAIL) Pat Pomilia, MP-3832 Phone (916) 978-5133 Bureau of Reclamation, Mid-Pacific Region Fax: (916) 978-5175 Acquisition Services, MP-3813 2800 Cottage Way, Room E-1815 Sacramento, California 95825-1898 Email: ppomilia@mp.usbr.gov			7. RECIPIENT PROJECT MANAGER (NAME, ADDRESS, TELEPHONE, E-MAIL) Mr. Steve Kooyman, Supervising Eng. El Dorado County, Dept of Transportation 924 Emerald Bay Road South Lake Tahoe CA 96150-6434 Phone: (530) 573-7910 e-mail: skooyman@co.el-dorado.ca.us																	
8. TECHNICAL REPRESENTATIVE (NAME, ADDRESS, TELEPHONE, E-MAIL) Mymie Mayville, MP-150 Phone: (775) 589-5240 Tahoe Regional Wetlands Program Fax: (775) 588-4527 Manager Bureau of Reclamation, Mid-Pacific Region 2800 Cottage Way Sacramento CA 95825-1898 Email: mmayville@mp.usbr.gov			9. EFFECTIVE DATE OF MODIFICATION See Block 18 10. COMPLETION DATE OF AGREEMENT December 31, 2009																	
11. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF Special Provisions B.4 Modifications <i>It modifies the above-numbered assistance agreement as set forth in Block 3.</i>																				
12. FUNDING INFORMATION		<table border="1"> <thead> <tr> <th></th> <th>RECIPIENT/OTHER</th> <th>RECLAMATION</th> </tr> </thead> <tbody> <tr> <td>THIS OBLIGATION</td> <td>\$ 0.00</td> <td>\$ 0.00</td> </tr> <tr> <td>PREVIOUS OBLIGATION</td> <td>\$268,500.00</td> <td>\$405,000.00</td> </tr> <tr> <td>TOTAL OBLIGATION</td> <td>\$268,500.00</td> <td>\$405,000.00</td> </tr> <tr> <td>COST SHARE RATIO</td> <td>40%</td> <td>60%</td> </tr> </tbody> </table>			RECIPIENT/OTHER	RECLAMATION	THIS OBLIGATION	\$ 0.00	\$ 0.00	PREVIOUS OBLIGATION	\$268,500.00	\$405,000.00	TOTAL OBLIGATION	\$268,500.00	\$405,000.00	COST SHARE RATIO	40%	60%	13. REQUISITION NUMBER 092015000016	
	RECIPIENT/OTHER	RECLAMATION																		
THIS OBLIGATION	\$ 0.00	\$ 0.00																		
PREVIOUS OBLIGATION	\$268,500.00	\$405,000.00																		
TOTAL OBLIGATION	\$268,500.00	\$405,000.00																		
COST SHARE RATIO	40%	60%																		
		14. ACCOUNTING AND APPROPRIATION DATA N/A																		
15. DESCRIPTION OF MODIFICATION (Attach additional pages if needed) A. TITLE: Angora Creek Fisheries Enhancement Project (Block 15 continued on Page 2) <i>Except as provided herein, all terms and conditions of the document referenced in Block 3, as heretofore changed, remain unchanged and in full force and effect.</i>																				
16. RECIPIENT IS _____, IS NOT <input checked="" type="checkbox"/> , REQUIRED TO SIGN THIS DOCUMENT AND RETURN _____ COPIES TO THE ISSUING OFFICE.																				
17a. Acceptance of this Modification in accordance with the terms and conditions contained herein is hereby made on behalf of the above-named recipient BY  DATE 11/18/08			18a. Acceptance of this Modification in accordance with the terms and conditions contained herein is hereby made on behalf of the United States of America, Bureau of Reclamation BY  DATE 11/24/08																	
17b. NAME, TITLE, AND TELEPHONE NUMBER OF SIGNER (Type or print) <input type="checkbox"/> Additional signatures are attached			18b. NAME OF GRANTS AND COOPERATIVE AGREEMENTS OFFICER (Type or print) Maria E. Castaneda																	

b. PURPOSE: The purpose of this modification is to extend the completion date of the agreement at no additional cost to either party.

c. DESCRIPTION: The completion date of the agreement is hereby extended to December 31, 2009 in order to complete the agreement due to resource damage caused by and rehabilitation efforts resulting from the Angora fire.

d. ADJUSTMENT OF AGREEMENT AMOUNT: As a result of this modification the total estimated amount of the agreement remains **UNCHANGED** at \$405,000.00.

e. NOTICE OF CHANGE IN FUNDS OBLIGATED: As a result of this modification the total amount of funding obligated for this agreement remains **UNCHANGED** at \$405,000.00.

f. ADJUSTMENT IN AGREEMENT TIME: As a result of this modification the completion date of agreement is extended to December 31, 2009.