



139-S1111

**Fifth Amendment to Contract No. 017-A-09/10-BOS
Between the County of El Dorado and
Geosyntec Consultants, Inc**

THIS FIFTH AMENDMENT TO CONTRACT No. 017-A-09/10-BOS made and entered between the County of El Dorado, a political subdivision of the State of California (hereinafter referred to as "County"), and Geosyntec Consultants Inc., duly qualified to conduct business in the State of California, whose principal place of business is 1111 Broadway Street, Sixth Floor, Oakland, CA 94607 (hereinafter referred to as "Consultant") hereby amends the Contract as follows:

WITNESSETH

WHEREAS, County has determined that in order to complete the Cap System, French Drain and Landfill Gas Emission Control System Operable Unit 1 at the Meyers Landfill, said project shall extend into the 2013 construction season, the fee schedule and contract term shall be revised, the parties hereto have mutually agreed to amend Articles IV and V, Item A.

NOW, THEREFORE, County and Consultant mutually agree that Contract No. 017-A-09/10-BOS be amended a fifth time as follows:

ARTICLE IV

Term: This Contract shall be amended to extend for one (1) year, expiring on December 31, 2013.

ARTICLE V

Compensation for Services:

- A. For services provided herein, County agrees to pay Consultant by tasks, upon receipt of itemized invoices detailing a description of work performed. Payments shall be made within sixty (60) days following County's receipt and approval of invoices. For the purposes hereof, the billing rate shall be in accordance with Exhibit A marked "Fifth Amendment - For Supplemental Services Performed July 1, 2011 to December 31, 2012" attached hereto and incorporated herein.

Exhibit A of the Fourth Amendment is superseded by Exhibit A of the Fifth Amendment.

Except as herein amended, all other parts and sections of that Agreement No. 017-A-09/10-BOS, dated the 7th day of June, 2010, the First Amendment made and entered into the 29th day of June, 2010, the Second Amendment made and entered into the 14th

day of December, 2010, the Third Amendment made and entered into the 15th day of December, 2011, and the Fourth Amendment made and entered into the 17th day of April, 2012 shall remain unchanged and in full force and effect.

Requesting Contract Administrator Concurrence:

By: Gerri Silva
Gerri Silva, M.S., REHS
Director
Environmental Management

Dated: December 17, 2012

Requesting Department Head Concurrence:

By: Gerri Silva
Gerri Silva, M.S., REHS
Director
Environmental Management


Dated: December 17, 2012

IN WITNESS WHEREOF, the parties hereto have executed this Fourth Amendment to Contract No. 017-A-09/10 BOS the day and year last below written.

-- COUNTY OF EL DORADO --

Dated: 12-18-12
By: 
John R. Knight Chair
Board of Supervisors
"County"

ATTEST:
James S. Mitrisin
Clerk of the Board of Supervisors

By: 
Deputy Clerk

Dated: 12-18-12

- - CONSULTANT - -

Geosyntec Consultants, Inc.
(A California Corporation)

By: Nancy T. Bice
Nancy T. Bice, P.G., C.E.G, Principal
Geosyntec Consultants, Inc.
"Consultant"

Dated: 12/12/12

By: Nancy T. Bice
Corporate Secretary

Dated: 12/12/12

(mlw)

(139-S1111)

EXHIBIT A
Fifth Amendment

For Supplemental Services Performed 1 July 2011 through 31 December 2012

**TRUING ESTIMATE FOR CQA SERVICES and AIR/NOISE MONITORING
LANDFILL CAP CONSTRUCTION
MEYERS LANDFILL OU-1
El Dorado County, California**

ITEM	Unit	Unit Rate	NUMBER	UNADJUSTED COST	MARK-UP	TOTAL
1.01 CQA Officer	hour	\$ 167.12	41	\$6,852	1 \$	6,851.84
1.02 Assistant CQA Manager	hour	\$ 130.78	0	\$0	1 \$	-
1.03 CQA Field Manager	hour	\$ 77.50	701.75	\$54,386	1 \$	54,385.98
1.04 Per Diem - CQA Field Manager	day	\$ 40	66	\$2,640	1 \$	2,640.00
1.05 Lodging/Utilities (All Personnel)	day	\$120 or less	66	\$6,575	1 \$	6,575.00
1.06 Vehicles/Fuel	day	\$100 or less	66	\$5,849	1 \$	5,849.00
1.07 Nuclear Density Gauge	week	\$ 210	8	\$1,680	1 \$	1,680.00
1.08 Miscellaneous (Shipping, Supplies, etc.)	lump	\$ 523	1	\$523	1 \$	523.00
2.09 Geotech/Concrete Laboratory Charges	lump	\$ 7,448	1	\$7,448	1.1 \$	8,192.77
2.10 Agronomy Tests	lump	\$ 975	0	\$0	1.1 \$	-
2.11 Geosynthetics Laboratory Testing	lump	\$ 3,009	1	\$3,009	1.1 \$	3,309.86
3.12 Principal	hour	\$ 202.28	0	\$0	1 \$	-
3.13 CQA Officer	hour	\$ 167.12	29	\$4,846	1 \$	4,846.42
3.14 Assistant CQA Manager	hour	\$ 130.78	100	\$13,078	1 \$	13,077.75
3.15 CQA Field Manager	hour	\$ 77.50	0	\$0	1 \$	-
3.16 Technical Word Processor	hour	\$ 65.10	14	\$911	1 \$	911.40
3.17 CADD Designer	hour	\$ 102.90	9.15	\$941	1 \$	941.10
3.18 CADD System	hour	\$ 12	8	\$96	1 \$	96.00
3.19 Miscellaneous (Reproduction, Shipment, etc.)	lump	\$ 1,000	1	\$1,000	1 \$	1,000.00
4.20 CQA Officer	hour	\$ 167.12	200	\$33,424	1 \$	33,423.60
4.21 Assistant CQA Manager	hour	\$ 130.78	30	\$3,923	1 \$	3,923.33
4.22 Administrative Assistant	hour	\$ 60.59	22.25	\$1,348	1 \$	1,348.02
4.23 Vehicle/Fuel	day	\$ 100	7	\$700	1 \$	700.00
4.24 Miscellaneous	lump	\$ 500	0	\$0	1 \$	-
5.25 CQA Officer	hour	\$ 167.12	0	\$0	1 \$	-
5.26 Assistant CQA Manager	hour	\$ 130.78	0	\$0	1 \$	-
5.27 Field Monitor	hour	\$ 69.04	342.5	\$23,645	1 \$	23,645.34
5.28 Rental Monitoring Equipment	lump	\$ 5,633.74	1	\$5,634	1 \$	5,633.74
5.29 Stormwater Sampling/Testing	event	\$ 4,250.00	0	\$0	1 \$	-
5.30 Per Diem - Field Monitor	day	\$ 40	0	\$0	1 \$	-
5.31 Offroad Vehicle/Fuel - Field Monitor	day	\$ 80	35	\$2,800	1 \$	2,800.00
5.32 Miscellaneous Field Supplies	lump	\$ 100	0	\$0	1 \$	-
TOTAL				TOTAL		\$ 182,354.14

Notes:

- 1- Geosynthetic laboratory testing to be performed by Precision Geosynthetic Laboratory of Anaheim, California.
- 2- Geotechnical and concrete testing to be performed by Sierra Testing Laboratory of El Dorado Hills, California.
- 3- Assumes laboratories to be under a subcontract agreement with Geosyntec Consultants.