



## Caldor Fire Recovery Operations Center

**TO:** The Honorable Board of Supervisors  
**FROM:** Carla Hass  
**DATE:** March 28, 2022  
**RE:** Caldor Recovery update

---

Please accept this memo as a weekly update to the activities surrounding the County of El Dorado's recovery from the Caldor Fire as managed by the Recovery Operations Center's (ROC) co-directors Sgt. Moke Auwae and me.

### Environmental Management

- Alternate Program (completion date extended to April 1, 2022)
  - 29 applications & work plans submitted (one parcel went to tree only)
  - 1 parcel disqualified from program (structure < 120 sf)
  - 26 work plans approved
  - 16 properties cleaned and sampled
  - 8 parcels submitted completion reports
  - 6 Parcels have completed the Alternate program
  - 1 Parcel is requesting to change to State program
- Public Program
  - 143 completed Full ROE final sign off
  - 42 Tree only final sign off
  - 2 of 3 Special Inclusion requests accepted by FEMA
  - 94% of all qualifying properties have been cleaned of debris
  - 85% of soil samples have been approved
  - 34% of tree felling complete
- Abatements
  - 6 correction orders were signed, notarized, and recorded
  - 1 abatement property completed an ROE and has been accepted into the Public

- Program
  - Requesting a 30-day extension of abatement warrants

## Land Use

- Reviewing BOS item for Planning and Building Department Grant Application Submittal for FEMA's Hazard Mitigation Grant Program
- Developing a one-page document regarding temporary recreational vehicle requirements
- Fee Waivers
  - Total: 24
  - Approved: 17
  - In process: 7

## Health and Human Services Agency

- Long Term Recovery Group and Immediate Needs meetings – no meeting this week
- Disaster Case Management staff
  - Salvation Army has filled both positions and candidates will begin training this coming week and will be assisting survivors Monday, April 4<sup>th</sup>. They are stationed at the Cameron Park Library.
- Food Bank event
  - HHS is gathering staff for the April 2 Food Bank event and the next distribution event, which will be on April 10th.
- The Caldor Housing Social Worker is still in the HR background process and they have an estimated start date of April 25th or May 9th.

## EDWA Support to County

- Grizzly Flats Community Services District (GFCSD)
  - Continuing to prepare the Hazard Mitigation Grant Program sub application to protect GFCSD's vital infrastructure.
  - Continuing to coordinate, develop, and provide requested information to FEMA for Public Assistance.

## Miscellaneous

- Preparing for a late-April Community meeting to update residents and answer questions as needed on the recovery process. Details to follow.
- As of this writing, 927 people have signed the petition to persuade President Biden to provide FEMA's Individual Assistance to survivors.