



November 26, 2019

Correspondence to Owner: 154-001

Mike Fromm, Resident Engineer
County of El Dorado
Community Development Services, Department of Transportation
2850 Fairlane Court
Placerville, CA 95667

Re: Bassi Road at Granite Creek Bridge Replacement
CIP No. 77128, Contract No. 2777

Subject: Subcontractor Substitution

Mr. Fromm,

Pursuant to Public Contract Code 4107, Steelhead Constructors, Inc. (SCI) requests to substitute Willis Rebar Inc., a listed subcontractor, with Camblin Steel Service Inc., for portions of work (bar reinforcing steel) under Contract Pay Item Nos. 37 & 67.

Willis Rebar Inc. has informed us that they are unable to meet SCI's current schedule, when requested to perform their scope of work for the aforesaid items, between November 25, 2019 and December 6, 2019.

If you have any questions or need additional information please contact SCI at (530) 226-6400.

Sincerely,
STEELHEAD CONSTRUCTORS, INC.


Troy Kockrow
Project Manager

cc: 154 Correspondence Out - Owner

