

**Contract Change Order**

Change Requested by: County Contractor **Sukut**

CCO No.	Suppl. No.	Contract No.	Contract Name	Federal Number(s)
012		013-PW-09/10-BOS	Construction of a Cap System, French Drain, and Passive Landfill Gas Emission System Operable Unit – 1 Meyers Landfill	n/a

To **Sukut Construction, Inc.** *Contractor*

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

**NOTE: This change order must be approved by the Board of Supervisors. [X]Yes [ ] No Public Works Contract awarded on January 26, 2010**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the County's Estimate.

This Change Order is for the backfill operation required over the french drain. Due to a number of issues, errors and omissions with the Final 100% Remedial Design, provided to the County by the Forest Service, additional backfill was required over the french drain, which was not included in the original bid. The contractor waives any claims for additional time or payment for the matters related to this Change Order to date.

This Change Order is for an amount not to exceed \$69,592.56

Reference: Sukut Extra Work # 19 Dated 11/18/2010

Estimated Cost: \$69,592.56 Decrease Increase **X**

<b>Approved:</b>		
Signature	(Print name & title) Kerri Williams, Fiscal Administration Manager	Date
<b>Approved:</b>		
Signature	(Print name & title) Greg Stanton, Deputy Director	Date
<b>Approved:</b>		
Signature	(Print name & title) Gerri Silva, M.S., REHS Director	Date

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above. **NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specification as to proceeding with the ordered work and filing a written protest within the time therein specified.**

<b>Contractor Acceptance by</b>		
Signature	(Print name & title)	Date



November 18, 2010

El Dorado County  
Placerville Office  
2850 Fairlane Ct. Building 'C'  
Placerville, Ca 95667

Re: Extra Work # 19

Subject: French Drain Backfill

Dear Greg,

This is a change order request for the backfill operation required over the french drain. This is due to the elevations provided for the clay layer at bid time as they pertain to the french drain were not correct. This work was not anticipated based on the 100% design drawing as received at bid time.

This was unanticipated work and was another one of the many issues relating to this site as depicted by EERG on their 100% design drawing as received. The cost provided is a budget and will be tracked and billed according to field tickets provided and signed daily. **Total Final**

**Total** = \$69,592.56 ✓

Thanks for your time in this matter.

A handwritten signature in black ink, appearing to read "Todd Gunnell", written in a cursive style.

Todd Gunnell  
Project Manager

*Moving Earth to Award-Winning Levels*

---

4010 West Chandler Avenue • Santa Ana, California 92704-5202  
888.Sukut01 • 714.540.5351 • Fax 714.545.2438 • www.sukut.com  
Contractor's License No. 554278

10-1291.D.2



## SUMMARY OF EXTRA WORK

WORK PERFORMED FOR: County Of El Dorado

DESCRIPTION OF WORK: Fill Over French Drain

TICKET	DESCRIPTION - Labor or Equipment	TOTAL
51948	See above - Labor	\$ 6,414.05
51949	See above - Equipment	\$ 16,528.28
51951	See above - Labor	\$ 7,897.44
51951	See above - Equipment	\$ 16,011.45
51954	See above - Labor	\$ 6,134.52
51954	See above - Equipment	\$ 16,606.83
	<b>Complete</b>	
<b>TOTAL</b>		<b>\$ 69,592.56</b>

	MATERIALS & OTHER ITEMS	Unit Cost



Ticket #: **51948**

**DAILY RECORD OF EXTRA WORK**

Cost Code: **880105**

Date: **11/12/10**

Work Performed For: El Dorado County

Description of Work: Fill Over French Drain

Labor Type	LABOR	HOURS		RATE		EXTENDED AMOUNTS
		Total	OT	Reg.	OT	
FM	Ed Wilkerson	6	✓	\$ 84.58	\$	507.48
		2	✓	\$ 32.00	\$	64.00
GC	Kevin Wickiser	12	✓	\$ 84.34	\$	1,012.08
		2	✓	\$ 32.00	\$	64.00
LB	Vanessa Echeverria			\$ 59.33	\$	-
LB	Mark Blanchard			\$ 59.33	\$	-
LB	Jose Alvarez			\$ 59.33	\$	-
LB	Salvador Serrato			\$ 59.33	\$	-
LB	Guillermo Santana			\$ 59.33	\$	-
LB	Gabriel Macias			\$ 59.33	\$	-
OP	Dana Carr	10	✓	\$ 78.95	\$	789.50
OP	Jerry Wilson	9.5	✓	\$ 83.26	\$	790.97
OP	Mark Grech	1.5	✓	\$ 32.00	\$	48.00
AOP	Dale Shankles			\$ 63.56	\$	-
Teamster	Tom Azevedo	9.5	✓	\$ 60.25	\$	572.38
Mechanic	Tony Green	1.5	✓	\$ 32.00	\$	48.00
OP	Ray Ortiz	9.5	✓	\$ 81.04	\$	769.88
OP	Rich McClellan	9.5	✓	\$ 81.04	\$	769.88
OP	James Johnson	9.5	✓	\$ 81.04	\$	769.88
UOM	MATERIALS & OTHER ITEMS	Qty		Unit Cost		Total
						\$ -
						\$ -
						\$ -
NOTES:		<b>TOTAL THIS REPORT</b>				<b>\$ 6,414.05</b>

# DAILY RECORD OF EXTRA WORK

Work performed for County of El Norado  
 Description of work Fill over the french drain.

Job No. 151014  
 FWO No. 8801-07  
 Date 11/12/10  
 Report No. 1 of 2

EQUIP. NO. LABOR-TYPE	LABOR OR EQUIPMENT (Note all accessories)	HOURS		RATE		EXTENDED AMOUNTS
		TOTAL O.T.	REG O.T.	REG	O.T.	
Foreman	Ed Wilkerson	6				
Grd ✓	Kevin Wickiser	2				
		12				
		8.4				
Op	Dana Carr	10				
		2				
Op	James Johnson	9.5				
		1.5				
Op	Jerry Wilson	9.5				
		1.5				
Op	Ray Ortiz	9.5				
		1.5				
Op	Rich McClellan	9.5				
		1.5				
Op	Tom A.	9.5				
		1.5				
		SUB TOTAL				
MATERIALS & OTHER ITEMS		NO. UNITS		UNIT COST		
Dumped 343 loads @ 16 yds = 5488 yds						
Comment: <u>Man Hours</u>		Total this report				
		Total previous report				
		Total to date				
The above record is complete and correct.		Work completed and accepted for payment.				
By <u>Ed Wilkerson</u>	FOR CONTRACTOR	By <u>[Signature]</u>	CLIENT OR AUTHORIZED REPRESENTATIVE			



Ticket #: **51949**

**DAILY RECORD OF EXTRA WORK**

Cost Code: 880101

Date: **11/12/10**

Work Performed For: El Dorado County

Description of Work: Fill Over French Drain

EQUIPMENT	Material & Equipment	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
CAT	345B Excavator w/ Thumb Attachment		\$ 182.69	\$ -
VOLVO	A40 Rock Truck		\$ 146.15	\$ -
CAT	740 Rock Truck		\$ 159.63	\$ -
CAT	740 Rock Truck		\$ 162.14	\$ -
CAT	637 E Scraper	19 ✓	\$ 381.93	\$ 7,256.67 ✓
CAT	637 E Scraper	19 ✓	\$ 381.93	\$ 7,256.67 ✓
CAT	320 Excavator		\$ 123.68	\$ -
CAT	D8 R Dozer		\$ 191.00	\$ -
CAT	310 G Back Hoe		\$ 86.05	\$ -
	4000 Gallon Water Truck	9.5 ✓	\$ 60.33	\$ 573.14 ✓
CAT	14G Blade		\$ 190.00	\$ -
CAT	950 Loader		\$ 95.08	\$ -
ING	54" Compactor		\$ 52.88	\$ -
HRZ	Trackster		\$ 73.85	\$ -
CAT	D6R	10 ✓	\$ 144.18	\$ 1,441.80 ✓
UOM	<b>MATERIALS &amp; OTHER ITEMS</b>	<b>Qty</b>	<b>Unit Cost</b>	<b>Total</b>
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
<b>NOTES:</b>	<b>TOTAL THIS REPORT</b>			<b>\$ 16,528.28</b> ✓

# DAILY RECORD OF EXTRA WORK

Work performed for County of El Dorado

Job No. 151014

Description of work Fill over the french drain

FWO No. 8801-07

Date 11/12/10

Report No. 2 of 2

EQUIP. NO. LABOR-TYPE	LABOR OR EQUIPMENT (Note all accessories)	HOURS		RATE		EXTENDED AMOUNTS
		TOTAL	O.T.	REG	O.T.	
37-04	637	9.5				
37-07	637	9.5				
37-09	637	9.5				
37-10	637	9.5				
Tom H <sub>2</sub> O	4000 gallons H <sub>2</sub> O Truck	10				
Ecco	D6R					
		SUB TOTAL				
MATERIALS & OTHER ITEMS		NO. UNITS		UNIT COST		
Comment: <u>Equipment Hours</u>		Total this report				
		Total previous report				
		Total to date				
The above record is complete and correct.		Work completed and accepted for payment.				
By <u>[Signature]</u>	FOR CONTRACTOR	By <u>[Signature]</u>	CLIENT OR AUTHORIZED REPRESENTATIVE			



Ticket #: **51951**

**DAILY RECORD OF EXTRA WORK**

Cost Code: 880105

Date: **11/13/10**

Work Performed For: El Dorado County

Description of Work: Fill Over French Drain

Labor Type	LABOR	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
FM	Ed Wilkerson	6 ✓	\$ 84.58	\$ 507.48 ✓
		6 ✓	\$ 32.00	\$ 192.00 ✓
GC	Kevin Wickiser	11 ✓	\$ 84.34	\$ 927.74 ✓
		11 ✓	\$ 32.00	\$ 352.00 ✓
LB	Vanessa Echeverria		\$ 59.33	\$ -
			\$ 32.00	\$ -
LB	Mark Blanchard		\$ 59.33	\$ -
			\$ 32.00	\$ -
LB	Jose Alvaraz		\$ 59.33	\$ -
			\$ 32.00	\$ -
LB	Salvador Serrato		\$ 59.33	\$ -
			\$ 32.00	\$ -
LB	Guillermo Santana		\$ 59.33	\$ -
			\$ 32.00	\$ -
LB	Gabriel Macias		\$ 59.33	\$ -
			\$ 32.00	\$ -
OP	Dana Carr	9 ✓	\$ 78.95	\$ 710.55 ✓
		9 ✓	\$ 32.00	\$ 288.00 ✓
OP	Jerry Wilson	9 ✓	\$ 83.26	\$ 749.34 ✓
		9 ✓	\$ 32.00	\$ 288.00 ✓
OP	Mark Grech		\$ 81.04	\$ -
			\$ 32.00	\$ -
AOP	Dale Shankles		\$ 63.56	\$ -
			\$ 32.00	\$ -
Teamster	Tom Azevedo	9 ✓	\$ 60.25	\$ 542.25 ✓
		9 ✓	\$ 32.00	\$ 288.00 ✓
Mechanic	Tony Green		\$ 82.25	\$ -
			\$ 32.00	\$ -
OP	Ray Ortiz	9 ✓	\$ 81.04	\$ 729.36 ✓
		9 ✓	\$ 32.00	\$ 288.00 ✓
OP	Rich McClellan	9 ✓	\$ 81.04	\$ 729.36 ✓
		9 ✓	\$ 32.00	\$ 288.00 ✓
OP	James Johnson	9 ✓	\$ 81.04	\$ 729.36 ✓
		9 ✓	\$ 32.00	\$ 288.00 ✓
UOM	<b>MATERIALS &amp; OTHER ITEMS</b>	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
NOTES:	<b>TOTAL THIS REPORT</b>			<b>\$ 7,897.44</b> ✓





**DAILY RECORD OF EXTRA WORK**

Ticket #: **51951**

Cost Code: 880101

Date: **11/13/10**

Work Performed For: El Dorado County



Description of Work: Fill Over French Drain

EQUIPMENT	Material & Equipment	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
CAT	345B Excavator w/ Thumb Attachment		\$ 182.69	\$ -
VOLVO	A40 Rock Truck		\$ 146.15	\$ -
CAT	740 Rock Truck		\$ 159.63	\$ -
CAT	740 Rock Truck		\$ 162.14	\$ -
CAT	637 E Scraper	18 ✓	\$ 381.93	\$ 6,874.74 ✓
CAT	637 E Scraper	18 ✓	\$ 381.93	\$ 6,874.74 ✓
CAT	320 Excavator		\$ 123.68	\$ -
CAT	D8 R Dozer	9 ✓	\$ 191.00	\$ 1,719.00 ✓
CAT	310 G Back Hoe		\$ 86.05	\$ -
	4000 Gallon Water Truck	9 ✓	\$ 60.33	\$ 542.97 ✓
CAT	14G Blade		\$ 190.00	\$ -
CAT	950 Loader		\$ 95.08	\$ -
ING	54" Compactor		\$ 52.88	\$ -
HRZ	Trackster		\$ 73.85	\$ -
CAT	D6R		\$ 144.18	\$ -
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
NOTES:		<b>TOTAL THIS REPORT</b>		<b>\$ 16,011.45</b> ✓

# DAILY RECORD OF EXTRA WORK

Work performed for County of El Dorado  
 Description of work Fill over the french drain.

Job No. 151014  
 FWO No. 8801-07  
 Date 11/13/10  
 Report No. 1 of 1

EQUIP. NO. LABOR-TYPE	LABOR OR EQUIPMENT (Note all accessories)	HOURS		RATE		EXTENDED AMOUNTS
		TOTAL	O.T.	REG	O.T.	
Foreman	Ed Wilkerson	6				
		6				
Guard	Kevin Wickiser	11				
		11				
Op	Dana Carr	9				
		9				
Op	James Johnson	9				
		9				
Op	Jerry Wilson	9				
		9				
Op	Ray Ortiz	9				
		9				
Op	Rich McClellan	9				
		9				
Op	Tom A.	9				
		9				
80-13	DBR					
37-04/37-07		36				
37-09/37-10	(A) 637's					
Toms H <sub>2</sub> O	4000 gallon H <sub>2</sub> O Truck	9				
		SUB TOTAL				
MATERIALS & OTHER ITEMS		NO. UNITS		UNIT COST		
1) Hauled 345 Loads @ 16 yds = 5520 yds						
Comment: Man hours & Equipment hours		Total this report				
		Total previous report				
		Total to date				
The above record is complete and correct.		Work completed and accepted for payment.				
By		By				
	FOR CONTRACTOR		CLIENT OR AUTHORIZED REPRESENTATIVE			



Ticket #: **51954**

**DAILY RECORD OF EXTRA WORK**

Cost Code: **880105**

Date: **11/15/10**

Work Performed For: El Dorado County

Description of Work: Fill Over French Drain

Labor Type	LABOR	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
FM	Ed Wilkerson	6 ✓	\$ 84.58	\$ 507.48
		2 ✓	\$ 32.00	\$ 64.00
GC	Kevin Wickiser	11 ✓	\$ 84.34	\$ 927.74
		3 ✓	\$ 32.00	\$ 96.00
LB	Vanessa Echeverria		\$ 59.33	\$ -
			\$ 32.00	\$ -
LB	Mark Blanchard		\$ 59.33	\$ -
			\$ 32.00	\$ -
LB	Jose Alvaraz		\$ 59.33	\$ -
			\$ 32.00	\$ -
LB	Salvador Serrato		\$ 59.33	\$ -
			\$ 32.00	\$ -
LB	Guillermo Santana		\$ 59.33	\$ -
			\$ 32.00	\$ -
LB	Gabriel Macias		\$ 59.33	\$ -
			\$ 32.00	\$ -
OP	Dana Carr	10 ✓	\$ 78.95	\$ 789.50
		2 ✓	\$ 32.00	\$ 64.00
OP	Jerry Wilson	9 ✓	\$ 83.26	\$ 749.34
		1 ✓	\$ 32.00	\$ 32.00
OP	Mark Grech		\$ 81.04	\$ -
			\$ 32.00	\$ -
AOP	Dale Shankles		\$ 63.56	\$ -
			\$ 32.00	\$ -
Teamster	Tom Azevedo	9.5 ✓	\$ 60.25	\$ 572.38
		1.5 ✓	\$ 32.00	\$ 48.00
Mechanic	Tony Green		\$ 82.25	\$ -
			\$ 32.00	\$ -
OP	Ray Ortiz	9 ✓	\$ 81.04	\$ 729.36
		1 ✓	\$ 32.00	\$ 32.00
OP	Rich McClellan	9 ✓	\$ 81.04	\$ 729.36
		1 ✓	\$ 32.00	\$ 32.00
OP	James Johnson	9 ✓	\$ 81.04	\$ 729.36
		1 ✓	\$ 32.00	\$ 32.00
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
NOTES:	TOTAL THIS REPORT			\$ 6,134.52



Ticket #: **51954**

**DAILY RECORD OF EXTRA WORK**

Cost Code: 880101

Date: 11/15/10

Work Performed For: El Dorado County



Description of Work: Fill Over French Drain

EQUIPMENT	Material & Equipment	HOURS Total OT	RATE Reg. OT	EXTENDED AMOUNTS
CAT	345B Excavator w/ Thumb Attachment		\$ 182.69	\$ -
VOLVO	A40 Rock Truck		\$ 146.15	\$ -
CAT	740 Rock Truck		\$ 159.63	\$ -
CAT	740 Rock Truck		\$ 162.14	\$ -
CAT	637 E Scraper	33 ✓	\$ 381.93	\$ 12,603.69 ✓
CAT	637 E Scraper		\$ 381.93	\$ -
CAT	320 Excavator		\$ 123.68	\$ -
CAT	D8 R Dozer	10 ✓	\$ 191.00	\$ 1,910.00 ✓
CAT	310 G Back Hoe		\$ 86.05	\$ -
	4000 Gallon Water Truck	9.5 ✓	\$ 60.33	\$ 573.14 ✓
CAT	14G Blade	8 ✓	\$ 190.00	\$ 1,520.00 ✓
CAT	950 Loader		\$ 95.08	\$ -
ING	54" Compactor		\$ 52.88	\$ -
HRZ	Trackster		\$ 73.85	\$ -
CAT	D6R		\$ 144.18	\$ -
UOM	MATERIALS & OTHER ITEMS	Qty	Unit Cost	Total
				\$ -
				\$ -
				\$ -
				\$ -
				\$ -
NOTES:	TOTAL THIS REPORT			\$ 16,606.83 ✓

# DAILY RECORD OF EXTRA WORK

Work performed for County of El Dorado  
 Description of work French drain fill

Job No. 151014  
 FWO No. 8801-07  
 Date 11/15/10  
 Report No. 1 of 1

EQUIP. NO. LABOR-TYPE	LABOR OR EQUIPMENT (Note all accessories)	HOURS		EXTENDED AMOUNTS
		TOTAL O.T.	RATE REG O.T.	
Foreman	Ed Wilkerson	6		
		2		
		11		
Grd V	Kevin Wickiser	3		
		10		
Op	Dana Carr	2		
		9		
Op	Jerry Wilson	1		
		9		
Op	James Johnson	1		
		9		
Op	Rich McClellan	1		
		9		
Op	Ray Ortiz	1		
		9.5		
Op	Tom A	1.5		
		10		
80-13	DBR			
37-04 37-07		33		
37-09 37-10	(A) 637's			
		8		
Ecco	140H Blade			
		9.5		
Tom's H <sub>2</sub> O	4000 gallon H <sub>2</sub> O Truck			
		SUB TOTAL		
MATERIALS & OTHER ITEMS		NO. UNITS	UNIT COST	
Comment:		Total this report		
		Total previous report		
		Total to date		
The above record is complete and correct.		Work completed and accepted for payment.		
By		By		
	FOR CONTRACTOR		CLIENT OR AUTHORIZED REPRESENTATIVE	