



UNITED STATES DEPARTMENT OF THE INTERIOR
BUREAU OF RECLAMATION

MODIFICATION OF ASSISTANCE AGREEMENT

1. MODIFICATION NUMBER 001		2. TYPE OF AGREEMENT <input checked="" type="checkbox"/> GRANT <input type="checkbox"/> COOPERATIVE AGREEMENT		3a. AGREEMENT NUMBER 05FG202051	
				3b. AGREEMENT DATE September 29, 2005	
4. ISSUING OFFICE (NAME, ADDRESS) U.S. Department of the Interior Bureau of Reclamation Mid-Pacific Office 2800 Cottage Way, Room E-1815 Sacramento, California 95825-1898			5. RECIPIENT (NAME, ADDRESS, TELEPHONE) El Dorado County Department of Transportation 924 Emerald Bay Road South Lake Tahoe, CA 96150-6434 DUNS # 621-40-9171 EIN #: 94-6000511		
6. ADMINISTRATIVE POINT OF CONTACT (NAME, ADDRESS, TELEPHONE, E-MAIL) Maria E. Castaneda, MP-3813 Phone (916) 978-5148 Bureau of Reclamation, Mid-Pacific Region Fax: (916) 978-5175 Acquisition Services, MP-3813 2800 Cottage Way, Room E-1815 Sacramento, California 95825-1898 Email mcastaneda@mp.usbr.gov			7. RECIPIENT PROJECT MANAGER (NAME, ADDRESS, TELEPHONE, E-MAIL) Mr. Steve Kooyman, Supervising Eng. Phone: (530) 573-7910 El Dorado County, Dept of Transportation 924 Emerald Bay Road South Lake Tahoe CA 96150-6434 e-mail: skooyman@co.el-dorado.ca.us		
8. TECHNICAL REPRESENTATIVE (NAME, ADDRESS, TELEPHONE, E-MAIL) Myrnie Mayville, MP-150 Phone: (916) 978-5037 Tahoe Regional Wetlands Program Manager Bureau of Reclamation, Mid-Pacific Region 2800 Cottage Way Sacramento CA 95825-1898 Email: mmayville@mp.usbr.gov			9. EFFECTIVE DATE OF MODIFICATION See Block 18		
			10. COMPLETION DATE OF AGREEMENT December 31, 2007		
11. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF Special Provisions B.4 Modifications <i>It modifies the above-numbered assistance agreement as set forth in Block 3.</i>					
12. FUNDING INFORMATION		RECIPIENT/OTHER		RECLAMATION	
THIS OBLIGATION		\$ 0		\$ 0.00	
PREVIOUS OBLIGATION		\$268,500.00		\$375,000.00	
TOTAL OBLIGATION		\$ 0		\$375,000.00	
COST SHARE RATIO		42%		58%	
13. REQUISITION NUMBER N/A					
14. ACCOUNTING AND APPROPRIATION DATA N/A					
15. DESCRIPTION OF MODIFICATION (Attach additional pages if needed) A. TITLE: Angora Creek Fisheries Enhancement Project (Block 15 continued on Page 2) <i>Except as provided herein, all terms and conditions of the document referenced in Block 3, as heretofore changed, remain unchanged and in full force and effect.</i>					
16. RECIPIENT IS <input checked="" type="checkbox"/> IS NOT <input type="checkbox"/> REQUIRED TO SIGN THIS DOCUMENT AND RETURN <u>3</u> COPIES TO THE ISSUING OFFICE.					
17a. Acceptance of this Modification in accordance with the terms and conditions contained herein is hereby made on behalf of the above-named recipient  BY _____ DATE 7/3/07			18a. Acceptance of this Modification in accordance with the terms and conditions contained herein is hereby made on behalf of the United States of America, Bureau of Reclamation  BY _____ DATE 7/9/07		
17b. NAME, TITLE, AND TELEPHONE NUMBER OF SIGNER (Type or print) Laura Friestad Dept Anlyt 530-621-5923 <input type="checkbox"/> Additional signatures are attached			18b. NAME OF GRANTS AND COOPERATIVE AGREEMENTS OFFICER (Type or print) Maria E. Castaneda		

b. PURPOSE: The purpose of this modification is to change/correct the DUNS number at the request of El Dorado County, Ms. Laura Friestad.

c. DESCRIPTION: This modification hereby changes/corrects the DUNS number as follows:

FROM: 071-54-3201
TO: 621-40-9171

d. ADJUSTMENT OF AGREEMENT AMOUNT: As a result of this modification the total estimated amount of the agreement remains **UNCHANGED** at \$375,000.00.

e. NOTICE OF CHANGE IN FUNDS OBLIGATED: As a result of this modification the total amount of funding obligated for this agreement remains **UNCHANGED** at \$375,000.00.

f. ADJUSTMENT IN AGREEMENT TIME: As a result of this modification the period of performance is remains **UNCHANGED** at Date of Execution (September 29, 2005) through December 31, 2007.