

# ORIGINAL

## County of El Dorado – Community Development Agency, Transportation Division Task Order Amendment Form

<b>Contract #</b>	<b>Task Order #</b>	<b>Amendment #</b>
598-S1311	02	02
<b>Project #</b>	<b>Index #</b>	<b>Contract Administrator</b>
96000A	301100	John Kahling
<b>Amended Not-to-Exceed Amount*</b>	<b>Completion Date</b>	<b>Prepared By</b>
\$550,000	See Below	Teresa E. Russell
<b>FHWA</b>	YES <input type="checkbox"/>	NO <input checked="" type="checkbox"/>

Administration Use ONLY		
	Admin Staff	Date
Budget Verified:		

<b>Consultant Name:</b>	Parsons Brinckerhoff, Inc.	
<b>Contract Title:</b>	Construction Support Services	
<b>Task Order Name:</b>	Construction Support Services for Various Subdivisions, Permits, and Developer Driven Construction Projects	
<b>Purpose of Amendment:</b>	<p>Parson Brinckerhoff, Inc. has been engaged by County to provide services for County's Community Development Agency, pursuant to Task Order #598-S1311-02 which is incorporated herein and made by reference a part hereof.</p> <p>The purpose of this Amendment is to: 1) increase the not-to-exceed amount of the Task Order by \$200,000.00, for a total not-to-exceed amount of \$550,000.00, to continue to provide subdivision inspection services for the remainder of the construction season as a result of an increased workload in Item of Work B, Construction Inspection; and 2) amend the Cost Proposal to reflect the revised budget breakdown for the amended not-to-exceed amount of the Task Order.</p> <p>Except as herein amended, all other parts and sections of Task Order #598-S1311-02 as amended, shall remain unchanged and in full force and effect.</p>	
<b>Additional Provisions:</b>	There are no federal provisions required for this Task Order Amendment.	
<b>Scope of Work:</b>	No Change	
<b>List Authorized Sub-Consultants:</b>	None. If subconsultants' services are required for a work assignment, the details will be specified by County's Contract Administrator in each work assignment.	
<b>Deliverables:</b>	No Change	
	<b>Start Date:</b> June 4, 2014	<b>Completion Date:</b> Earlier of Task Order Completion or Contract Expiration

*The parties indicated herein have executed this Task Order Amendment on the dates written below. No payment will be made for any work performed pursuant to this Task Order Amendment prior to the effective date of this Task Order Amendment. For Task Order Amendments that involve only extensions of time, the start date indicated in the Notice to Proceed issued for the original Task Order shall apply. This Task Order Amendment may be executed in one or more counterparts, each of which shall be an original and all of which together shall constitute one and the same instrument.*

County of El Dorado Signatures:

B.K. Veerkamp  
Brian K. Veerkamp  
Board of Supervisors  
"County"

9/1/15  
Date

Attest  
James S. Mitrison  
Clerk of the Board of Supervisors

Marcie MacFarland  
Deputy Clerk

9/1/15  
Date

John Kahling, P.E.  
Deputy Director, Engineering  
Headington Engineering Unit and  
Contract Administrator

07/27/15  
Date

Bard R. Lower  
Bard R. Lower  
Transportation Division Director  
Community Development Agency

7/29/15  
Date

Steven M. Pedretti  
Steven M. Pedretti, Director  
Community Development Agency

7/30/15  
Date

*Requires BOS approval*

-- Parsons Brinckerhoff, Inc. --

Glenn W. Suitor  
Glenn W. Suitor  
Senior Vice President

JULY 23, 2015  
Date

NOTES:

1. This form is intended as a guide to identify minimum requirements of a Task Order Amendment. Task Order Amendments must also be compliant with the provisions of the Contract.

2. Where a Task Order Amendment cannot be accommodated on this form; use as a cover (noting "See Attached" in the appropriate spaces above) to provide accounting codes, Admin authorization and signatures. Any substitute format **must** include all elements of this form for each item of work.

\* The not-to-exceed amount for this Task Order Amendment is based upon the attached Task Order Amendment Budget Form, which form is incorporated herein and made by reference a part hereof.

**Parsons Brinckerhoff, Inc.**

**Amended Cost Proposal\***

**Task Order Amendment #598-S1311-02-02**

**Scope of Work**

Item of Work A.	Pre-Construction Services	\$	-
Item of Work B.	Construction Inspection	\$	540,000.00
Item of Work C.	Construction Administration	\$	5,000.00
Item of Work D.	Construction Engineering	\$	-
Item of Work E.	Safety and Regulatory Oversight	\$	-
Item of Work F.	Project Closeout	\$	5,000.00
		Labor Total	\$ 550,000.00
		<b>Total Costs</b>	<b>\$ 550,000.00</b>

\*All expenses and their distribution among Items of Work are estimates only. This Cost Proposal represents the composition of the total not-to-exceed budget for this Task Order. In the performance of the scope of services to be provided in accordance with this budget, Consultant may request to reallocate the expenses listed herein among the various Items of Work identified herein, subject to County CA's written approval. In no event shall the total not-to-exceed amount of the Task Order, as amended, be exceeded.