

Cameron Park Drive/Coach Lane
Intersection Improvements
Contract No. 73321
Proposed Final Pay Estimate
Date 02/21/2008

ACCEPTANCE STATEMENT

Dated: 2/26/08

I have examined the quantities on the contract items and amounts indicated as payment of extra work and deductions on the Proposed Final Estimate dated February 21, 2008. I agree to accept the total of \$ 340,918.34 as indicated, as the total amount earned for all work performed on the above contract, except as may be indicated below:

Exception (check one)

None

As indicated per attached letter
Dated: _____

Approved by Contractor:

YUBACON, INC.

By: [Signature]

Title: President

Date: 2/26/08