



RESOLUTION NO.

OF THE BOARD OF SUPERVISORS OF THE COUNTY OF EL DORADO

Resolution to Authorize the Director of Transportation to Extend the Duration of the Temporary Closure of a Section of Sawmill Road During a Portion of the 2015 Construction Season

WHEREAS, El Dorado County has contracted to construct Capital Improvement Program Project No. 95192, the Sawmill 2B Bike Path and Erosion Control Project in South Lake Tahoe, during the 2014 and 2015 construction seasons; and,

WHEREAS, on May 12, 2015 the Board of Supervisors of the County of El Dorado approved Contract Change Order 1 on Project No. 95192, which includes the realignment and reconstruction of Sawmill Road between Incline Road and U.S. 50/State Route 89 as part of the scope of Contract Change Order 1; and,

WHEREAS, on May 12, 2015 the Board of Supervisors of the County of El Dorado approved Resolution 071-2015, which authorized the Director of Transportation to order the temporary closure of Sawmill Road between Incline Road and the intersection at U.S. 50/ State Route 89, for no more than sixty (60) continuous days during the time period from June 1, 2015 to November 30, 2015 to facilitate the realignment and reconstruction of Sawmill Road between Incline Road and U.S. 50/State Route 89 as part of the scope of Contract Change Order 1; and

WHEREAS, pursuant to Resolution 071-2015, on July 6, 2015, Sawmill Road was closed between Incline Road and the intersection at U.S. 50/ State Route 89 to facilitate the realignment and reconstruction of Sawmill Road between Incline Road and U.S. 50/State Route 89 as part of the scope of Contract Change Order 1; and,

WHEREAS, without extending the date of closure Sawmill Road is supposed to reopen Thursday, September 3, 2015; and

WHEREAS, construction work on Contract Change Order 1 has been delayed by the presence of utility facilities, and in order to complete the realignment and reconstruction of Sawmill Road between Incline Road and U.S. 50/State Route 89, the portion of Sawmill Road between Incline Road and U.S. 50/State Route 89 will need to remain closed until September 18, 2015; and

WHEREAS, alternate access routes are available during the temporary closure and traffic will be directed by signage to these routes; and,

WHEREAS, pursuant to California Vehicle Code, Section 21101, the Board of Supervisors is authorized to temporarily close a portion of any street for the safety and protection of persons who are to use that portion of the street during the temporary closing; and,

WHEREAS, pursuant to California Streets and Highways Code Sections 942.5 and 942.6, the Board of Supervisors may designate the Director of Transportation to determine the exact dates and times for the closure.

NOW, THEREFORE, BE IT RESOLVED, that the Director of Transportation is authorized to extend the temporary closure of Sawmill Road, between Incline Road and the intersection at U.S. 50/ State Route 89, until no later than September 18, 2015 for completion of the realignment and reconstruction of Sawmill Road, with notification of the temporary road closure and alternate access routes to be provided to the County Supervisor of

