

COUNTY COUNSEL  
LOUIS B. GREEN

CHIEF ASS'T. COUNTY COUNSEL  
EDWARD L. KNAPP

PRINCIPAL ASS'T COUNTY COUNSEL  
PATRICIA E. BECK

DEPUTY COUNTY COUNSEL  
JUDITH M. KERR  
REBECCA C. SUTTELL  
PAULA F. FRANTZ  
MICHAEL J. CICOZZI

**EL DORADO COUNTY  
OFFICE OF  
THE COUNTY COUNSEL**



COUNTY GOVERNMENT  
CENTER  
330 FAIR LANE  
PLACERVILLE, CA  
95667  
**(530) 621-5770**  
**FAX# (530) 621-2937**

DEPUTY COUNTY COUNSEL  
DAVID A. LIVINGSTON  
SCOTT C. STARR  
TERI M. MONTEROSSO  
LESLEY B. GOMES

November 20, 2009

Board of Supervisors  
County of El Dorado  
330 Fair Lane  
Placerville, CA 95667

**Re: Approval of Amendment No. 2 to Contract with Science Applications  
International Corporation for Biological Consulting Services**

Honorable Supervisors:

**Recommendation:**

County Counsel recommends that the Board of Supervisors approve the attached Amendment No. 2 to the contract with SAIC for biological consulting services to extend the termination date of said contract from December 31, 2009, to July 31, 2010.

**Reasons for Recommendation:**

On August 26, 2008, the Board approved a contract with SAIC for biological consulting services to support the County in preliminary negotiations with the U.S. Fish and Wildlife Service and the California Department of Fish and Game regarding modifications to our rare plant mitigation program. We had anticipated this phase of the negotiations to have been completed by now and we would have moved on to the formal process of obtaining the necessary federal and state approvals necessary to guarantee that development may proceed in conformance with the program. We anticipated a new contract with SAIC for that phase of the work. Therefore, we originally included a contract expiration date of July 31, 2009 in the contract. That contract termination date was extended to December 31, 2009. Unfortunately, we are still in the preliminary discussion phase. We have been going around with Fish & Wildlife on some procedural matters, and substantive work has been put on hold until those procedural issues are

worked out. Therefore, it is necessary to extend the expiration date of the contract.  
There is no increase in compensation.

**Fiscal Impact:**

None.

**Actions to Be Taken After Board Approval:**

Continue to monitor the contract.

We would be pleased to answer any questions the Board may have.

Respectfully submitted,



Louis B. Green  
County Counsel

LBG/stl

Att.

Cc: Paul Cylinder, SAIC

S:\Bd of Supervisors\Agenda Transmittals & Staff Reports\SAIC Contract Amendment No. 2 trans